
ID Activity ID Task Name Duration Start Finish

0 LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE 553 days Sat 8/1/15 Fri 2/3/17

1 MILESTONES 553 days Sat 8/1/15 Fri 2/3/17

2 MIL-100 Notice to Proceed 0 days Sat 8/1/15 Sat 8/1/15

3 MIL-110 Project Completion 0 days Fri 2/3/17 Fri 2/3/17

4 PRE-CONSTRUCTION 326 days Sat 8/1/15 Tue 6/21/16

5 PRE-CONSTRUCTION SUBMITTALS 41 days Sat 8/1/15 Thu 9/10/15

6 Pre-Construction Submittals 26 days Sat 8/1/15 Wed 8/26/15

7 PSUB-100 Submit Environmental Protection Plan 13 days Sat 8/1/15 Thu 8/13/15

8 PSUB-110 Submit Quality Control Plan 13 days Sat 8/1/15 Thu 8/13/15

9 PSUB-120 Submit Security Plan 13 days Sat 8/1/15 Thu 8/13/15

10 PSUB-130 Submit Health and Safety Plan 13 days Sat 8/1/15 Thu 8/13/15

11 PSUB-140 Submit Project Schedule 13 days Fri 8/14/15 Wed 8/26/15

12 PSUB-150 Submit Demolition Plan 13 days Fri 8/14/15 Wed 8/26/15

13 PSUB-160 Submit Mobilization/Area Use Plan 13 days Fri 8/14/15 Wed 8/26/15

14 PSUB-165 Submit Procurement Plan 13 days Fri 8/14/15 Wed 8/26/15

15 Pre-Construction Submittals Review 27 days Fri 8/14/15 Wed 9/9/15

16 PSUB-170 Review Environmental Protection Plan 14 days Fri 8/14/15 Thu 8/27/15

17 PSUB-180 Review Quality Control Plan 14 days Fri 8/14/15 Thu 8/27/15

18 PSUB-190 Review Security Plan 14 days Fri 8/14/15 Thu 8/27/15

19 PSUB-200 Review Health and Safety Plan 14 days Fri 8/14/15 Thu 8/27/15

20 PSUB-210 Review Project Schedule 14 days Thu 8/27/15 Wed 9/9/15

21 PSUB-220 Review Demolition Plan 14 days Thu 8/27/15 Wed 9/9/15

22 PSUB-230 Review Mobilization/Area Use Plan 14 days Thu 8/27/15 Wed 9/9/15

23 PSUB-235 Review Procurement Plan 14 days Thu 8/27/15 Wed 9/9/15

24 Pre-Construction Submittals Approval 14 days Fri 8/28/15 Thu 9/10/15

25 PSUB-240 Approve Environmental Protection Plan 1 day Fri 8/28/15 Fri 8/28/15

26 PSUB-250 Approve Quality Control Plan 1 day Fri 8/28/15 Fri 8/28/15

27 PSUB-260 Approve Security Plan 1 day Fri 8/28/15 Fri 8/28/15

28 PSUB-270 Approve Health and Safety Plan 1 day Fri 8/28/15 Fri 8/28/15

29 PSUB-280 Approve Project Schedule 1 day Thu 9/10/15 Thu 9/10/15

30 PSUB-290 Approve Demolition Plan 1 day Thu 9/10/15 Thu 9/10/15

31 PSUB-300 Approve Mobilization/Area Use Plan 1 day Thu 9/10/15 Thu 9/10/15

32 PSUB-305 Approve Procurement Plan 1 day Thu 9/10/15 Thu 9/10/15

33 PRE-CONSTRUCTION, ENGINEERING AND DESIGN 298 days Sat 8/29/15 Tue 6/21/16

34 Site Clearing and Demining 127 days Sat 8/29/15 Sat 1/2/16

35 Pre-Demining 20 days Sat 8/29/15 Thu 9/17/15

36 DEM-100 Submit Demining Plan and Demining Company Profile 5 days Sat 8/29/15 Wed 9/2/15

37 DEM-110 Review Demining Plan 7 days Thu 9/3/15 Wed 9/9/15

38 DEM-120 Approve Demining Plan 1 day Thu 9/10/15 Thu 9/10/15

39 DEM-130 Mobilization of Demining Team and Equipments 7 days Fri 9/11/15 Thu 9/17/15

40 Site Clearance/Demining Phase-1 Kajaki-Sangin North 32 days Fri 9/18/15 Mon 10/19/15

41 DEM-140 Demining Kajaki-Sangin North (P0001-P0037) 10 KM 10 days Fri 9/18/15 Sun 9/27/15

42 DEM-150 Demining Kajaki-Sangin North (P0038-P0074) 10 KM 10 days Mon 9/28/15 Wed 10/7/15

43 DEM-160 Demining Kajaki-Sangin North (P0075-P0120) 11.8 KM 12 days Thu 10/8/15 Mon 10/19/15

44 Site Clearance/Demining Phase-2 Kandahar East to Maiwand 82 days Fri 9/18/15 Tue 12/8/15

45 DEM-170 Demining Kandahar East-Maiwand (P0001-P0048) 10 KM 10 days Fri 9/18/15 Sun 9/27/15

46 DEM-180 Demining Kandahar East-Maiwand (P0049-P0098) 10 KM 10 days Mon 9/28/15 Wed 10/7/15

47 DEM-190 Demining Kandahar East-Maiwand (P0099-P0134) 10 KM 10 days Thu 10/8/15 Sat 10/17/15

48 DEM-200 Demining Kandahar East-Maiwand (P0135-P0168) 10 KM 10 days Sun 10/18/15 Tue 10/27/15

49 DEM-210 Demining Kandahar East-Maiwand (P0169-P0202) 10 KM 10 days Wed 10/28/15 Fri 11/6/15

50 DEM-220 Demining Kandahar East-Maiwand (P0203-P0238) 10 KM 10 days Sat 11/7/15 Mon 11/16/15

51 DEM-230 Demining Kandahar East-Maiwand (P0239-P0272) 10 KM 10 days Tue 11/17/15 Thu 11/26/15

52 DEM-240 Demining Kandahar East-Maiwand (P0273-P0315) 12.3 KM 12 days Fri 11/27/15 Tue 12/8/15

53 Post-Demining 25 days Wed 12/9/15 Sat 1/2/16

54 DEM-240 Submit Demining Clearance Certificate 10 days Wed 12/9/15 Fri 12/18/15

55 DEM-250 Review Demining Clearance Certificate 14 days Sat 12/19/15 Fri 1/1/16

56 DEM-260 Approve Demining Clearance Certificate 1 day Sat 1/2/16 Sat 1/2/16

57 Site Survey 169 days Mon 9/28/15 Mon 3/14/16

58 Phase-1 Site Survey Kajaki-Sangin North 56 days Mon 9/28/15 Sun 11/22/15

59 SUR-100 Site Survey Kajaki-Sangin North (P0001-P0037) 10 KM 18 days Mon 9/28/15 Thu 10/15/15

60 SUR-110 Site Survey Kajaki-Sangin North (P0038-P0074) 10 KM 18 days Fri 10/16/15 Mon 11/2/15

61 SUR-120 Site Survey Kajaki-Sangin North (P0075-P0120) 11.8 KM 20 days Tue 11/3/15 Sun 11/22/15

62 Phase-2 Site Survey Kandahar East-Maiwand 150 days Mon 9/28/15 Wed 2/24/16

63 SUR-130 Site Survey Kandahar East-Maiwand (P0001-P0048) 10 KM 18 days Mon 9/28/15 Thu 10/15/15

64 SUR-140 Site Survey Kandahar East-Maiwand (P0049-P0098) 10 KM 18 days Fri 10/16/15 Mon 11/2/15

65 SUR-150 Site Survey Kandahar East-Maiwand (P0099-P0134) 10 KM 18 days Tue 11/3/15 Fri 11/20/15

66 SUR-160 Site Survey Kandahar East-Maiwand (P0135-P0168) 10 KM 18 days Sat 11/21/15 Tue 12/8/15

67 SUR-170 Site Survey Kandahar East-Maiwand (P0169-P0202) 10 KM 18 days Wed 12/9/15 Sat 12/26/15

68 SUR-180 Site Survey Kandahar East-Maiwand (P0203-P0238) 10 KM 18 days Sun 12/27/15 Wed 1/13/16

69 SUR-190 Site Survey Kandahar East-Maiwand (P0239-P0272) 10 KM 18 days Thu 1/14/16 Sun 1/31/16

70 SUR-200 Site Survey Kandahar East-Maiwand (P0273-P0315) 12.3 KM 24 days Mon 2/1/16 Wed 2/24/16
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71 Site Survey Report 19 days Thu 2/25/16 Mon 3/14/16

72 SUR-210 Submit Site Survey Report 4 days Thu 2/25/16 Sun 2/28/16

73 SUR-220 Review Site Survey  Report 14 days Mon 2/29/16 Sun 3/13/16

74 SUR-220 Approve Site Survey Report 1 day Mon 3/14/16 Mon 3/14/16

75 Soil Investigation and Geo-Technical 167 days Fri 10/16/15 Wed 3/30/16

76 Phase-1 Kajaki-Sangin North Soil Investigation 50 days Fri 10/16/15 Fri 12/4/15

77 SIG-100 Soil Investigation Kajaki-Sangin North (P0001-P0037) 10 KM 16 days Fri 10/16/15 Sat 10/31/15

78 SIG-110 Soil Investigation Kajaki-Sangin North (P0038-P0074) 10 KM 16 days Sun 11/1/15 Mon 11/16/15

79 SIG-120 Soil Investigation Kajaki-Sangin North (P0075-P0120) 11.8 KM 18 days Tue 11/17/15 Fri 12/4/15

80 Phase-2 Kandahar East-Maiwand Soil Investigation 132 days Fri 10/16/15 Wed 2/24/16

81 SIG-130 Soil Investigation Kandahar East-Maiwand (P0001-P0048) 10 KM 16 days Fri 10/16/15 Sat 10/31/15

82 SIG-140 Soil Investigation Kandahar East-Maiwand (P0049-P0098) 10 KM 16 days Sun 11/1/15 Mon 11/16/15

83 SIG-150 Soil Investigation Kandahar East-Maiwand (P0099-P0134) 10 KM 16 days Tue 11/17/15 Wed 12/2/15

84 SIG-160 Soil Investigation Kandahar East-Maiwand (P0135-P0168) 10 KM 16 days Thu 12/3/15 Fri 12/18/15

85 SIG-170 Soil Investigation Kandahar East-Maiwand (P0169-P0202) 10 KM 16 days Sat 12/19/15 Sun 1/3/16

86 SIG-180 Soil Investigation Kandahar East-Maiwand (P0203-P0238) 10 KM 16 days Mon 1/4/16 Tue 1/19/16

87 SIG-190 Soil Investigation Kandahar East-Maiwand (P0239-P0272) 10 KM 16 days Wed 1/20/16 Thu 2/4/16

88 SIG-200 Soil Investigation Kandahar East-Maiwand (P0273-P0315) 12.3 KM 20 days Fri 2/5/16 Wed 2/24/16

89 Soil Investigation and Geo-Technical Report 117 days Sat 12/5/15 Wed 3/30/16

90 Phase-1 Kajaki-Sangin North Soil Investigation and Geo-Technical Report 35 days Sat 12/5/15 Fri 1/8/16

91 SIG-210 Submit Phase-1 Soil Investigation and Geo-Technical Report 20 days Sat 12/5/15 Thu 12/24/15

92 SIG-220 Review Phase-1 Soil Investigation and Geo-Technical Report 14 days Fri 12/25/15 Thu 1/7/16

93 SIG-230 Approve Phase-1 Soil Investigation and Geo-Technical Report 1 day Fri 1/8/16 Fri 1/8/16

94  Phase-2 Kandahar East-Maiwand Soil Investigation and Geo-Technical Report 35 days Thu 2/25/16 Wed 3/30/16

95 SIG-240 Submit Phase-1 Soil Investigation and Geo-Technical Report 20 days Thu 2/25/16 Tue 3/15/16

96 SIG-250 Review Phase-1 Soil Investigation and Geo-Technical Report 14 days Wed 3/16/16 Tue 3/29/16

97 SIG-260 Approve Phase-1 Soil Investigation and Geo-Technical Report 1 day Wed 3/30/16 Wed 3/30/16

98 Design and Engineering 83 days Thu 3/31/16 Tue 6/21/16

99 Structure Design Submission 60 days Thu 3/31/16 Sun 5/29/16

100 DSN-100 Submit Structure Design and Specifications 45 days Thu 3/31/16 Sat 5/14/16

101 DSN-110 Review Structure Design and Specifications 14 days Sun 5/15/16 Sat 5/28/16

102 DSN-120 Approve Structure Design and Specifications 1 day Sun 5/29/16 Sun 5/29/16

103 Initial Civil Design Submission 43 days Thu 3/31/16 Thu 5/12/16

104 DSN-130 Submit Initial Civil Design, Analysis and Specifications 28 days Thu 3/31/16 Wed 4/27/16

105 DSN-140 Review Initial Civil Design, Analysis and Specifications 14 days Thu 4/28/16 Wed 5/11/16

106 DSN-150 Approve Initial Civil Design, Analysis and Specifications 1 day Thu 5/12/16 Thu 5/12/16

107 Detailed Civil and Structure Design Submission 22 days Fri 5/13/16 Fri 6/3/16

108 DSN-160 Submit Initial Civil Design, Analysis and Specifications 14 days Fri 5/13/16 Thu 5/26/16

109 DSN-170 Review Initial Civil Design, Analysis and Specifications 7 days Fri 5/27/16 Thu 6/2/16

110 DSN-180 Approve Initial Civil Design, Analysis and Specifications 1 day Fri 6/3/16 Fri 6/3/16

111 Erection Drawings and Details 18 days Sat 6/4/16 Tue 6/21/16

112 DSN-190 Submit Erection Drawings and Details 10 days Sat 6/4/16 Mon 6/13/16

113 DSN-200 Review Erection Drawings and Details 7 days Tue 6/14/16 Mon 6/20/16

114 DSN-210 Approve Erection Drawings and Details 1 day Tue 6/21/16 Tue 6/21/16

115 Land Acquisition and Resettlement (LAR) by Employer 196 days Sun 11/1/15 Sat 5/14/16

116 Collection of Land Acquisition and Resettlement Data 114 days Sun 11/1/15 Mon 2/22/16

117 Phase-1 Kajaki-Sangin North Land Acquisition and Resettlement Data 32 days Sun 11/1/15 Wed 12/2/15

118 LARP-100 Land Acquisition and Resettlement Data Kajaki-Sangin North (P0001-P0037) 10 KM 10 days Sun 11/1/15 Tue 11/10/15

119 LARP-110 Land Acquisition and Resettlement Data Kajaki-Sangin North (P0038-P0074) 10 KM 10 days Wed 11/11/15 Fri 11/20/15

120 LARP-120 Land Acquisition and Resettlement Data Kajaki-Sangin North (P0075-P0120) 11.8 KM 12 days Sat 11/21/15 Wed 12/2/15

121 Phase-2 Kandahar East-Maiwand Land Acquisition and Resettlement Data 82 days Thu 12/3/15 Mon 2/22/16

122 LARP-130 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0001-P0048) 10 KM10 days Thu 12/3/15 Sat 12/12/15

123 LARP-140 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0049-P0098) 10 KM10 days Sun 12/13/15 Tue 12/22/15

124 LARP-150 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0099-P0134) 10 KM10 days Wed 12/23/15 Fri 1/1/16

125 LARP-160 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0135-P0168) 10 KM10 days Sat 1/2/16 Mon 1/11/16

126 LARP-170 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0169-P0202) 10 KM10 days Tue 1/12/16 Thu 1/21/16

127 LARP-180 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0203-P0238) 10 KM10 days Fri 1/22/16 Sun 1/31/16

128 LARP-190 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0239-P0272) 10 KM10 days Mon 2/1/16 Wed 2/10/16

129 LARP-200 Land Acquisition and Resettlement Data Kandahar East-Maiwand (P0273-P0315) 12.3 KM12 days Thu 2/11/16 Mon 2/22/16

130 Execute Land Acquisition and Resettlement (LAR) 164 days Thu 12/3/15 Sat 5/14/16

131 Phase-1 Kajaki-Sangin North Execute Land Acquisition and Resettlement 32 days Thu 12/3/15 Sun 1/3/16

132 LARP-210 Execute LARP Kajaki-Sangin North (P0001-P0037) 10 KM 10 days Thu 12/3/15 Sat 12/12/15

133 LARP-220 Execute LARP Kajaki-Sangin North (P0038-P0074) 10 KM 10 days Sun 12/13/15 Tue 12/22/15

134 LARP-230 Execute LARP Kajaki-Sangin North (P0075-P0120) 11.8 KM 12 days Wed 12/23/15 Sun 1/3/16

135 Phase-2 Kandahar East-Maiwand Execute Land Acquisition and Resettlement 82 days Tue 2/23/16 Sat 5/14/16

136 LARP-240 Execute LARP Kandahar East-Maiwand (P0001-P0048) 10 KM 10 days Tue 2/23/16 Thu 3/3/16

137 LARP-250 Execute LARP Kandahar East-Maiwand (P0049-P0098) 10 KM 10 days Fri 3/4/16 Sun 3/13/16

138 LARP-260 Execute LARP Kandahar East-Maiwand (P0099-P0134) 10 KM 10 days Mon 3/14/16 Wed 3/23/16

139 LARP-270 Execute LARP Kandahar East-Maiwand (P0135-P0168) 10 KM 10 days Thu 3/24/16 Sat 4/2/16

140 LARP-280 Execute LARP Kandahar East-Maiwand (P0169-P0202) 10 KM 10 days Sun 4/3/16 Tue 4/12/16

141 LARP-290 Execute LARP Kandahar East-Maiwand (P0203-P0238) 10 KM 10 days Wed 4/13/16 Fri 4/22/16
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ID Activity ID Task Name Duration Start Finish

142 LARP-300 Execute LARP Kandahar East-Maiwand (P0239-P0272) 10 KM 10 days Sat 4/23/16 Mon 5/2/16

143 LARP-310 Execute LARP Kandahar East-Maiwand (P0273-P0315) 12.3 KM 12 days Tue 5/3/16 Sat 5/14/16

144 PROCUREMENT 124 days Thu 3/31/16 Mon 8/1/16

145 TRANSMISSION POLES 124 days Thu 3/31/16 Mon 8/1/16

146 Suspension Poles 124 days Thu 3/31/16 Mon 8/1/16

147 Submittal 25 days Thu 3/31/16 Sun 4/24/16

148 PRC-100 Submit Design Data and Analysis for Suspension Pole 10 days Thu 3/31/16 Sat 4/9/16

149 PRC-110 Review Design Data and Analysis for Suspension Pole 14 days Sun 4/10/16 Sat 4/23/16

150 PRC-120 Approve Design Data and Analysis for Suspension Pole 1 day Sun 4/24/16 Sun 4/24/16

151 Pole FAT Test 39 days Mon 4/25/16 Thu 6/2/16

152 PRC-130 Submit and Approve FAT Testing Plan and Procedure 7 days Mon 4/25/16 Sun 5/1/16

153 PRC-140 FAT Testing 30 days Mon 5/2/16 Tue 5/31/16

154 PRC-150 Submit FAT Test Report 2 days Wed 6/1/16 Thu 6/2/16

155 Manufacture and Delivery 60 days Fri 6/3/16 Mon 8/1/16

156 PRC-160 Manufacture of Suspension Poles 30 days Fri 6/3/16 Sat 7/2/16

157 PRC-170 Delivery of Suspension Poles 30 days Sun 7/3/16 Mon 8/1/16

158 Tension Poles 122 days Thu 3/31/16 Sat 7/30/16

159 Submittal 25 days Thu 3/31/16 Sun 4/24/16

160 PRC-180 Submit Design Data and Analysis for Tension Pole 10 days Thu 3/31/16 Sat 4/9/16

161 PRC-190 Review Design Data and Analysis Data for Tension Pole 14 days Sun 4/10/16 Sat 4/23/16

162 PRC-200 Approve Design Data and Analysis for Tension Pole 1 day Sun 4/24/16 Sun 4/24/16

163 Pole FAT Test 37 days Mon 4/25/16 Tue 5/31/16

164 PRC-210 Submit and Approve FAT Testing Plan and Procedure 7 days Mon 4/25/16 Sun 5/1/16

165 PRC-220 FAT Testing 30 days Mon 5/2/16 Tue 5/31/16

166 Manufacture and Delivery 60 days Wed 6/1/16 Sat 7/30/16

167 PRC-230 Manufacture of Suspension Type Poles 30 days Wed 6/1/16 Thu 6/30/16

168 PRC-240 Delivery of Suspension Poles 30 days Fri 7/1/16 Sat 7/30/16

169 CONDUCTORS 75 days Thu 3/31/16 Mon 6/13/16

170  GFE Conductor Submittal 30 days Thu 3/31/16 Fri 4/29/16

171 PRC-250 GFE Submit and Approve Conductors 0 days Thu 3/31/16 Thu 3/31/16

172 PRC-260 GFE Conductors FAT Test 0 days Thu 3/31/16 Thu 3/31/16

173 PRC-270 GFE Delivery of Conductors from DABS Warehouse to site 30 days Thu 3/31/16 Fri 4/29/16

174 Cable Hardware and Splice Submittals 75 days Thu 3/31/16 Mon 6/13/16

175 PRC-280 Submit and Approve Cable Hardware and Splice Submittals 15 days Thu 3/31/16 Thu 4/14/16

176 PRC-290 Cable Hardware and Splice FAT Test 15 days Fri 4/15/16 Fri 4/29/16

177 PRC-300 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

178 INSULATORS 75 days Thu 3/31/16 Mon 6/13/16

179 PRC-310 Submit and Approve Insulators 15 days Thu 3/31/16 Thu 4/14/16

180 PRC-320 Insulators FAT Test 15 days Fri 4/15/16 Fri 4/29/16

181 PRC-330 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

182 OPTICAL OVERHEAD GROUND WIRE (OPGW) AND ACCESSORIES 75 days Thu 3/31/16 Mon 6/13/16

183 PRC-340 Submit and Approve Optical overhead Ground Wire 15 days Thu 3/31/16 Thu 4/14/16

184 PRC-350 Optical overhead Ground Wire FAT Test 15 days Fri 4/15/16 Fri 4/29/16

185 PRC-360 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

186 IDENTIFICATION PLATES AND ACCESSORIES 75 days Thu 3/31/16 Mon 6/13/16

187 PRC-370 Submit and Approve Identification Plates and Accessories 15 days Thu 3/31/16 Thu 4/14/16

188 PRC-380 Identification Plates FAT Test 15 days Fri 4/15/16 Fri 4/29/16

189 PRC-390 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

190 HARDWARE FITTINGS 75 days Thu 3/31/16 Mon 6/13/16

191 PRC-400 Submit and Approve Hardware Fittings 15 days Thu 3/31/16 Thu 4/14/16

192 PRC-420 Hardware Fittings FAT Test 15 days Fri 4/15/16 Fri 4/29/16

193 PRC-430 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

194 EARTHING MATERIALS 75 days Thu 3/31/16 Mon 6/13/16

195 PRC-440 Submit and Approve Earthing Materials 15 days Thu 3/31/16 Thu 4/14/16

196 PRC-450 Earthing Materials FAT Test 15 days Fri 4/15/16 Fri 4/29/16

197 PRC-460 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

198 TRANSMISSION LINE SWITCHES 75 days Thu 3/31/16 Mon 6/13/16

199 PRC-470 Submit and Approve Transmission Line Switches 15 days Thu 3/31/16 Thu 4/14/16

200 PRC-480 Transmission Line Switches FAT Test 15 days Fri 4/15/16 Fri 4/29/16

201 PRC-490 Manufacture and Delivery 45 days Sat 4/30/16 Mon 6/13/16

202 CONSTRUCTION 235 days Sat 6/4/16 Tue 1/24/17

203 FOUNDATION AND EARTHING 150 days Sat 6/4/16 Mon 10/31/16

204 Phase-1 Kajaki-Sangin North 138 days Sat 6/4/16 Wed 10/19/16

205 OJT-100 On-Job Training Foundation and Earthing Poles (KSP-0001- KSP-0037) 3 days Sat 6/4/16 Mon 6/6/16

206 FNE-100 Foundation and Earthing Pole KSP-0001 3 days Sat 6/4/16 Mon 6/6/16

207 FNE-102 Foundation and Earthing Pole KSP-0002 3 days Tue 6/7/16 Thu 6/9/16

208 FNE-104 Foundation and Earthing Pole KSP-0003 3 days Fri 6/10/16 Sun 6/12/16

209 FNE-106 Foundation and Earthing Pole KSP-0004 3 days Mon 6/13/16 Wed 6/15/16

210 FNE-108 Foundation and Earthing Pole KSP-0005 3 days Thu 6/16/16 Sat 6/18/16

211 FNE-110 Foundation and Earthing Pole KSP-0006 3 days Sun 6/19/16 Tue 6/21/16

212 FNE-112 Foundation and Earthing Pole KSP-0007 3 days Wed 6/22/16 Fri 6/24/16
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213 FNE-114 Foundation and Earthing Pole KSP-0008 3 days Sat 6/25/16 Mon 6/27/16

214 FNE-116 Foundation and Earthing Pole KSP-0009 3 days Tue 6/28/16 Thu 6/30/16

215 FNE-118 Foundation and Earthing Pole KSP-0010 3 days Fri 7/1/16 Sun 7/3/16

216 FNE-120 Foundation and Earthing Pole KSP-0011 3 days Mon 7/4/16 Wed 7/6/16

217 FNE-122 Foundation and Earthing Pole KSP-0012 3 days Thu 7/7/16 Sat 7/9/16

218 FNE-124 Foundation and Earthing Pole KSP-0013 3 days Sun 7/10/16 Tue 7/12/16

219 FNE-126 Foundation and Earthing Pole KSP-0014 3 days Wed 7/13/16 Fri 7/15/16

220 FNE-128 Foundation and Earthing Pole KSP-0015 3 days Sat 7/16/16 Mon 7/18/16

221 FNE-130 Foundation and Earthing Pole KSP-0016 3 days Tue 7/19/16 Thu 7/21/16

222 FNE-132 Foundation and Earthing Pole KSP-0017 3 days Fri 7/22/16 Sun 7/24/16

223 FNE-134 Foundation and Earthing Pole KSP-0018 3 days Mon 7/25/16 Wed 7/27/16

224 FNE-136 Foundation and Earthing Pole KSP-0019 3 days Thu 7/28/16 Sat 7/30/16

225 FNE-138 Foundation and Earthing Pole KSP-0020 3 days Sun 7/31/16 Tue 8/2/16

226 FNE-140 Foundation and Earthing Pole KSP-0021 3 days Wed 8/3/16 Fri 8/5/16

227 FNE-142 Foundation and Earthing Pole KSP-0022 3 days Sat 8/6/16 Mon 8/8/16

228 FNE-144 Foundation and Earthing Pole KSP-0023 3 days Tue 8/9/16 Thu 8/11/16

229 FNE-146 Foundation and Earthing Pole KSP-0024 3 days Fri 8/12/16 Sun 8/14/16

230 FNE-148 Foundation and Earthing Pole KSP-0025 3 days Mon 8/15/16 Wed 8/17/16

231 FNE-150 Foundation and Earthing Pole KSP-0026 3 days Thu 8/18/16 Sat 8/20/16

232 FNE-152 Foundation and Earthing Pole KSP-0027 3 days Sun 8/21/16 Tue 8/23/16

233 FNE-154 Foundation and Earthing Pole KSP-0028 3 days Wed 8/24/16 Fri 8/26/16

234 FNE-156 Foundation and Earthing Pole KSP-0029 3 days Sat 8/27/16 Mon 8/29/16

235 FNE-158 Foundation and Earthing Pole KSP-0030 3 days Tue 8/30/16 Thu 9/1/16

236 FNE-160 Foundation and Earthing Pole KSP-0031 3 days Fri 9/2/16 Sun 9/4/16

237 FNE-162 Foundation and Earthing Pole KSP-0032 3 days Mon 9/5/16 Wed 9/7/16

238 FNE-164 Foundation and Earthing Pole KSP-0033 3 days Thu 9/8/16 Sat 9/10/16

239 FNE-166 Foundation and Earthing Pole KSP-0034 3 days Sun 9/11/16 Tue 9/13/16

240 FNE-168 Foundation and Earthing Pole KSP-0035 3 days Wed 9/14/16 Fri 9/16/16

241 FNE-170 Foundation and Earthing Pole KSP-0036 3 days Sat 9/17/16 Mon 9/19/16

242 FNE-172 Foundation and Earthing Pole KSP-0037 3 days Tue 9/20/16 Thu 9/22/16

243 OJT-110 On-Job Training Foundation and Earthing Poles (KSP-0038- KSP-0074) 3 days Sat 6/4/16 Mon 6/6/16

244 FNE-174 Foundation and Earthing Pole KSP-0038 3 days Sat 6/4/16 Mon 6/6/16

245 FNE-176 Foundation and Earthing Pole KSP-0039 3 days Tue 6/7/16 Thu 6/9/16

246 FNE-178 Foundation and Earthing Pole KSP-0040 3 days Fri 6/10/16 Sun 6/12/16

247 FNE-180 Foundation and Earthing Pole KSP-0041 3 days Mon 6/13/16 Wed 6/15/16

248 FNE-182 Foundation and Earthing Pole KSP-0042 3 days Thu 6/16/16 Sat 6/18/16

249 FNE-184 Foundation and Earthing Pole KSP-0043 3 days Sun 6/19/16 Tue 6/21/16

250 FNE-186 Foundation and Earthing Pole KSP-0044 3 days Wed 6/22/16 Fri 6/24/16

251 FNE-188 Foundation and Earthing Pole KSP-0045 3 days Sat 6/25/16 Mon 6/27/16

252 FNE-190 Foundation and Earthing Pole KSP-0046 3 days Tue 6/28/16 Thu 6/30/16

253 FNE-192 Foundation and Earthing Pole KSP-0047 3 days Fri 7/1/16 Sun 7/3/16

254 FNE-194 Foundation and Earthing Pole KSP-0048 3 days Mon 7/4/16 Wed 7/6/16

255 FNE-196 Foundation and Earthing Pole KSP-0049 3 days Thu 7/7/16 Sat 7/9/16

256 FNE-198 Foundation and Earthing Pole KSP-0050 3 days Sun 7/10/16 Tue 7/12/16

257 FNE-200 Foundation and Earthing Pole KSP-0051 3 days Wed 7/13/16 Fri 7/15/16

258 FNE-202 Foundation and Earthing Pole KSP-0052 3 days Sat 7/16/16 Mon 7/18/16

259 FNE-204 Foundation and Earthing Pole KSP-0053 3 days Tue 7/19/16 Thu 7/21/16

260 FNE-206 Foundation and Earthing Pole KSP-0054 3 days Fri 7/22/16 Sun 7/24/16

261 FNE-208 Foundation and Earthing Pole KSP-0055 3 days Mon 7/25/16 Wed 7/27/16

262 FNE-210 Foundation and Earthing Pole KSP-0056 3 days Thu 7/28/16 Sat 7/30/16

263 FNE-212 Foundation and Earthing Pole KSP-0057 3 days Sun 7/31/16 Tue 8/2/16

264 FNE-214 Foundation and Earthing Pole KSP-0058 3 days Wed 8/3/16 Fri 8/5/16

265 FNE-216 Foundation and Earthing Pole KSP-0059 3 days Sat 8/6/16 Mon 8/8/16

266 FNE-218 Foundation and Earthing Pole KSP-0060 3 days Tue 8/9/16 Thu 8/11/16

267 FNE-220 Foundation and Earthing Pole KSP-0061 3 days Fri 8/12/16 Sun 8/14/16

268 FNE-222 Foundation and Earthing Pole KSP-0062 3 days Mon 8/15/16 Wed 8/17/16

269 FNE-224 Foundation and Earthing Pole KSP-0063 3 days Thu 8/18/16 Sat 8/20/16

270 FNE-226 Foundation and Earthing Pole KSP-0064 3 days Sun 8/21/16 Tue 8/23/16

271 FNE-228 Foundation and Earthing Pole KSP-0065 3 days Wed 8/24/16 Fri 8/26/16

272 FNE-230 Foundation and Earthing Pole KSP-0066 3 days Sat 8/27/16 Mon 8/29/16

273 FNE-232 Foundation and Earthing Pole KSP-0067 3 days Tue 8/30/16 Thu 9/1/16

274 FNE-234 Foundation and Earthing Pole KSP-0068 3 days Fri 9/2/16 Sun 9/4/16

275 FNE-236 Foundation and Earthing Pole KSP-0069 3 days Mon 9/5/16 Wed 9/7/16

276 FNE-238 Foundation and Earthing Pole KSP-0070 3 days Thu 9/8/16 Sat 9/10/16

277 FNE-240 Foundation and Earthing Pole KSP-0071 3 days Sun 9/11/16 Tue 9/13/16

278 FNE-242 Foundation and Earthing Pole KSP-0072 3 days Wed 9/14/16 Fri 9/16/16

279 FNE-244 Foundation and Earthing Pole KSP-0073 3 days Sat 9/17/16 Mon 9/19/16

280 FNE-246 Foundation and Earthing Pole KSP-0074 3 days Tue 9/20/16 Thu 9/22/16

281 OJT-120 On-Job Training Foundation and Earthing Poles (KSP-0075- KSP-0120) 3 days Sat 6/4/16 Mon 6/6/16

282 FNE-248 Foundation and Earthing Pole KSP-0075 3 days Sat 6/4/16 Mon 6/6/16

283 FNE-250 Foundation and Earthing Pole KSP-0076 3 days Tue 6/7/16 Thu 6/9/16
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284 FNE-252 Foundation and Earthing Pole KSP-0077 3 days Fri 6/10/16 Sun 6/12/16

285 FNE-254 Foundation and Earthing Pole KSP-0078 3 days Mon 6/13/16 Wed 6/15/16

286 FNE-256 Foundation and Earthing Pole KSP-0079 3 days Thu 6/16/16 Sat 6/18/16

287 FNE-258 Foundation and Earthing Pole KSP-0080 3 days Sun 6/19/16 Tue 6/21/16

288 FNE-260 Foundation and Earthing Pole KSP-0081 3 days Wed 6/22/16 Fri 6/24/16

289 FNE-262 Foundation and Earthing Pole KSP-0082 3 days Sat 6/25/16 Mon 6/27/16

290 FNE-264 Foundation and Earthing Pole KSP-0083 3 days Tue 6/28/16 Thu 6/30/16

291 FNE-266 Foundation and Earthing Pole KSP-0084 3 days Fri 7/1/16 Sun 7/3/16

292 FNE-268 Foundation and Earthing Pole KSP-0085 3 days Mon 7/4/16 Wed 7/6/16

293 FNE-270 Foundation and Earthing Pole KSP-0086 3 days Thu 7/7/16 Sat 7/9/16

294 FNE-272 Foundation and Earthing Pole KSP-0087 3 days Sun 7/10/16 Tue 7/12/16

295 FNE-274 Foundation and Earthing Pole KSP-0088 3 days Wed 7/13/16 Fri 7/15/16

296 FNE-276 Foundation and Earthing Pole KSP-0089 3 days Sat 7/16/16 Mon 7/18/16

297 FNE-278 Foundation and Earthing Pole KSP-0090 3 days Tue 7/19/16 Thu 7/21/16

298 FNE-280 Foundation and Earthing Pole KSP-0091 3 days Fri 7/22/16 Sun 7/24/16

299 FNE-282 Foundation and Earthing Pole KSP-0092 3 days Mon 7/25/16 Wed 7/27/16

300 FNE-284 Foundation and Earthing Pole KSP-0093 3 days Thu 7/28/16 Sat 7/30/16

301 FNE-286 Foundation and Earthing Pole KSP-0094 3 days Sun 7/31/16 Tue 8/2/16

302 FNE-288 Foundation and Earthing Pole KSP-0095 3 days Wed 8/3/16 Fri 8/5/16

303 FNE-290 Foundation and Earthing Pole KSP-0096 3 days Sat 8/6/16 Mon 8/8/16

304 FNE-292 Foundation and Earthing Pole KSP-0097 3 days Tue 8/9/16 Thu 8/11/16

305 FNE-294 Foundation and Earthing Pole KSP-0098 3 days Fri 8/12/16 Sun 8/14/16

306 FNE-296 Foundation and Earthing Pole KSP-0099 3 days Mon 8/15/16 Wed 8/17/16

307 FNE-298 Foundation and Earthing Pole KSP-0100 3 days Thu 8/18/16 Sat 8/20/16

308 FNE-300 Foundation and Earthing Pole KSP-0101 3 days Sun 8/21/16 Tue 8/23/16

309 FNE-302 Foundation and Earthing Pole KSP-0102 3 days Wed 8/24/16 Fri 8/26/16

310 FNE-304 Foundation and Earthing Pole KSP-0103 3 days Sat 8/27/16 Mon 8/29/16

311 FNE-306 Foundation and Earthing Pole KSP-0104 3 days Tue 8/30/16 Thu 9/1/16

312 FNE-308 Foundation and Earthing Pole KSP-0105 3 days Fri 9/2/16 Sun 9/4/16

313 FNE-310 Foundation and Earthing Pole KSP-0106 3 days Mon 9/5/16 Wed 9/7/16

314 FNE-312 Foundation and Earthing Pole KSP-0107 3 days Thu 9/8/16 Sat 9/10/16

315 FNE-314 Foundation and Earthing Pole KSP-0108 3 days Sun 9/11/16 Tue 9/13/16

316 FNE-316 Foundation and Earthing Pole KSP-0109 3 days Wed 9/14/16 Fri 9/16/16

317 FNE-318 Foundation and Earthing Pole KSP-0110 3 days Sat 9/17/16 Mon 9/19/16

318 FNE-320 Foundation and Earthing Pole KSP-0111 3 days Tue 9/20/16 Thu 9/22/16

319 FNE-322 Foundation and Earthing Pole KSP-0112 3 days Fri 9/23/16 Sun 9/25/16

320 FNE-324 Foundation and Earthing Pole KSP-0113 3 days Mon 9/26/16 Wed 9/28/16

321 FNE-326 Foundation and Earthing Pole KSP-0114 3 days Thu 9/29/16 Sat 10/1/16

322 FNE-328 Foundation and Earthing Pole KSP-0115 3 days Sun 10/2/16 Tue 10/4/16

323 FNE-330 Foundation and Earthing Pole KSP-0116 3 days Wed 10/5/16 Fri 10/7/16

324 FNE-332 Foundation and Earthing Pole KSP-0117 3 days Sat 10/8/16 Mon 10/10/16

325 FNE-334 Foundation and Earthing Pole KSP-0118 3 days Tue 10/11/16 Thu 10/13/16

326 FNE-336 Foundation and Earthing Pole KSP-0119 3 days Fri 10/14/16 Sun 10/16/16

327 FNE-338 Foundation and Earthing Pole KSP-0120 3 days Mon 10/17/16 Wed 10/19/16

328 Phase-2 Kandahar East-Maiwand 150 days Sat 6/4/16 Mon 10/31/16

329 OJT-130 On-Job Training Foundation and Earthing Poles (KMP-0001- KMP-0048) 3 days Sat 6/4/16 Mon 6/6/16

330 FNE-340 Foundation and Earthing Pole KMP-0001 3 days Sat 6/4/16 Mon 6/6/16

331 FNE-342 Foundation and Earthing Pole KMP-0002 3 days Tue 6/7/16 Thu 6/9/16

332 FNE-344 Foundation and Earthing Pole KMP-0003 3 days Fri 6/10/16 Sun 6/12/16

333 FNE-346 Foundation and Earthing Pole KMP-0004 3 days Mon 6/13/16 Wed 6/15/16

334 FNE-348 Foundation and Earthing Pole KMP-0005 3 days Thu 6/16/16 Sat 6/18/16

335 FNE-350 Foundation and Earthing Pole KMP-0006 3 days Sun 6/19/16 Tue 6/21/16

336 FNE-352 Foundation and Earthing Pole KMP-0007 3 days Wed 6/22/16 Fri 6/24/16

337 FNE-354 Foundation and Earthing Pole KMP-0008 3 days Sat 6/25/16 Mon 6/27/16

338 FNE-356 Foundation and Earthing Pole KMP-0009 3 days Tue 6/28/16 Thu 6/30/16

339 FNE-358 Foundation and Earthing Pole KMP-0010 3 days Fri 7/1/16 Sun 7/3/16

340 FNE-360 Foundation and Earthing Pole KMP-0011 3 days Mon 7/4/16 Wed 7/6/16

341 FNE-362 Foundation and Earthing Pole KMP-0012 3 days Thu 7/7/16 Sat 7/9/16

342 FNE-364 Foundation and Earthing Pole KMP-0013 3 days Sun 7/10/16 Tue 7/12/16

343 FNE-366 Foundation and Earthing Pole KMP-0014 3 days Wed 7/13/16 Fri 7/15/16

344 FNE-368 Foundation and Earthing Pole KMP-0015 3 days Sat 7/16/16 Mon 7/18/16

345 FNE-370 Foundation and Earthing Pole KMP-0016 3 days Tue 7/19/16 Thu 7/21/16

346 FNE-372 Foundation and Earthing Pole KMP-0017 3 days Fri 7/22/16 Sun 7/24/16

347 FNE-374 Foundation and Earthing Pole KMP-0018 3 days Mon 7/25/16 Wed 7/27/16

348 FNE-376 Foundation and Earthing Pole KMP-0019 3 days Thu 7/28/16 Sat 7/30/16

349 FNE-378 Foundation and Earthing Pole KMP-0020 3 days Sun 7/31/16 Tue 8/2/16

350 FNE-380 Foundation and Earthing Pole KMP-0021 3 days Wed 8/3/16 Fri 8/5/16

351 FNE-382 Foundation and Earthing Pole KMP-0022 3 days Sat 8/6/16 Mon 8/8/16

352 FNE-384 Foundation and Earthing Pole KMP-0023 3 days Tue 8/9/16 Thu 8/11/16

353 FNE-386 Foundation and Earthing Pole KMP-0024 3 days Fri 8/12/16 Sun 8/14/16

354 FNE-388 Foundation and Earthing Pole KMP-0025 3 days Mon 8/15/16 Wed 8/17/16
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355 FNE-390 Foundation and Earthing Pole KMP-0026 3 days Thu 8/18/16 Sat 8/20/16

356 FNE-392 Foundation and Earthing Pole KMP-0027 3 days Sun 8/21/16 Tue 8/23/16

357 FNE-394 Foundation and Earthing Pole KMP-0028 3 days Wed 8/24/16 Fri 8/26/16

358 FNE-396 Foundation and Earthing Pole KMP-0029 3 days Sat 8/27/16 Mon 8/29/16

359 FNE-398 Foundation and Earthing Pole KMP-0030 3 days Tue 8/30/16 Thu 9/1/16

360 FNE-400 Foundation and Earthing Pole KMP-0031 3 days Fri 9/2/16 Sun 9/4/16

361 FNE-402 Foundation and Earthing Pole KMP-0032 3 days Mon 9/5/16 Wed 9/7/16

362 FNE-404 Foundation and Earthing Pole KMP-0033 3 days Thu 9/8/16 Sat 9/10/16

363 FNE-406 Foundation and Earthing Pole KMP-0034 3 days Sun 9/11/16 Tue 9/13/16

364 FNE-408 Foundation and Earthing Pole KMP-0035 3 days Wed 9/14/16 Fri 9/16/16

365 FNE-410 Foundation and Earthing Pole KMP-0036 3 days Sat 9/17/16 Mon 9/19/16

366 FNE-412 Foundation and Earthing Pole KMP-0037 3 days Tue 9/20/16 Thu 9/22/16

367 FNE-414 Foundation and Earthing Pole KMP-0038 3 days Fri 9/23/16 Sun 9/25/16

368 FNE-416 Foundation and Earthing Pole KMP-0039 3 days Mon 9/26/16 Wed 9/28/16

369 FNE-418 Foundation and Earthing Pole KMP-0040 3 days Thu 9/29/16 Sat 10/1/16

370 FNE-420 Foundation and Earthing Pole KMP-0041 3 days Sun 10/2/16 Tue 10/4/16

371 FNE-422 Foundation and Earthing Pole KMP-0042 3 days Wed 10/5/16 Fri 10/7/16

372 FNE-424 Foundation and Earthing Pole KMP-0043 3 days Sat 10/8/16 Mon 10/10/16

373 FNE-426 Foundation and Earthing Pole KMP-0044 3 days Tue 10/11/16 Thu 10/13/16

374 FNE-428 Foundation and Earthing Pole KMP-0045 3 days Fri 10/14/16 Sun 10/16/16

375 FNE-430 Foundation and Earthing Pole KMP-0046 3 days Mon 10/17/16 Wed 10/19/16

376 FNE-432 Foundation and Earthing Pole KMP-0047 3 days Thu 10/20/16 Sat 10/22/16

377 FNE-434 Foundation and Earthing Pole KMP-0048 3 days Sun 10/23/16 Tue 10/25/16

378 OJT-140 On-Job Training Foundation and Earthing Poles (KMP-0049- KMP-0098) 3 days Sat 6/4/16 Mon 6/6/16

379 FNE-436 Foundation and Earthing Pole KMP-0049 3 days Sat 6/4/16 Mon 6/6/16

380 FNE-438 Foundation and Earthing Pole KMP-0050 3 days Tue 6/7/16 Thu 6/9/16

381 FNE-440 Foundation and Earthing Pole KMP-0051 3 days Fri 6/10/16 Sun 6/12/16

382 FNE-442 Foundation and Earthing Pole KMP-0052 3 days Mon 6/13/16 Wed 6/15/16

383 FNE-444 Foundation and Earthing Pole KMP-0053 3 days Thu 6/16/16 Sat 6/18/16

384 FNE-446 Foundation and Earthing Pole KMP-0054 3 days Sun 6/19/16 Tue 6/21/16

385 FNE-448 Foundation and Earthing Pole KMP-0055 3 days Wed 6/22/16 Fri 6/24/16

386 FNE-450 Foundation and Earthing Pole KMP-0056 3 days Sat 6/25/16 Mon 6/27/16

387 FNE-452 Foundation and Earthing Pole KMP-0057 3 days Tue 6/28/16 Thu 6/30/16

388 FNE-454 Foundation and Earthing Pole KMP-0058 3 days Fri 7/1/16 Sun 7/3/16

389 FNE-456 Foundation and Earthing Pole KMP-0059 3 days Mon 7/4/16 Wed 7/6/16

390 FNE-458 Foundation and Earthing Pole KMP-0060 3 days Thu 7/7/16 Sat 7/9/16

391 FNE-460 Foundation and Earthing Pole KMP-0061 3 days Sun 7/10/16 Tue 7/12/16

392 FNE-462 Foundation and Earthing Pole KMP-0062 3 days Wed 7/13/16 Fri 7/15/16

393 FNE-464 Foundation and Earthing Pole KMP-0063 3 days Sat 7/16/16 Mon 7/18/16

394 FNE-466 Foundation and Earthing Pole KMP-0064 3 days Tue 7/19/16 Thu 7/21/16

395 FNE-468 Foundation and Earthing Pole KMP-0065 3 days Fri 7/22/16 Sun 7/24/16

396 FNE-470 Foundation and Earthing Pole KMP-0066 3 days Mon 7/25/16 Wed 7/27/16

397 FNE-472 Foundation and Earthing Pole KMP-0067 3 days Thu 7/28/16 Sat 7/30/16

398 FNE-474 Foundation and Earthing Pole KMP-0068 3 days Sun 7/31/16 Tue 8/2/16

399 FNE-476 Foundation and Earthing Pole KMP-0069 3 days Wed 8/3/16 Fri 8/5/16

400 FNE-478 Foundation and Earthing Pole KMP-0070 3 days Sat 8/6/16 Mon 8/8/16

401 FNE-480 Foundation and Earthing Pole KMP-0071 3 days Tue 8/9/16 Thu 8/11/16

402 FNE-482 Foundation and Earthing Pole KMP-0072 3 days Fri 8/12/16 Sun 8/14/16

403 FNE-484 Foundation and Earthing Pole KMP-0073 3 days Mon 8/15/16 Wed 8/17/16

404 FNE-486 Foundation and Earthing Pole KMP-0074 3 days Thu 8/18/16 Sat 8/20/16

405 FNE-488 Foundation and Earthing Pole KMP-0075 3 days Sun 8/21/16 Tue 8/23/16

406 FNE-490 Foundation and Earthing Pole KMP-0076 3 days Wed 8/24/16 Fri 8/26/16

407 FNE-492 Foundation and Earthing Pole KMP-0077 3 days Sat 8/27/16 Mon 8/29/16

408 FNE-494 Foundation and Earthing Pole KMP-0078 3 days Tue 8/30/16 Thu 9/1/16

409 FNE-496 Foundation and Earthing Pole KMP-0079 3 days Fri 9/2/16 Sun 9/4/16

410 FNE-498 Foundation and Earthing Pole KMP-0080 3 days Mon 9/5/16 Wed 9/7/16

411 FNE-500 Foundation and Earthing Pole KMP-0081 3 days Thu 9/8/16 Sat 9/10/16

412 FNE-502 Foundation and Earthing Pole KMP-0082 3 days Sun 9/11/16 Tue 9/13/16

413 FNE-504 Foundation and Earthing Pole KMP-0083 3 days Wed 9/14/16 Fri 9/16/16

414 FNE-506 Foundation and Earthing Pole KMP-0084 3 days Sat 9/17/16 Mon 9/19/16

415 FNE-508 Foundation and Earthing Pole KMP-0085 3 days Tue 9/20/16 Thu 9/22/16

416 FNE-510 Foundation and Earthing Pole KMP-0086 3 days Fri 9/23/16 Sun 9/25/16

417 FNE-512 Foundation and Earthing Pole KMP-0087 3 days Mon 9/26/16 Wed 9/28/16

418 FNE-514 Foundation and Earthing Pole KMP-0088 3 days Thu 9/29/16 Sat 10/1/16

419 FNE-516 Foundation and Earthing Pole KMP-0089 3 days Sun 10/2/16 Tue 10/4/16

420 FNE-518 Foundation and Earthing Pole KMP-0090 3 days Wed 10/5/16 Fri 10/7/16

421 FNE-520 Foundation and Earthing Pole KMP-0091 3 days Sat 10/8/16 Mon 10/10/16

422 FNE-522 Foundation and Earthing Pole KMP-0092 3 days Tue 10/11/16 Thu 10/13/16

423 FNE-524 Foundation and Earthing Pole KMP-0093 3 days Fri 10/14/16 Sun 10/16/16

424 FNE-526 Foundation and Earthing Pole KMP-0094 3 days Mon 10/17/16 Wed 10/19/16

425 FNE-528 Foundation and Earthing Pole KMP-0095 3 days Thu 10/20/16 Sat 10/22/16
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ID Activity ID Task Name Duration Start Finish

426 FNE-530 Foundation and Earthing Pole KMP-0096 3 days Sun 10/23/16 Tue 10/25/16

427 FNE-532 Foundation and Earthing Pole KMP-0097 3 days Wed 10/26/16 Fri 10/28/16

428 FNE-534 Foundation and Earthing Pole KMP-0098 3 days Sat 10/29/16 Mon 10/31/16

429 OJT-150 On-Job Training Foundation and Earthing Poles (KMP-0099- KMP-0134) 3 days Sat 6/4/16 Mon 6/6/16

430 FNE-536 Foundation and Earthing Pole KMP-0099 3 days Sat 6/4/16 Mon 6/6/16

431 FNE-538 Foundation and Earthing Pole KMP-0100 3 days Tue 6/7/16 Thu 6/9/16

432 FNE-540 Foundation and Earthing Pole KMP-0101 3 days Fri 6/10/16 Sun 6/12/16

433 FNE-542 Foundation and Earthing Pole KMP-0102 3 days Mon 6/13/16 Wed 6/15/16

434 FNE-544 Foundation and Earthing Pole KMP-0103 3 days Thu 6/16/16 Sat 6/18/16

435 FNE-546 Foundation and Earthing Pole KMP-0104 3 days Sun 6/19/16 Tue 6/21/16

436 FNE-548 Foundation and Earthing Pole KMP-0105 3 days Wed 6/22/16 Fri 6/24/16

437 FNE-550 Foundation and Earthing Pole KMP-0106 3 days Sat 6/25/16 Mon 6/27/16

438 FNE-552 Foundation and Earthing Pole KMP-0107 3 days Tue 6/28/16 Thu 6/30/16

439 FNE-554 Foundation and Earthing Pole KMP-0108 3 days Fri 7/1/16 Sun 7/3/16

440 FNE-556 Foundation and Earthing Pole KMP-0109 3 days Mon 7/4/16 Wed 7/6/16

441 FNE-558 Foundation and Earthing Pole KMP-0110 3 days Thu 7/7/16 Sat 7/9/16

442 FNE-560 Foundation and Earthing Pole KMP-0111 3 days Sun 7/10/16 Tue 7/12/16

443 FNE-562 Foundation and Earthing Pole KMP-0112 3 days Wed 7/13/16 Fri 7/15/16

444 FNE-564 Foundation and Earthing Pole KMP-0113 3 days Sat 7/16/16 Mon 7/18/16

445 FNE-566 Foundation and Earthing Pole KMP-0114 3 days Tue 7/19/16 Thu 7/21/16

446 FNE-568 Foundation and Earthing Pole KMP-0115 3 days Fri 7/22/16 Sun 7/24/16

447 FNE-570 Foundation and Earthing Pole KMP-0116 3 days Mon 7/25/16 Wed 7/27/16

448 FNE-572 Foundation and Earthing Pole KMP-0117 3 days Thu 7/28/16 Sat 7/30/16

449 FNE-574 Foundation and Earthing Pole KMP-0118 3 days Sun 7/31/16 Tue 8/2/16

450 FNE-576 Foundation and Earthing Pole KMP-0119 3 days Wed 8/3/16 Fri 8/5/16

451 FNE-578 Foundation and Earthing Pole KMP-0120 3 days Sat 8/6/16 Mon 8/8/16

452 FNE-580 Foundation and Earthing Pole KMP-0121 3 days Tue 8/9/16 Thu 8/11/16

453 FNE-582 Foundation and Earthing Pole KMP-0122 3 days Fri 8/12/16 Sun 8/14/16

454 FNE-584 Foundation and Earthing Pole KMP-0123 3 days Mon 8/15/16 Wed 8/17/16

455 FNE-586 Foundation and Earthing Pole KMP-0124 3 days Thu 8/18/16 Sat 8/20/16

456 FNE-588 Foundation and Earthing Pole KMP-0125 3 days Sun 8/21/16 Tue 8/23/16

457 FNE-590 Foundation and Earthing Pole KMP-0126 3 days Wed 8/24/16 Fri 8/26/16

458 FNE-592 Foundation and Earthing Pole KMP-0127 3 days Sat 8/27/16 Mon 8/29/16

459 FNE-594 Foundation and Earthing Pole KMP-0128 3 days Tue 8/30/16 Thu 9/1/16

460 FNE-596 Foundation and Earthing Pole KMP-0129 3 days Fri 9/2/16 Sun 9/4/16

461 FNE-598 Foundation and Earthing Pole KMP-0130 3 days Mon 9/5/16 Wed 9/7/16

462 FNE-600 Foundation and Earthing Pole KMP-0131 3 days Thu 9/8/16 Sat 9/10/16

463 FNE-602 Foundation and Earthing Pole KMP-0132 3 days Sun 9/11/16 Tue 9/13/16

464 FNE-604 Foundation and Earthing Pole KMP-0133 3 days Wed 9/14/16 Fri 9/16/16

465 FNE-606 Foundation and Earthing Pole KMP-0134 3 days Sat 9/17/16 Mon 9/19/16

466 OJT-160 On-Job Training Foundation and Earthing Poles (KMP-0135- KMP-0168) 3 days Sat 6/4/16 Mon 6/6/16

467 FNE-608 Foundation and Earthing Pole KMP-0135 3 days Sat 6/4/16 Mon 6/6/16

468 FNE-610 Foundation and Earthing Pole KMP-0136 3 days Tue 6/7/16 Thu 6/9/16

469 FNE-612 Foundation and Earthing Pole KMP-0137 3 days Fri 6/10/16 Sun 6/12/16

470 FNE-614 Foundation and Earthing Pole KMP-0138 3 days Mon 6/13/16 Wed 6/15/16

471 FNE-616 Foundation and Earthing Pole KMP-0139 3 days Thu 6/16/16 Sat 6/18/16

472 FNE-618 Foundation and Earthing Pole KMP-0140 3 days Sun 6/19/16 Tue 6/21/16

473 FNE-620 Foundation and Earthing Pole KMP-0141 3 days Wed 6/22/16 Fri 6/24/16

474 FNE-622 Foundation and Earthing Pole KMP-0142 3 days Sat 6/25/16 Mon 6/27/16

475 FNE-624 Foundation and Earthing Pole KMP-0143 3 days Tue 6/28/16 Thu 6/30/16

476 FNE-626 Foundation and Earthing Pole KMP-0144 3 days Fri 7/1/16 Sun 7/3/16

477 FNE-628 Foundation and Earthing Pole KMP-0145 3 days Mon 7/4/16 Wed 7/6/16

478 FNE-630 Foundation and Earthing Pole KMP-0146 3 days Thu 7/7/16 Sat 7/9/16

479 FNE-632 Foundation and Earthing Pole KMP-0147 3 days Sun 7/10/16 Tue 7/12/16

480 FNE-634 Foundation and Earthing Pole KMP-0148 3 days Wed 7/13/16 Fri 7/15/16

481 FNE-636 Foundation and Earthing Pole KMP-0149 3 days Sat 7/16/16 Mon 7/18/16

482 FNE-638 Foundation and Earthing Pole KMP-0150 3 days Tue 7/19/16 Thu 7/21/16

483 FNE-640 Foundation and Earthing Pole KMP-0151 3 days Fri 7/22/16 Sun 7/24/16

484 FNE-642 Foundation and Earthing Pole KMP-0152 3 days Mon 7/25/16 Wed 7/27/16

485 FNE-644 Foundation and Earthing Pole KMP-0153 3 days Thu 7/28/16 Sat 7/30/16

486 FNE-646 Foundation and Earthing Pole KMP-0154 3 days Sun 7/31/16 Tue 8/2/16

487 FNE-648 Foundation and Earthing Pole KMP-0155 3 days Wed 8/3/16 Fri 8/5/16

488 FNE-650 Foundation and Earthing Pole KMP-0156 3 days Sat 8/6/16 Mon 8/8/16

489 FNE-652 Foundation and Earthing Pole KMP-0157 3 days Tue 8/9/16 Thu 8/11/16

490 FNE-654 Foundation and Earthing Pole KMP-0158 3 days Fri 8/12/16 Sun 8/14/16

491 FNE-656 Foundation and Earthing Pole KMP-0159 3 days Mon 8/15/16 Wed 8/17/16

492 FNE-658 Foundation and Earthing Pole KMP-0160 3 days Thu 8/18/16 Sat 8/20/16

493 FNE-660 Foundation and Earthing Pole KMP-0161 3 days Sun 8/21/16 Tue 8/23/16

494 FNE-662 Foundation and Earthing Pole KMP-0162 3 days Wed 8/24/16 Fri 8/26/16

495 FNE-664 Foundation and Earthing Pole KMP-0163 3 days Sat 8/27/16 Mon 8/29/16

496 FNE-666 Foundation and Earthing Pole KMP-0164 3 days Tue 8/30/16 Thu 9/1/16
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497 FNE-668 Foundation and Earthing Pole KMP-0165 3 days Fri 9/2/16 Sun 9/4/16

498 FNE-670 Foundation and Earthing Pole KMP-0166 3 days Mon 9/5/16 Wed 9/7/16

499 FNE-672 Foundation and Earthing Pole KMP-0167 3 days Thu 9/8/16 Sat 9/10/16

500 FNE-674 Foundation and Earthing Pole KMP-0168 3 days Sun 9/11/16 Tue 9/13/16

501 OJT-170 On-Job Training Foundation and Earthing Poles (KMP-0169- KMP-0202) 3 days Sat 6/4/16 Mon 6/6/16

502 FNE-676 Foundation and Earthing Pole KMP-0169 3 days Sat 6/4/16 Mon 6/6/16

503 FNE-678 Foundation and Earthing Pole KMP-0170 3 days Tue 6/7/16 Thu 6/9/16

504 FNE-680 Foundation and Earthing Pole KMP-0171 3 days Fri 6/10/16 Sun 6/12/16

505 FNE-682 Foundation and Earthing Pole KMP-0172 3 days Mon 6/13/16 Wed 6/15/16

506 FNE-684 Foundation and Earthing Pole KMP-0173 3 days Thu 6/16/16 Sat 6/18/16

507 FNE-686 Foundation and Earthing Pole KMP-0174 3 days Sun 6/19/16 Tue 6/21/16

508 FNE-688 Foundation and Earthing Pole KMP-0175 3 days Wed 6/22/16 Fri 6/24/16

509 FNE-690 Foundation and Earthing Pole KMP-0176 3 days Sat 6/25/16 Mon 6/27/16

510 FNE-692 Foundation and Earthing Pole KMP-0177 3 days Tue 6/28/16 Thu 6/30/16

511 FNE-694 Foundation and Earthing Pole KMP-0178 3 days Fri 7/1/16 Sun 7/3/16

512 FNE-696 Foundation and Earthing Pole KMP-0179 3 days Mon 7/4/16 Wed 7/6/16

513 FNE-698 Foundation and Earthing Pole KMP-0180 3 days Thu 7/7/16 Sat 7/9/16

514 FNE-700 Foundation and Earthing Pole KMP-0181 3 days Sun 7/10/16 Tue 7/12/16

515 FNE-702 Foundation and Earthing Pole KMP-0182 3 days Wed 7/13/16 Fri 7/15/16

516 FNE-704 Foundation and Earthing Pole KMP-0183 3 days Sat 7/16/16 Mon 7/18/16

517 FNE-706 Foundation and Earthing Pole KMP-0184 3 days Tue 7/19/16 Thu 7/21/16

518 FNE-708 Foundation and Earthing Pole KMP-0185 3 days Fri 7/22/16 Sun 7/24/16

519 FNE-710 Foundation and Earthing Pole KMP-0186 3 days Mon 7/25/16 Wed 7/27/16

520 FNE-712 Foundation and Earthing Pole KMP-0187 3 days Thu 7/28/16 Sat 7/30/16

521 FNE-714 Foundation and Earthing Pole KMP-0188 3 days Sun 7/31/16 Tue 8/2/16

522 FNE-716 Foundation and Earthing Pole KMP-0189 3 days Wed 8/3/16 Fri 8/5/16

523 FNE-718 Foundation and Earthing Pole KMP-0190 3 days Sat 8/6/16 Mon 8/8/16

524 FNE-720 Foundation and Earthing Pole KMP-0191 3 days Tue 8/9/16 Thu 8/11/16

525 FNE-722 Foundation and Earthing Pole KMP-0192 3 days Fri 8/12/16 Sun 8/14/16

526 FNE-724 Foundation and Earthing Pole KMP-0193 3 days Mon 8/15/16 Wed 8/17/16

527 FNE-726 Foundation and Earthing Pole KMP-0194 3 days Thu 8/18/16 Sat 8/20/16

528 FNE-728 Foundation and Earthing Pole KMP-0195 3 days Sun 8/21/16 Tue 8/23/16

529 FNE-730 Foundation and Earthing Pole KMP-0196 3 days Wed 8/24/16 Fri 8/26/16

530 FNE-732 Foundation and Earthing Pole KMP-0197 3 days Sat 8/27/16 Mon 8/29/16

531 FNE-734 Foundation and Earthing Pole KMP-0198 3 days Tue 8/30/16 Thu 9/1/16

532 FNE-736 Foundation and Earthing Pole KMP-0199 3 days Fri 9/2/16 Sun 9/4/16

533 FNE-738 Foundation and Earthing Pole KMP-0200 3 days Mon 9/5/16 Wed 9/7/16

534 FNE-740 Foundation and Earthing Pole KMP-0201 3 days Thu 9/8/16 Sat 9/10/16

535 FNE-742 Foundation and Earthing Pole KMP-0202 3 days Sun 9/11/16 Tue 9/13/16

536 OJT-180 On-Job Training Foundation and Earthing Poles (KMP-0169- KMP-0238) 3 days Sat 6/4/16 Mon 6/6/16

537 FNE-744 Foundation and Earthing Pole KMP-0203 3 days Sat 6/4/16 Mon 6/6/16

538 FNE-746 Foundation and Earthing Pole KMP-0204 3 days Tue 6/7/16 Thu 6/9/16

539 FNE-748 Foundation and Earthing Pole KMP-0205 3 days Fri 6/10/16 Sun 6/12/16

540 FNE-750 Foundation and Earthing Pole KMP-0206 3 days Mon 6/13/16 Wed 6/15/16

541 FNE-752 Foundation and Earthing Pole KMP-0207 3 days Thu 6/16/16 Sat 6/18/16

542 FNE-754 Foundation and Earthing Pole KMP-0208 3 days Sun 6/19/16 Tue 6/21/16

543 FNE-756 Foundation and Earthing Pole KMP-0209 3 days Wed 6/22/16 Fri 6/24/16

544 FNE-758 Foundation and Earthing Pole KMP-0210 3 days Sat 6/25/16 Mon 6/27/16

545 FNE-760 Foundation and Earthing Pole KMP-0211 3 days Tue 6/28/16 Thu 6/30/16

546 FNE-762 Foundation and Earthing Pole KMP-0212 3 days Fri 7/1/16 Sun 7/3/16

547 FNE-764 Foundation and Earthing Pole KMP-0213 3 days Mon 7/4/16 Wed 7/6/16

548 FNE-766 Foundation and Earthing Pole KMP-0214 3 days Thu 7/7/16 Sat 7/9/16

549 FNE-768 Foundation and Earthing Pole KMP-0215 3 days Sun 7/10/16 Tue 7/12/16

550 FNE-770 Foundation and Earthing Pole KMP-0216 3 days Wed 7/13/16 Fri 7/15/16

551 FNE-772 Foundation and Earthing Pole KMP-0217 3 days Sat 7/16/16 Mon 7/18/16

552 FNE-774 Foundation and Earthing Pole KMP-0218 3 days Tue 7/19/16 Thu 7/21/16

553 FNE-776 Foundation and Earthing Pole KMP-0219 3 days Fri 7/22/16 Sun 7/24/16

554 FNE-778 Foundation and Earthing Pole KMP-0220 3 days Mon 7/25/16 Wed 7/27/16

555 FNE-780 Foundation and Earthing Pole KMP-0221 3 days Thu 7/28/16 Sat 7/30/16

556 FNE-782 Foundation and Earthing Pole KMP-0222 3 days Sun 7/31/16 Tue 8/2/16

557 FNE-784 Foundation and Earthing Pole KMP-0223 3 days Wed 8/3/16 Fri 8/5/16

558 FNE-786 Foundation and Earthing Pole KMP-0224 3 days Sat 8/6/16 Mon 8/8/16

559 FNE-788 Foundation and Earthing Pole KMP-0225 3 days Tue 8/9/16 Thu 8/11/16

560 FNE-790 Foundation and Earthing Pole KMP-0226 3 days Fri 8/12/16 Sun 8/14/16

561 FNE-792 Foundation and Earthing Pole KMP-0227 3 days Mon 8/15/16 Wed 8/17/16

562 FNE-794 Foundation and Earthing Pole KMP-0228 3 days Thu 8/18/16 Sat 8/20/16

563 FNE-796 Foundation and Earthing Pole KMP-0229 3 days Sun 8/21/16 Tue 8/23/16

564 FNE-798 Foundation and Earthing Pole KMP-0230 3 days Wed 8/24/16 Fri 8/26/16

565 FNE-800 Foundation and Earthing Pole KMP-0231 3 days Sat 8/27/16 Mon 8/29/16

566 FNE-802 Foundation and Earthing Pole KMP-0232 3 days Tue 8/30/16 Thu 9/1/16

567 FNE-804 Foundation and Earthing Pole KMP-0233 3 days Fri 9/2/16 Sun 9/4/16
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ID Activity ID Task Name Duration Start Finish

568 FNE-806 Foundation and Earthing Pole KMP-0234 3 days Mon 9/5/16 Wed 9/7/16

569 FNE-808 Foundation and Earthing Pole KMP-0235 3 days Thu 9/8/16 Sat 9/10/16

570 FNE-810 Foundation and Earthing Pole KMP-0236 3 days Sun 9/11/16 Tue 9/13/16

571 FNE-812 Foundation and Earthing Pole KMP-0237 3 days Wed 9/14/16 Fri 9/16/16

572 FNE-814 Foundation and Earthing Pole KMP-0238 3 days Sat 9/17/16 Mon 9/19/16

573 OJT-190 On-Job Training Foundation and Earthing Poles (KMP-0239- KMP-0272) 3 days Sat 6/4/16 Mon 6/6/16

574 FNE-816 Foundation and Earthing Pole KMP-0239 3 days Sat 6/4/16 Mon 6/6/16

575 FNE-818 Foundation and Earthing Pole KMP-0240 3 days Tue 6/7/16 Thu 6/9/16

576 FNE-820 Foundation and Earthing Pole KMP-0241 3 days Fri 6/10/16 Sun 6/12/16

577 FNE-822 Foundation and Earthing Pole KMP-0242 3 days Mon 6/13/16 Wed 6/15/16

578 FNE-824 Foundation and Earthing Pole KMP-0243 3 days Thu 6/16/16 Sat 6/18/16

579 FNE-826 Foundation and Earthing Pole KMP-0244 3 days Sun 6/19/16 Tue 6/21/16

580 FNE-828 Foundation and Earthing Pole KMP-0245 3 days Wed 6/22/16 Fri 6/24/16

581 FNE-830 Foundation and Earthing Pole KMP-0246 3 days Sat 6/25/16 Mon 6/27/16

582 FNE-832 Foundation and Earthing Pole KMP-0247 3 days Tue 6/28/16 Thu 6/30/16

583 FNE-834 Foundation and Earthing Pole KMP-0248 3 days Fri 7/1/16 Sun 7/3/16

584 FNE-836 Foundation and Earthing Pole KMP-0249 3 days Mon 7/4/16 Wed 7/6/16

585 FNE-838 Foundation and Earthing Pole KMP-0250 3 days Thu 7/7/16 Sat 7/9/16

586 FNE-840 Foundation and Earthing Pole KMP-0251 3 days Sun 7/10/16 Tue 7/12/16

587 FNE-842 Foundation and Earthing Pole KMP-0252 3 days Wed 7/13/16 Fri 7/15/16

588 FNE-844 Foundation and Earthing Pole KMP-0253 3 days Sat 7/16/16 Mon 7/18/16

589 FNE-846 Foundation and Earthing Pole KMP-0254 3 days Tue 7/19/16 Thu 7/21/16

590 FNE-848 Foundation and Earthing Pole KMP-0255 3 days Fri 7/22/16 Sun 7/24/16

591 FNE-850 Foundation and Earthing Pole KMP-0256 3 days Mon 7/25/16 Wed 7/27/16

592 FNE-852 Foundation and Earthing Pole KMP-0257 3 days Thu 7/28/16 Sat 7/30/16

593 FNE-854 Foundation and Earthing Pole KMP-0258 3 days Sun 7/31/16 Tue 8/2/16

594 FNE-856 Foundation and Earthing Pole KMP-0259 3 days Wed 8/3/16 Fri 8/5/16

595 FNE-858 Foundation and Earthing Pole KMP-0260 3 days Sat 8/6/16 Mon 8/8/16

596 FNE-860 Foundation and Earthing Pole KMP-0261 3 days Tue 8/9/16 Thu 8/11/16

597 FNE-862 Foundation and Earthing Pole KMP-0262 3 days Fri 8/12/16 Sun 8/14/16

598 FNE-864 Foundation and Earthing Pole KMP-0263 3 days Mon 8/15/16 Wed 8/17/16

599 FNE-866 Foundation and Earthing Pole KMP-0264 3 days Thu 8/18/16 Sat 8/20/16

600 FNE-868 Foundation and Earthing Pole KMP-0265 3 days Sun 8/21/16 Tue 8/23/16

601 FNE-870 Foundation and Earthing Pole KMP-0266 3 days Wed 8/24/16 Fri 8/26/16

602 FNE-872 Foundation and Earthing Pole KMP-0267 3 days Sat 8/27/16 Mon 8/29/16

603 FNE-874 Foundation and Earthing Pole KMP-0268 3 days Tue 8/30/16 Thu 9/1/16

604 FNE-876 Foundation and Earthing Pole KMP-0269 3 days Fri 9/2/16 Sun 9/4/16

605 FNE-878 Foundation and Earthing Pole KMP-0270 3 days Mon 9/5/16 Wed 9/7/16

606 FNE-880 Foundation and Earthing Pole KMP-0271 3 days Thu 9/8/16 Sat 9/10/16

607 FNE-882 Foundation and Earthing Pole KMP-0272 3 days Sun 9/11/16 Tue 9/13/16

608 OJT-200 On-Job Training Foundation and Earthing Poles (KMP-0239- KMP-0272) 3 days Sat 6/4/16 Mon 6/6/16

609 FNE-884 Foundation and Earthing Pole KMP-0273 3 days Sat 6/4/16 Mon 6/6/16

610 FNE-886 Foundation and Earthing Pole KMP-0274 3 days Tue 6/7/16 Thu 6/9/16

611 FNE-888 Foundation and Earthing Pole KMP-0275 3 days Fri 6/10/16 Sun 6/12/16

612 FNE-890 Foundation and Earthing Pole KMP-0276 3 days Mon 6/13/16 Wed 6/15/16

613 FNE-892 Foundation and Earthing Pole KMP-0277 3 days Thu 6/16/16 Sat 6/18/16

614 FNE-894 Foundation and Earthing Pole KMP-0278 3 days Sun 6/19/16 Tue 6/21/16

615 FNE-896 Foundation and Earthing Pole KMP-0279 3 days Wed 6/22/16 Fri 6/24/16

616 FNE-898 Foundation and Earthing Pole KMP-0280 3 days Sat 6/25/16 Mon 6/27/16

617 FNE-900 Foundation and Earthing Pole KMP-0281 3 days Tue 6/28/16 Thu 6/30/16

618 FNE-902 Foundation and Earthing Pole KMP-0282 3 days Fri 7/1/16 Sun 7/3/16

619 FNE-904 Foundation and Earthing Pole KMP-0283 3 days Mon 7/4/16 Wed 7/6/16

620 FNE-906 Foundation and Earthing Pole KMP-0284 3 days Thu 7/7/16 Sat 7/9/16

621 FNE-908 Foundation and Earthing Pole KMP-0285 3 days Sun 7/10/16 Tue 7/12/16

622 FNE-910 Foundation and Earthing Pole KMP-0286 3 days Wed 7/13/16 Fri 7/15/16

623 FNE-912 Foundation and Earthing Pole KMP-0287 3 days Sat 7/16/16 Mon 7/18/16

624 FNE-914 Foundation and Earthing Pole KMP-0288 3 days Tue 7/19/16 Thu 7/21/16

625 FNE-916 Foundation and Earthing Pole KMP-0289 3 days Fri 7/22/16 Sun 7/24/16

626 FNE-918 Foundation and Earthing Pole KMP-0290 3 days Mon 7/25/16 Wed 7/27/16

627 FNE-920 Foundation and Earthing Pole KMP-0291 3 days Thu 7/28/16 Sat 7/30/16

628 FNE-922 Foundation and Earthing Pole KMP-0292 3 days Sun 7/31/16 Tue 8/2/16

629 FNE-924 Foundation and Earthing Pole KMP-0293 3 days Wed 8/3/16 Fri 8/5/16

630 FNE-926 Foundation and Earthing Pole KMP-0294 3 days Sat 8/6/16 Mon 8/8/16

631 FNE-928 Foundation and Earthing Pole KMP-0295 3 days Tue 8/9/16 Thu 8/11/16

632 FNE-930 Foundation and Earthing Pole KMP-0296 3 days Fri 8/12/16 Sun 8/14/16

633 FNE-932 Foundation and Earthing Pole KMP-0297 3 days Mon 8/15/16 Wed 8/17/16

634 FNE-934 Foundation and Earthing Pole KMP-0298 3 days Thu 8/18/16 Sat 8/20/16

635 FNE-936 Foundation and Earthing Pole KMP-0299 3 days Sun 8/21/16 Tue 8/23/16

636 FNE-938 Foundation and Earthing Pole KMP-0300 3 days Wed 8/24/16 Fri 8/26/16

637 FNE-940 Foundation and Earthing Pole KMP-0301 3 days Sat 8/27/16 Mon 8/29/16

638 FNE-942 Foundation and Earthing Pole KMP-0302 3 days Tue 8/30/16 Thu 9/1/16
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ID Activity ID Task Name Duration Start Finish

639 FNE-944 Foundation and Earthing Pole KMP-0303 3 days Fri 9/2/16 Sun 9/4/16

640 FNE-946 Foundation and Earthing Pole KMP-0304 3 days Mon 9/5/16 Wed 9/7/16

641 FNE-948 Foundation and Earthing Pole KMP-0305 3 days Thu 9/8/16 Sat 9/10/16

642 FNE-950 Foundation and Earthing Pole KMP-0306 3 days Sun 9/11/16 Tue 9/13/16

643 FNE-952 Foundation and Earthing Pole KMP-0307 3 days Wed 9/14/16 Fri 9/16/16

644 FNE-954 Foundation and Earthing Pole KMP-0308 3 days Sat 9/17/16 Mon 9/19/16

645 FNE-956 Foundation and Earthing Pole KMP-0309 3 days Tue 9/20/16 Thu 9/22/16

646 FNE-958 Foundation and Earthing Pole KMP-0310 3 days Fri 9/23/16 Sun 9/25/16

647 FNE-960 Foundation and Earthing Pole KMP-0311 3 days Mon 9/26/16 Wed 9/28/16

648 FNE-962 Foundation and Earthing Pole KMP-0312 3 days Thu 9/29/16 Sat 10/1/16

649 FNE-964 Foundation and Earthing Pole KMP-0313 3 days Sun 10/2/16 Tue 10/4/16

650 FNE-966 Foundation and Earthing Pole KMP-0314 3 days Wed 10/5/16 Fri 10/7/16

651 FNE-968 Foundation and Earthing Pole KMP-0315 3 days Sat 10/8/16 Mon 10/10/16

652 ERECTION OF POLES AND HARDWARE FITTINGS 100 days Tue 7/26/16 Wed 11/2/16

653 Phase-1 Kajaki-Sangin North 92 days Tue 8/2/16 Tue 11/1/16

654 OJT-210 On-Job Training Erection and Hardware Fittings Poles (KSP-0001- KSP-0037) 2 days Tue 8/2/16 Wed 8/3/16

655 EHF-100 Erection and Hardware Fittings of  Pole KSP-0001 2 days Tue 8/2/16 Wed 8/3/16

656 EHF-102 Erection and Hardware Fittings of  Pole KSP-0002 2 days Thu 8/4/16 Fri 8/5/16

657 EHF-104 Erection and Hardware Fittings of  Pole KSP-0003 2 days Sat 8/6/16 Sun 8/7/16

658 EHF-106 Erection and Hardware Fittings of  Pole KSP-0004 2 days Mon 8/8/16 Tue 8/9/16

659 EHF-108 Erection and Hardware Fittings of  Pole KSP-0005 2 days Wed 8/10/16 Thu 8/11/16

660 EHF-110 Erection and Hardware Fittings of  Pole KSP-0006 2 days Fri 8/12/16 Sat 8/13/16

661 EHF-112 Erection and Hardware Fittings of  Pole KSP-0007 2 days Sun 8/14/16 Mon 8/15/16

662 EHF-114 Erection and Hardware Fittings of  Pole KSP-0008 2 days Tue 8/16/16 Wed 8/17/16

663 EHF-116 Erection and Hardware Fittings of  Pole KSP-0009 2 days Thu 8/18/16 Fri 8/19/16

664 EHF-118 Erection and Hardware Fittings of  Pole KSP-0010 2 days Sat 8/20/16 Sun 8/21/16

665 EHF-120 Erection and Hardware Fittings of  Pole KSP-0011 2 days Mon 8/22/16 Tue 8/23/16

666 EHF-122 Erection and Hardware Fittings of  Pole KSP-0012 2 days Wed 8/24/16 Thu 8/25/16

667 EHF-124 Erection and Hardware Fittings of  Pole KSP-0013 2 days Fri 8/26/16 Sat 8/27/16

668 EHF-126 Erection and Hardware Fittings of  Pole KSP-0014 2 days Sun 8/28/16 Mon 8/29/16

669 EHF-128 Erection and Hardware Fittings of  Pole KSP-0015 2 days Tue 8/30/16 Wed 8/31/16

670 EHF-130 Erection and Hardware Fittings of  Pole KSP-0016 2 days Thu 9/1/16 Fri 9/2/16

671 EHF-132 Erection and Hardware Fittings of  Pole KSP-0017 2 days Sat 9/3/16 Sun 9/4/16

672 EHF-134 Erection and Hardware Fittings of  Pole KSP-0018 2 days Mon 9/5/16 Tue 9/6/16

673 EHF-136 Erection and Hardware Fittings of  Pole KSP-0019 2 days Wed 9/7/16 Thu 9/8/16

674 EHF-138 Erection and Hardware Fittings of  Pole KSP-0020 2 days Fri 9/9/16 Sat 9/10/16

675 EHF-140 Erection and Hardware Fittings of  Pole KSP-0021 2 days Sun 9/11/16 Mon 9/12/16

676 EHF-142 Erection and Hardware Fittings of  Pole KSP-0022 2 days Tue 9/13/16 Wed 9/14/16

677 EHF-144 Erection and Hardware Fittings of  Pole KSP-0023 2 days Thu 9/15/16 Fri 9/16/16

678 EHF-146 Erection and Hardware Fittings of  Pole KSP-0024 2 days Sat 9/17/16 Sun 9/18/16

679 EHF-148 Erection and Hardware Fittings of  Pole KSP-0025 2 days Mon 9/19/16 Tue 9/20/16

680 EHF-150 Erection and Hardware Fittings of  Pole KSP-0026 2 days Wed 9/21/16 Thu 9/22/16

681 EHF-152 Erection and Hardware Fittings of  Pole KSP-0027 2 days Fri 9/23/16 Sat 9/24/16

682 EHF-154 Erection and Hardware Fittings of  Pole KSP-0028 2 days Sun 9/25/16 Mon 9/26/16

683 EHF-156 Erection and Hardware Fittings of  Pole KSP-0029 2 days Tue 9/27/16 Wed 9/28/16

684 EHF-158 Erection and Hardware Fittings of  Pole KSP-0030 2 days Thu 9/29/16 Fri 9/30/16

685 EHF-160 Erection and Hardware Fittings of  Pole KSP-0031 2 days Sat 10/1/16 Sun 10/2/16

686 EHF-162 Erection and Hardware Fittings of  Pole KSP-0032 2 days Mon 10/3/16 Tue 10/4/16

687 EHF-164 Erection and Hardware Fittings of  Pole KSP-0033 2 days Wed 10/5/16 Thu 10/6/16

688 EHF-166 Erection and Hardware Fittings of  Pole KSP-0034 2 days Fri 10/7/16 Sat 10/8/16

689 EHF-168 Erection and Hardware Fittings of  Pole KSP-0035 2 days Sun 10/9/16 Mon 10/10/16

690 EHF-170 Erection and Hardware Fittings of  Pole KSP-0036 2 days Tue 10/11/16 Wed 10/12/16

691 EHF-172 Erection and Hardware Fittings of  Pole KSP-0037 2 days Thu 10/13/16 Fri 10/14/16

692 OJT-220 On-Job Training Erection and Hardware Fittings Poles (KSP-0038- KSP-0074) 2 days Tue 8/2/16 Wed 8/3/16

693 EHF-174 Erection and Hardware Fittings of  Pole KSP-0038 2 days Tue 8/2/16 Wed 8/3/16

694 EHF-176 Erection and Hardware Fittings of  Pole KSP-0039 2 days Thu 8/4/16 Fri 8/5/16

695 EHF-178 Erection and Hardware Fittings of  Pole KSP-0040 2 days Sat 8/6/16 Sun 8/7/16

696 EHF-180 Erection and Hardware Fittings of  Pole KSP-0041 2 days Mon 8/8/16 Tue 8/9/16

697 EHF-182 Erection and Hardware Fittings of  Pole KSP-0042 2 days Wed 8/10/16 Thu 8/11/16

698 EHF-184 Erection and Hardware Fittings of  Pole KSP-0043 2 days Fri 8/12/16 Sat 8/13/16

699 EHF-186 Erection and Hardware Fittings of  Pole KSP-0044 2 days Sun 8/14/16 Mon 8/15/16

700 EHF-188 Erection and Hardware Fittings of  Pole KSP-0045 2 days Tue 8/16/16 Wed 8/17/16

701 EHF-190 Erection and Hardware Fittings of  Pole KSP-0046 2 days Thu 8/18/16 Fri 8/19/16

702 EHF-192 Erection and Hardware Fittings of  Pole KSP-0047 2 days Sat 8/20/16 Sun 8/21/16

703 EHF-194 Erection and Hardware Fittings of  Pole KSP-0048 2 days Mon 8/22/16 Tue 8/23/16

704 EHF-196 Erection and Hardware Fittings of  Pole KSP-0049 2 days Wed 8/24/16 Thu 8/25/16

705 EHF-198 Erection and Hardware Fittings of  Pole KSP-0050 2 days Fri 8/26/16 Sat 8/27/16

706 EHF-200 Erection and Hardware Fittings of  Pole KSP-0051 2 days Sun 8/28/16 Mon 8/29/16

707 EHF-202 Erection and Hardware Fittings of  Pole KSP-0052 2 days Tue 8/30/16 Wed 8/31/16

708 EHF-204 Erection and Hardware Fittings of  Pole KSP-0053 2 days Thu 9/1/16 Fri 9/2/16

709 EHF-206 Erection and Hardware Fittings of  Pole KSP-0054 2 days Sat 9/3/16 Sun 9/4/16
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ID Activity ID Task Name Duration Start Finish

710 EHF-208 Erection and Hardware Fittings of  Pole KSP-0055 2 days Mon 9/5/16 Tue 9/6/16

711 EHF-210 Erection and Hardware Fittings of  Pole KSP-0056 2 days Wed 9/7/16 Thu 9/8/16

712 EHF-212 Erection and Hardware Fittings of  Pole KSP-0057 2 days Fri 9/9/16 Sat 9/10/16

713 EHF-214 Erection and Hardware Fittings of  Pole KSP-0058 2 days Sun 9/11/16 Mon 9/12/16

714 EHF-216 Erection and Hardware Fittings of  Pole KSP-0059 2 days Tue 9/13/16 Wed 9/14/16

715 EHF-218 Erection and Hardware Fittings of  Pole KSP-0060 2 days Thu 9/15/16 Fri 9/16/16

716 EHF-220 Erection and Hardware Fittings of  Pole KSP-0061 2 days Sat 9/17/16 Sun 9/18/16

717 EHF-222 Erection and Hardware Fittings of  Pole KSP-0062 2 days Mon 9/19/16 Tue 9/20/16

718 EHF-224 Erection and Hardware Fittings of  Pole KSP-0063 2 days Wed 9/21/16 Thu 9/22/16

719 EHF-226 Erection and Hardware Fittings of  Pole KSP-0064 2 days Fri 9/23/16 Sat 9/24/16

720 EHF-228 Erection and Hardware Fittings of  Pole KSP-0065 2 days Sun 9/25/16 Mon 9/26/16

721 EHF-230 Erection and Hardware Fittings of  Pole KSP-0066 2 days Tue 9/27/16 Wed 9/28/16

722 EHF-232 Erection and Hardware Fittings of  Pole KSP-0067 2 days Thu 9/29/16 Fri 9/30/16

723 EHF-234 Erection and Hardware Fittings of  Pole KSP-0068 2 days Sat 10/1/16 Sun 10/2/16

724 EHF-236 Erection and Hardware Fittings of  Pole KSP-0069 2 days Mon 10/3/16 Tue 10/4/16

725 EHF-238 Erection and Hardware Fittings of  Pole KSP-0070 2 days Wed 10/5/16 Thu 10/6/16

726 EHF-240 Erection and Hardware Fittings of  Pole KSP-0071 2 days Fri 10/7/16 Sat 10/8/16

727 EHF-242 Erection and Hardware Fittings of  Pole KSP-0072 2 days Sun 10/9/16 Mon 10/10/16

728 EHF-244 Erection and Hardware Fittings of  Pole KSP-0073 2 days Tue 10/11/16 Wed 10/12/16

729 EHF-246 Erection and Hardware Fittings of  Pole KSP-0074 2 days Thu 10/13/16 Fri 10/14/16

730 OJT-230 On-Job Training Erection and Hardware Fittings Poles (KSP-0075- KSP-0120) 2 days Tue 8/2/16 Wed 8/3/16

731 EHF-248 Erection and Hardware Fittings of  Pole KSP-0075 2 days Tue 8/2/16 Wed 8/3/16

732 EHF-250 Erection and Hardware Fittings of  Pole KSP-0076 2 days Thu 8/4/16 Fri 8/5/16

733 EHF-252 Erection and Hardware Fittings of  Pole KSP-0077 2 days Sat 8/6/16 Sun 8/7/16

734 EHF-254 Erection and Hardware Fittings of  Pole KSP-0078 2 days Mon 8/8/16 Tue 8/9/16

735 EHF-256 Erection and Hardware Fittings of  Pole KSP-0079 2 days Wed 8/10/16 Thu 8/11/16

736 EHF-258 Erection and Hardware Fittings of  Pole KSP-0080 2 days Fri 8/12/16 Sat 8/13/16

737 EHF-260 Erection and Hardware Fittings of  Pole KSP-0081 2 days Sun 8/14/16 Mon 8/15/16

738 EHF-262 Erection and Hardware Fittings of  Pole KSP-0082 2 days Tue 8/16/16 Wed 8/17/16

739 EHF-264 Erection and Hardware Fittings of  Pole KSP-0083 2 days Thu 8/18/16 Fri 8/19/16

740 EHF-266 Erection and Hardware Fittings of  Pole KSP-0084 2 days Sat 8/20/16 Sun 8/21/16

741 EHF-268 Erection and Hardware Fittings of  Pole KSP-0085 2 days Mon 8/22/16 Tue 8/23/16

742 EHF-270 Erection and Hardware Fittings of  Pole KSP-0086 2 days Wed 8/24/16 Thu 8/25/16

743 EHF-272 Erection and Hardware Fittings of  Pole KSP-0087 2 days Fri 8/26/16 Sat 8/27/16

744 EHF-274 Erection and Hardware Fittings of  Pole KSP-0088 2 days Sun 8/28/16 Mon 8/29/16

745 EHF-276 Erection and Hardware Fittings of  Pole KSP-0089 2 days Tue 8/30/16 Wed 8/31/16

746 EHF-278 Erection and Hardware Fittings of  Pole KSP-0090 2 days Thu 9/1/16 Fri 9/2/16

747 EHF-280 Erection and Hardware Fittings of  Pole KSP-0091 2 days Sat 9/3/16 Sun 9/4/16

748 EHF-282 Erection and Hardware Fittings of  Pole KSP-0092 2 days Mon 9/5/16 Tue 9/6/16

749 EHF-284 Erection and Hardware Fittings of  Pole KSP-0093 2 days Wed 9/7/16 Thu 9/8/16

750 EHF-286 Erection and Hardware Fittings of  Pole KSP-0094 2 days Fri 9/9/16 Sat 9/10/16

751 EHF-288 Erection and Hardware Fittings of  Pole KSP-0095 2 days Sun 9/11/16 Mon 9/12/16

752 EHF-290 Erection and Hardware Fittings of  Pole KSP-0096 2 days Tue 9/13/16 Wed 9/14/16

753 EHF-292 Erection and Hardware Fittings of  Pole KSP-0097 2 days Thu 9/15/16 Fri 9/16/16

754 EHF-294 Erection and Hardware Fittings of  Pole KSP-0098 2 days Sat 9/17/16 Sun 9/18/16

755 EHF-296 Erection and Hardware Fittings of  Pole KSP-0099 2 days Mon 9/19/16 Tue 9/20/16

756 EHF-298 Erection and Hardware Fittings of  Pole KSP-0100 2 days Wed 9/21/16 Thu 9/22/16

757 EHF-300 Erection and Hardware Fittings of  Pole KSP-0101 2 days Fri 9/23/16 Sat 9/24/16

758 EHF-302 Erection and Hardware Fittings of  Pole KSP-0102 2 days Sun 9/25/16 Mon 9/26/16

759 EHF-304 Erection and Hardware Fittings of  Pole KSP-0103 2 days Tue 9/27/16 Wed 9/28/16

760 EHF-306 Erection and Hardware Fittings of  Pole KSP-0104 2 days Thu 9/29/16 Fri 9/30/16

761 EHF-308 Erection and Hardware Fittings of  Pole KSP-0105 2 days Sat 10/1/16 Sun 10/2/16

762 EHF-310 Erection and Hardware Fittings of  Pole KSP-0106 2 days Mon 10/3/16 Tue 10/4/16

763 EHF-312 Erection and Hardware Fittings of  Pole KSP-0107 2 days Wed 10/5/16 Thu 10/6/16

764 EHF-314 Erection and Hardware Fittings of  Pole KSP-0108 2 days Fri 10/7/16 Sat 10/8/16

765 EHF-316 Erection and Hardware Fittings of  Pole KSP-0109 2 days Sun 10/9/16 Mon 10/10/16

766 EHF-318 Erection and Hardware Fittings of  Pole KSP-0110 2 days Tue 10/11/16 Wed 10/12/16

767 EHF-320 Erection and Hardware Fittings of  Pole KSP-0111 2 days Thu 10/13/16 Fri 10/14/16

768 EHF-322 Erection and Hardware Fittings of  Pole KSP-0112 2 days Sat 10/15/16 Sun 10/16/16

769 EHF-324 Erection and Hardware Fittings of  Pole KSP-0113 2 days Mon 10/17/16 Tue 10/18/16

770 EHF-326 Erection and Hardware Fittings of  Pole KSP-0114 2 days Wed 10/19/16 Thu 10/20/16

771 EHF-328 Erection and Hardware Fittings of  Pole KSP-0115 2 days Fri 10/21/16 Sat 10/22/16

772 EHF-330 Erection and Hardware Fittings of  Pole KSP-0116 2 days Sun 10/23/16 Mon 10/24/16

773 EHF-332 Erection and Hardware Fittings of  Pole KSP-0117 2 days Tue 10/25/16 Wed 10/26/16

774 EHF-334 Erection and Hardware Fittings of  Pole KSP-0118 2 days Thu 10/27/16 Fri 10/28/16

775 EHF-336 Erection and Hardware Fittings of  Pole KSP-0119 2 days Sat 10/29/16 Sun 10/30/16

776 EHF-338 Erection and Hardware Fittings of  Pole KSP-0120 2 days Mon 10/31/16 Tue 11/1/16

777 Phase-2 Kandahar East-Maiwand 100 days Tue 7/26/16 Wed 11/2/16

778 OJT-240 On-Job Training Erection and Hardware Fittings Poles (KMP-0001- KMP-0048) 2 days Tue 7/26/16 Wed 7/27/16

779 EHF-340 Erection and Hardware Fittings of  Pole KMP-0001 2 days Tue 7/26/16 Wed 7/27/16

780 EHF-342 Erection and Hardware Fittings of  Pole KMP-0002 2 days Thu 7/28/16 Fri 7/29/16
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781 EHF-344 Erection and Hardware Fittings of  Pole KMP-0003 2 days Sat 7/30/16 Sun 7/31/16

782 EHF-346 Erection and Hardware Fittings of  Pole KMP-0004 2 days Mon 8/1/16 Tue 8/2/16

783 EHF-348 Erection and Hardware Fittings of  Pole KMP-0005 2 days Wed 8/3/16 Thu 8/4/16

784 EHF-350 Erection and Hardware Fittings of  Pole KMP-0006 2 days Fri 8/5/16 Sat 8/6/16

785 EHF-352 Erection and Hardware Fittings of  Pole KMP-0007 2 days Sun 8/7/16 Mon 8/8/16

786 EHF-354 Erection and Hardware Fittings of  Pole KMP-0008 2 days Tue 8/9/16 Wed 8/10/16

787 EHF-356 Erection and Hardware Fittings of  Pole KMP-0009 2 days Thu 8/11/16 Fri 8/12/16

788 EHF-358 Erection and Hardware Fittings of  Pole KMP-0010 2 days Sat 8/13/16 Sun 8/14/16

789 EHF-360 Erection and Hardware Fittings of  Pole KMP-0011 2 days Mon 8/15/16 Tue 8/16/16

790 EHF-362 Erection and Hardware Fittings of  Pole KMP-0012 2 days Wed 8/17/16 Thu 8/18/16

791 EHF-364 Erection and Hardware Fittings of  Pole KMP-0013 2 days Fri 8/19/16 Sat 8/20/16

792 EHF-366 Erection and Hardware Fittings of  Pole KMP-0014 2 days Sun 8/21/16 Mon 8/22/16

793 EHF-368 Erection and Hardware Fittings of  Pole KMP-0015 2 days Tue 8/23/16 Wed 8/24/16

794 EHF-370 Erection and Hardware Fittings of  Pole KMP-0016 2 days Thu 8/25/16 Fri 8/26/16

795 EHF-372 Erection and Hardware Fittings of  Pole KMP-0017 2 days Sat 8/27/16 Sun 8/28/16

796 EHF-374 Erection and Hardware Fittings of  Pole KMP-0018 2 days Mon 8/29/16 Tue 8/30/16

797 EHF-376 Erection and Hardware Fittings of  Pole KMP-0019 2 days Wed 8/31/16 Thu 9/1/16

798 EHF-378 Erection and Hardware Fittings of  Pole KMP-0020 2 days Fri 9/2/16 Sat 9/3/16

799 EHF-380 Erection and Hardware Fittings of  Pole KMP-0021 2 days Sun 9/4/16 Mon 9/5/16

800 EHF-382 Erection and Hardware Fittings of  Pole KMP-0022 2 days Tue 9/6/16 Wed 9/7/16

801 EHF-384 Erection and Hardware Fittings of  Pole KMP-0023 2 days Thu 9/8/16 Fri 9/9/16

802 EHF-386 Erection and Hardware Fittings of  Pole KMP-0024 2 days Sat 9/10/16 Sun 9/11/16

803 EHF-388 Erection and Hardware Fittings of  Pole KMP-0025 2 days Mon 9/12/16 Tue 9/13/16

804 EHF-390 Erection and Hardware Fittings of  Pole KMP-0026 2 days Wed 9/14/16 Thu 9/15/16

805 EHF-392 Erection and Hardware Fittings of  Pole KMP-0027 2 days Fri 9/16/16 Sat 9/17/16

806 EHF-394 Erection and Hardware Fittings of  Pole KMP-0028 2 days Sun 9/18/16 Mon 9/19/16

807 EHF-396 Erection and Hardware Fittings of  Pole KMP-0029 2 days Tue 9/20/16 Wed 9/21/16

808 EHF-398 Erection and Hardware Fittings of  Pole KMP-0030 2 days Thu 9/22/16 Fri 9/23/16

809 EHF-400 Erection and Hardware Fittings of  Pole KMP-0031 2 days Sat 9/24/16 Sun 9/25/16

810 EHF-402 Erection and Hardware Fittings of  Pole KMP-0032 2 days Mon 9/26/16 Tue 9/27/16

811 EHF-404 Erection and Hardware Fittings of  Pole KMP-0033 2 days Wed 9/28/16 Thu 9/29/16

812 EHF-406 Erection and Hardware Fittings of  Pole KMP-0034 2 days Fri 9/30/16 Sat 10/1/16

813 EHF-408 Erection and Hardware Fittings of  Pole KMP-0035 2 days Sun 10/2/16 Mon 10/3/16

814 EHF-410 Erection and Hardware Fittings of  Pole KMP-0036 2 days Tue 10/4/16 Wed 10/5/16

815 EHF-412 Erection and Hardware Fittings of  Pole KMP-0037 2 days Thu 10/6/16 Fri 10/7/16

816 EHF-414 Erection and Hardware Fittings of  Pole KMP-0038 2 days Sat 10/8/16 Sun 10/9/16

817 EHF-416 Erection and Hardware Fittings of  Pole KMP-0039 2 days Mon 10/10/16 Tue 10/11/16

818 EHF-418 Erection and Hardware Fittings of  Pole KMP-0040 2 days Wed 10/12/16 Thu 10/13/16

819 EHF-420 Erection and Hardware Fittings of  Pole KMP-0041 2 days Fri 10/14/16 Sat 10/15/16

820 EHF-422 Erection and Hardware Fittings of  Pole KMP-0042 2 days Sun 10/16/16 Mon 10/17/16

821 EHF-424 Erection and Hardware Fittings of  Pole KMP-0043 2 days Tue 10/18/16 Wed 10/19/16

822 EHF-426 Erection and Hardware Fittings of  Pole KMP-0044 2 days Thu 10/20/16 Fri 10/21/16

823 EHF-428 Erection and Hardware Fittings of  Pole KMP-0045 2 days Sat 10/22/16 Sun 10/23/16

824 EHF-430 Erection and Hardware Fittings of  Pole KMP-0046 2 days Mon 10/24/16 Tue 10/25/16

825 EHF-432 Erection and Hardware Fittings of  Pole KMP-0047 2 days Wed 10/26/16 Thu 10/27/16

826 EHF-434 Erection and Hardware Fittings of  Pole KMP-0048 2 days Fri 10/28/16 Sat 10/29/16

827 OJT-250 On-Job Training Erection and Hardware Fittings Poles (KMP-0049- KMP-0098) 2 days Tue 7/26/16 Wed 7/27/16

828 EHF-436 Erection and Hardware Fittings of  Pole KMP-0049 2 days Tue 7/26/16 Wed 7/27/16

829 EHF-438 Erection and Hardware Fittings of  Pole KMP-0050 2 days Thu 7/28/16 Fri 7/29/16

830 EHF-440 Erection and Hardware Fittings of  Pole KMP-0051 2 days Sat 7/30/16 Sun 7/31/16

831 EHF-442 Erection and Hardware Fittings of  Pole KMP-0052 2 days Mon 8/1/16 Tue 8/2/16

832 EHF-444 Erection and Hardware Fittings of  Pole KMP-0053 2 days Wed 8/3/16 Thu 8/4/16

833 EHF-446 Erection and Hardware Fittings of  Pole KMP-0054 2 days Fri 8/5/16 Sat 8/6/16

834 EHF-448 Erection and Hardware Fittings of  Pole KMP-0055 2 days Sun 8/7/16 Mon 8/8/16

835 EHF-450 Erection and Hardware Fittings of  Pole KMP-0056 2 days Tue 8/9/16 Wed 8/10/16

836 EHF-452 Erection and Hardware Fittings of  Pole KMP-0057 2 days Thu 8/11/16 Fri 8/12/16

837 EHF-454 Erection and Hardware Fittings of  Pole KMP-0058 2 days Sat 8/13/16 Sun 8/14/16

838 EHF-456 Erection and Hardware Fittings of  Pole KMP-0059 2 days Mon 8/15/16 Tue 8/16/16

839 EHF-458 Erection and Hardware Fittings of  Pole KMP-0060 2 days Wed 8/17/16 Thu 8/18/16

840 EHF-460 Erection and Hardware Fittings of  Pole KMP-0061 2 days Fri 8/19/16 Sat 8/20/16

841 EHF-462 Erection and Hardware Fittings of  Pole KMP-0062 2 days Sun 8/21/16 Mon 8/22/16

842 EHF-464 Erection and Hardware Fittings of  Pole KMP-0063 2 days Tue 8/23/16 Wed 8/24/16

843 EHF-466 Erection and Hardware Fittings of  Pole KMP-0064 2 days Thu 8/25/16 Fri 8/26/16

844 EHF-468 Erection and Hardware Fittings of  Pole KMP-0065 2 days Sat 8/27/16 Sun 8/28/16

845 EHF-470 Erection and Hardware Fittings of  Pole KMP-0066 2 days Mon 8/29/16 Tue 8/30/16

846 EHF-472 Erection and Hardware Fittings of  Pole KMP-0067 2 days Wed 8/31/16 Thu 9/1/16

847 EHF-474 Erection and Hardware Fittings of  Pole KMP-0068 2 days Fri 9/2/16 Sat 9/3/16

848 EHF-476 Erection and Hardware Fittings of  Pole KMP-0069 2 days Sun 9/4/16 Mon 9/5/16

849 EHF-478 Erection and Hardware Fittings of  Pole KMP-0070 2 days Tue 9/6/16 Wed 9/7/16

850 EHF-480 Erection and Hardware Fittings of  Pole KMP-0071 2 days Thu 9/8/16 Fri 9/9/16

851 EHF-482 Erection and Hardware Fittings of  Pole KMP-0072 2 days Sat 9/10/16 Sun 9/11/16
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ID Activity ID Task Name Duration Start Finish

852 EHF-484 Erection and Hardware Fittings of  Pole KMP-0073 2 days Mon 9/12/16 Tue 9/13/16

853 EHF-486 Erection and Hardware Fittings of  Pole KMP-0074 2 days Wed 9/14/16 Thu 9/15/16

854 EHF-488 Erection and Hardware Fittings of  Pole KMP-0075 2 days Fri 9/16/16 Sat 9/17/16

855 EHF-490 Erection and Hardware Fittings of  Pole KMP-0076 2 days Sun 9/18/16 Mon 9/19/16

856 EHF-492 Erection and Hardware Fittings of  Pole KMP-0077 2 days Tue 9/20/16 Wed 9/21/16

857 EHF-494 Erection and Hardware Fittings of  Pole KMP-0078 2 days Thu 9/22/16 Fri 9/23/16

858 EHF-496 Erection and Hardware Fittings of  Pole KMP-0079 2 days Sat 9/24/16 Sun 9/25/16

859 EHF-498 Erection and Hardware Fittings of  Pole KMP-0080 2 days Mon 9/26/16 Tue 9/27/16

860 EHF-500 Erection and Hardware Fittings of  Pole KMP-0081 2 days Wed 9/28/16 Thu 9/29/16

861 EHF-502 Erection and Hardware Fittings of  Pole KMP-0082 2 days Fri 9/30/16 Sat 10/1/16

862 EHF-504 Erection and Hardware Fittings of  Pole KMP-0083 2 days Sun 10/2/16 Mon 10/3/16

863 EHF-506 Erection and Hardware Fittings of  Pole KMP-0084 2 days Tue 10/4/16 Wed 10/5/16

864 EHF-508 Erection and Hardware Fittings of  Pole KMP-0085 2 days Thu 10/6/16 Fri 10/7/16

865 EHF-510 Erection and Hardware Fittings of  Pole KMP-0086 2 days Sat 10/8/16 Sun 10/9/16

866 EHF-512 Erection and Hardware Fittings of  Pole KMP-0087 2 days Mon 10/10/16 Tue 10/11/16

867 EHF-514 Erection and Hardware Fittings of  Pole KMP-0088 2 days Wed 10/12/16 Thu 10/13/16

868 EHF-516 Erection and Hardware Fittings of  Pole KMP-0089 2 days Fri 10/14/16 Sat 10/15/16

869 EHF-518 Erection and Hardware Fittings of  Pole KMP-0090 2 days Sun 10/16/16 Mon 10/17/16

870 EHF-520 Erection and Hardware Fittings of  Pole KMP-0091 2 days Tue 10/18/16 Wed 10/19/16

871 EHF-522 Erection and Hardware Fittings of  Pole KMP-0092 2 days Thu 10/20/16 Fri 10/21/16

872 EHF-524 Erection and Hardware Fittings of  Pole KMP-0093 2 days Sat 10/22/16 Sun 10/23/16

873 EHF-526 Erection and Hardware Fittings of  Pole KMP-0094 2 days Mon 10/24/16 Tue 10/25/16

874 EHF-528 Erection and Hardware Fittings of  Pole KMP-0095 2 days Wed 10/26/16 Thu 10/27/16

875 EHF-530 Erection and Hardware Fittings of  Pole KMP-0096 2 days Fri 10/28/16 Sat 10/29/16

876 EHF-532 Erection and Hardware Fittings of  Pole KMP-0097 2 days Sun 10/30/16 Mon 10/31/16

877 EHF-534 Erection and Hardware Fittings of  Pole KMP-0098 2 days Tue 11/1/16 Wed 11/2/16

878 OJT-260 On-Job Training Erection and Hardware Fittings Poles (KMP-0099- KMP-0134) 2 days Tue 7/26/16 Wed 7/27/16

879 EHF-536 Erection and Hardware Fittings of  Pole KMP-0099 2 days Tue 7/26/16 Wed 7/27/16

880 EHF-538 Erection and Hardware Fittings of  Pole KMP-0100 2 days Thu 7/28/16 Fri 7/29/16

881 EHF-540 Erection and Hardware Fittings of  Pole KMP-0101 2 days Sat 7/30/16 Sun 7/31/16

882 EHF-542 Erection and Hardware Fittings of  Pole KMP-0102 2 days Mon 8/1/16 Tue 8/2/16

883 EHF-544 Erection and Hardware Fittings of  Pole KMP-0103 2 days Wed 8/3/16 Thu 8/4/16

884 EHF-546 Erection and Hardware Fittings of  Pole KMP-0104 2 days Fri 8/5/16 Sat 8/6/16

885 EHF-548 Erection and Hardware Fittings of  Pole KMP-0105 2 days Sun 8/7/16 Mon 8/8/16

886 EHF-550 Erection and Hardware Fittings of  Pole KMP-0106 2 days Tue 8/9/16 Wed 8/10/16

887 EHF-552 Erection and Hardware Fittings of  Pole KMP-0107 2 days Thu 8/11/16 Fri 8/12/16

888 EHF-554 Erection and Hardware Fittings of  Pole KMP-0108 2 days Sat 8/13/16 Sun 8/14/16

889 EHF-556 Erection and Hardware Fittings of  Pole KMP-0109 2 days Mon 8/15/16 Tue 8/16/16

890 EHF-558 Erection and Hardware Fittings of  Pole KMP-0110 2 days Wed 8/17/16 Thu 8/18/16

891 EHF-560 Erection and Hardware Fittings of  Pole KMP-0111 2 days Fri 8/19/16 Sat 8/20/16

892 EHF-562 Erection and Hardware Fittings of  Pole KMP-0112 2 days Sun 8/21/16 Mon 8/22/16

893 EHF-564 Erection and Hardware Fittings of  Pole KMP-0113 2 days Tue 8/23/16 Wed 8/24/16

894 EHF-566 Erection and Hardware Fittings of  Pole KMP-0114 2 days Thu 8/25/16 Fri 8/26/16

895 EHF-568 Erection and Hardware Fittings of  Pole KMP-0115 2 days Sat 8/27/16 Sun 8/28/16

896 EHF-570 Erection and Hardware Fittings of  Pole KMP-0116 2 days Mon 8/29/16 Tue 8/30/16

897 EHF-572 Erection and Hardware Fittings of  Pole KMP-0117 2 days Wed 8/31/16 Thu 9/1/16

898 EHF-574 Erection and Hardware Fittings of  Pole KMP-0118 2 days Fri 9/2/16 Sat 9/3/16

899 EHF-576 Erection and Hardware Fittings of  Pole KMP-0119 2 days Sun 9/4/16 Mon 9/5/16

900 EHF-578 Erection and Hardware Fittings of  Pole KMP-0120 2 days Tue 9/6/16 Wed 9/7/16

901 EHF-580 Erection and Hardware Fittings of  Pole KMP-0121 2 days Thu 9/8/16 Fri 9/9/16

902 EHF-582 Erection and Hardware Fittings of  Pole KMP-0122 2 days Sat 9/10/16 Sun 9/11/16

903 EHF-584 Erection and Hardware Fittings of  Pole KMP-0123 2 days Mon 9/12/16 Tue 9/13/16

904 EHF-586 Erection and Hardware Fittings of  Pole KMP-0124 2 days Wed 9/14/16 Thu 9/15/16

905 EHF-588 Erection and Hardware Fittings of  Pole KMP-0125 2 days Fri 9/16/16 Sat 9/17/16

906 EHF-590 Erection and Hardware Fittings of  Pole KMP-0126 2 days Sun 9/18/16 Mon 9/19/16

907 EHF-592 Erection and Hardware Fittings of  Pole KMP-0127 2 days Tue 9/20/16 Wed 9/21/16

908 EHF-594 Erection and Hardware Fittings of  Pole KMP-0128 2 days Thu 9/22/16 Fri 9/23/16

909 EHF-596 Erection and Hardware Fittings of  Pole KMP-0129 2 days Sat 9/24/16 Sun 9/25/16

910 EHF-598 Erection and Hardware Fittings of  Pole KMP-0130 2 days Mon 9/26/16 Tue 9/27/16

911 EHF-600 Erection and Hardware Fittings of  Pole KMP-0131 2 days Wed 9/28/16 Thu 9/29/16

912 EHF-602 Erection and Hardware Fittings of  Pole KMP-0132 2 days Fri 9/30/16 Sat 10/1/16

913 EHF-604 Erection and Hardware Fittings of  Pole KMP-0133 2 days Sun 10/2/16 Mon 10/3/16

914 EHF-606 Erection and Hardware Fittings of  Pole KMP-0134 2 days Tue 10/4/16 Wed 10/5/16

915 OJT-270 On-Job Training Erection and Hardware Fittings Poles (KMP-0135- KMP-0168) 2 days Tue 7/26/16 Wed 7/27/16

916 EHF-608 Erection and Hardware Fittings of  Pole KMP-0135 2 days Tue 7/26/16 Wed 7/27/16

917 EHF-610 Erection and Hardware Fittings of  Pole KMP-0136 2 days Thu 7/28/16 Fri 7/29/16

918 EHF-612 Erection and Hardware Fittings of  Pole KMP-0137 2 days Sat 7/30/16 Sun 7/31/16

919 EHF-614 Erection and Hardware Fittings of  Pole KMP-0138 2 days Mon 8/1/16 Tue 8/2/16

920 EHF-616 Erection and Hardware Fittings of  Pole KMP-0139 2 days Wed 8/3/16 Thu 8/4/16

921 EHF-618 Erection and Hardware Fittings of  Pole KMP-0140 2 days Fri 8/5/16 Sat 8/6/16

922 EHF-620 Erection and Hardware Fittings of  Pole KMP-0141 2 days Sun 8/7/16 Mon 8/8/16
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ID Activity ID Task Name Duration Start Finish

923 EHF-622 Erection and Hardware Fittings of  Pole KMP-0142 2 days Tue 8/9/16 Wed 8/10/16

924 EHF-624 Erection and Hardware Fittings of  Pole KMP-0143 2 days Thu 8/11/16 Fri 8/12/16

925 EHF-626 Erection and Hardware Fittings of  Pole KMP-0144 2 days Sat 8/13/16 Sun 8/14/16

926 EHF-628 Erection and Hardware Fittings of  Pole KMP-0145 2 days Mon 8/15/16 Tue 8/16/16

927 EHF-630 Erection and Hardware Fittings of  Pole KMP-0146 2 days Wed 8/17/16 Thu 8/18/16

928 EHF-632 Erection and Hardware Fittings of  Pole KMP-0147 2 days Fri 8/19/16 Sat 8/20/16

929 EHF-634 Erection and Hardware Fittings of  Pole KMP-0148 2 days Sun 8/21/16 Mon 8/22/16

930 EHF-636 Erection and Hardware Fittings of  Pole KMP-0149 2 days Tue 8/23/16 Wed 8/24/16

931 EHF-638 Erection and Hardware Fittings of  Pole KMP-0150 2 days Thu 8/25/16 Fri 8/26/16

932 EHF-640 Erection and Hardware Fittings of  Pole KMP-0151 2 days Sat 8/27/16 Sun 8/28/16

933 EHF-642 Erection and Hardware Fittings of  Pole KMP-0152 2 days Mon 8/29/16 Tue 8/30/16

934 EHF-644 Erection and Hardware Fittings of  Pole KMP-0153 2 days Wed 8/31/16 Thu 9/1/16

935 EHF-646 Erection and Hardware Fittings of  Pole KMP-0154 2 days Fri 9/2/16 Sat 9/3/16

936 EHF-648 Erection and Hardware Fittings of  Pole KMP-0155 2 days Sun 9/4/16 Mon 9/5/16

937 EHF-650 Erection and Hardware Fittings of  Pole KMP-0156 2 days Tue 9/6/16 Wed 9/7/16

938 EHF-652 Erection and Hardware Fittings of  Pole KMP-0157 2 days Thu 9/8/16 Fri 9/9/16

939 EHF-654 Erection and Hardware Fittings of  Pole KMP-0158 2 days Sat 9/10/16 Sun 9/11/16

940 EHF-656 Erection and Hardware Fittings of  Pole KMP-0159 2 days Mon 9/12/16 Tue 9/13/16

941 EHF-658 Erection and Hardware Fittings of  Pole KMP-0160 2 days Wed 9/14/16 Thu 9/15/16

942 EHF-660 Erection and Hardware Fittings of  Pole KMP-0161 2 days Fri 9/16/16 Sat 9/17/16

943 EHF-662 Erection and Hardware Fittings of  Pole KMP-0162 2 days Sun 9/18/16 Mon 9/19/16

944 EHF-664 Erection and Hardware Fittings of  Pole KMP-0163 2 days Tue 9/20/16 Wed 9/21/16

945 EHF-666 Erection and Hardware Fittings of  Pole KMP-0164 2 days Thu 9/22/16 Fri 9/23/16

946 EHF-668 Erection and Hardware Fittings of  Pole KMP-0165 2 days Sat 9/24/16 Sun 9/25/16

947 EHF-670 Erection and Hardware Fittings of  Pole KMP-0166 2 days Mon 9/26/16 Tue 9/27/16

948 EHF-672 Erection and Hardware Fittings of  Pole KMP-0167 2 days Wed 9/28/16 Thu 9/29/16

949 EHF-674 Erection and Hardware Fittings of  Pole KMP-0168 2 days Fri 9/30/16 Sat 10/1/16

950 OJT-280 On-Job Training Erection and Hardware Fittings Poles (KMP-0169- KMP-0202) 2 days Tue 7/26/16 Wed 7/27/16

951 EHF-676 Erection and Hardware Fittings of  Pole KMP-0169 2 days Tue 7/26/16 Wed 7/27/16

952 EHF-678 Erection and Hardware Fittings of  Pole KMP-0170 2 days Thu 7/28/16 Fri 7/29/16

953 EHF-680 Erection and Hardware Fittings of  Pole KMP-0171 2 days Sat 7/30/16 Sun 7/31/16

954 EHF-682 Erection and Hardware Fittings of  Pole KMP-0172 2 days Mon 8/1/16 Tue 8/2/16

955 EHF-684 Erection and Hardware Fittings of  Pole KMP-0173 2 days Wed 8/3/16 Thu 8/4/16

956 EHF-686 Erection and Hardware Fittings of  Pole KMP-0174 2 days Fri 8/5/16 Sat 8/6/16

957 EHF-688 Erection and Hardware Fittings of  Pole KMP-0175 2 days Sun 8/7/16 Mon 8/8/16

958 EHF-690 Erection and Hardware Fittings of  Pole KMP-0176 2 days Tue 8/9/16 Wed 8/10/16

959 EHF-692 Erection and Hardware Fittings of  Pole KMP-0177 2 days Thu 8/11/16 Fri 8/12/16

960 EHF-694 Erection and Hardware Fittings of  Pole KMP-0178 2 days Sat 8/13/16 Sun 8/14/16

961 EHF-696 Erection and Hardware Fittings of  Pole KMP-0179 2 days Mon 8/15/16 Tue 8/16/16

962 EHF-698 Erection and Hardware Fittings of  Pole KMP-0180 2 days Wed 8/17/16 Thu 8/18/16

963 EHF-700 Erection and Hardware Fittings of  Pole KMP-0181 2 days Fri 8/19/16 Sat 8/20/16

964 EHF-702 Erection and Hardware Fittings of  Pole KMP-0182 2 days Sun 8/21/16 Mon 8/22/16

965 EHF-704 Erection and Hardware Fittings of  Pole KMP-0183 2 days Tue 8/23/16 Wed 8/24/16

966 EHF-706 Erection and Hardware Fittings of  Pole KMP-0184 2 days Thu 8/25/16 Fri 8/26/16

967 EHF-708 Erection and Hardware Fittings of  Pole KMP-0185 2 days Sat 8/27/16 Sun 8/28/16

968 EHF-710 Erection and Hardware Fittings of  Pole KMP-0186 2 days Mon 8/29/16 Tue 8/30/16

969 EHF-712 Erection and Hardware Fittings of  Pole KMP-0187 2 days Wed 8/31/16 Thu 9/1/16

970 EHF-714 Erection and Hardware Fittings of  Pole KMP-0188 2 days Fri 9/2/16 Sat 9/3/16

971 EHF-716 Erection and Hardware Fittings of  Pole KMP-0189 2 days Sun 9/4/16 Mon 9/5/16

972 EHF-718 Erection and Hardware Fittings of  Pole KMP-0190 2 days Tue 9/6/16 Wed 9/7/16

973 EHF-720 Erection and Hardware Fittings of  Pole KMP-0191 2 days Thu 9/8/16 Fri 9/9/16

974 EHF-722 Erection and Hardware Fittings of  Pole KMP-0192 2 days Sat 9/10/16 Sun 9/11/16

975 EHF-724 Erection and Hardware Fittings of  Pole KMP-0193 2 days Mon 9/12/16 Tue 9/13/16

976 EHF-726 Erection and Hardware Fittings of  Pole KMP-0194 2 days Wed 9/14/16 Thu 9/15/16

977 EHF-728 Erection and Hardware Fittings of  Pole KMP-0195 2 days Fri 9/16/16 Sat 9/17/16

978 EHF-730 Erection and Hardware Fittings of  Pole KMP-0196 2 days Sun 9/18/16 Mon 9/19/16

979 EHF-732 Erection and Hardware Fittings of  Pole KMP-0197 2 days Tue 9/20/16 Wed 9/21/16

980 EHF-734 Erection and Hardware Fittings of  Pole KMP-0198 2 days Thu 9/22/16 Fri 9/23/16

981 EHF-736 Erection and Hardware Fittings of  Pole KMP-0199 2 days Sat 9/24/16 Sun 9/25/16

982 EHF-738 Erection and Hardware Fittings of  Pole KMP-0200 2 days Mon 9/26/16 Tue 9/27/16

983 EHF-740 Erection and Hardware Fittings of  Pole KMP-0201 2 days Wed 9/28/16 Thu 9/29/16

984 EHF-742 Erection and Hardware Fittings of  Pole KMP-0202 2 days Fri 9/30/16 Sat 10/1/16

985 OJT-290 On-Job Training Erection and Hardware Fittings Poles (KMP-0203- KMP-0238) 2 days Tue 7/26/16 Wed 7/27/16

986 EHF-744 Erection and Hardware Fittings of  Pole KMP-0203 2 days Tue 7/26/16 Wed 7/27/16

987 EHF-746 Erection and Hardware Fittings of  Pole KMP-0204 2 days Thu 7/28/16 Fri 7/29/16

988 EHF-748 Erection and Hardware Fittings of  Pole KMP-0205 2 days Sat 7/30/16 Sun 7/31/16

989 EHF-750 Erection and Hardware Fittings of  Pole KMP-0206 2 days Mon 8/1/16 Tue 8/2/16

990 EHF-752 Erection and Hardware Fittings of  Pole KMP-0207 2 days Wed 8/3/16 Thu 8/4/16

991 EHF-754 Erection and Hardware Fittings of  Pole KMP-0208 2 days Fri 8/5/16 Sat 8/6/16

992 EHF-756 Erection and Hardware Fittings of  Pole KMP-0209 2 days Sun 8/7/16 Mon 8/8/16

993 EHF-758 Erection and Hardware Fittings of  Pole KMP-0210 2 days Tue 8/9/16 Wed 8/10/16
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994 EHF-760 Erection and Hardware Fittings of  Pole KMP-0211 2 days Thu 8/11/16 Fri 8/12/16

995 EHF-762 Erection and Hardware Fittings of  Pole KMP-0212 2 days Sat 8/13/16 Sun 8/14/16

996 EHF-764 Erection and Hardware Fittings of  Pole KMP-0213 2 days Mon 8/15/16 Tue 8/16/16

997 EHF-766 Erection and Hardware Fittings of  Pole KMP-0214 2 days Wed 8/17/16 Thu 8/18/16

998 EHF-768 Erection and Hardware Fittings of  Pole KMP-0215 2 days Fri 8/19/16 Sat 8/20/16

999 EHF-770 Erection and Hardware Fittings of  Pole KMP-0216 2 days Sun 8/21/16 Mon 8/22/16

1000 EHF-772 Erection and Hardware Fittings of  Pole KMP-0217 2 days Tue 8/23/16 Wed 8/24/16

1001 EHF-774 Erection and Hardware Fittings of  Pole KMP-0218 2 days Thu 8/25/16 Fri 8/26/16

1002 EHF-776 Erection and Hardware Fittings of  Pole KMP-0219 2 days Sat 8/27/16 Sun 8/28/16

1003 EHF-778 Erection and Hardware Fittings of  Pole KMP-0220 2 days Mon 8/29/16 Tue 8/30/16

1004 EHF-780 Erection and Hardware Fittings of  Pole KMP-0221 2 days Wed 8/31/16 Thu 9/1/16

1005 EHF-782 Erection and Hardware Fittings of  Pole KMP-0222 2 days Fri 9/2/16 Sat 9/3/16

1006 EHF-784 Erection and Hardware Fittings of  Pole KMP-0223 2 days Sun 9/4/16 Mon 9/5/16

1007 EHF-786 Erection and Hardware Fittings of  Pole KMP-0224 2 days Tue 9/6/16 Wed 9/7/16

1008 EHF-788 Erection and Hardware Fittings of  Pole KMP-0225 2 days Thu 9/8/16 Fri 9/9/16

1009 EHF-790 Erection and Hardware Fittings of  Pole KMP-0226 2 days Sat 9/10/16 Sun 9/11/16

1010 EHF-792 Erection and Hardware Fittings of  Pole KMP-0227 2 days Mon 9/12/16 Tue 9/13/16

1011 EHF-794 Erection and Hardware Fittings of  Pole KMP-0228 2 days Wed 9/14/16 Thu 9/15/16

1012 EHF-796 Erection and Hardware Fittings of  Pole KMP-0229 2 days Fri 9/16/16 Sat 9/17/16

1013 EHF-798 Erection and Hardware Fittings of  Pole KMP-0230 2 days Sun 9/18/16 Mon 9/19/16

1014 EHF-800 Erection and Hardware Fittings of  Pole KMP-0231 2 days Tue 9/20/16 Wed 9/21/16

1015 EHF-802 Erection and Hardware Fittings of  Pole KMP-0232 2 days Thu 9/22/16 Fri 9/23/16

1016 EHF-804 Erection and Hardware Fittings of  Pole KMP-0233 2 days Sat 9/24/16 Sun 9/25/16

1017 EHF-806 Erection and Hardware Fittings of  Pole KMP-0234 2 days Mon 9/26/16 Tue 9/27/16

1018 EHF-808 Erection and Hardware Fittings of  Pole KMP-0235 2 days Wed 9/28/16 Thu 9/29/16

1019 EHF-810 Erection and Hardware Fittings of  Pole KMP-0236 2 days Fri 9/30/16 Sat 10/1/16

1020 EHF-812 Erection and Hardware Fittings of  Pole KMP-0237 2 days Sun 10/2/16 Mon 10/3/16

1021 EHF-814 Erection and Hardware Fittings of  Pole KMP-0238 2 days Tue 10/4/16 Wed 10/5/16

1022 OJT-300 On-Job Training Erection and Hardware Fittings Poles (KMP-0239- KMP-0272) 2 days Tue 7/26/16 Wed 7/27/16

1023 EHF-816 Erection and Hardware Fittings of  Pole KMP-0239 2 days Tue 7/26/16 Wed 7/27/16

1024 EHF-818 Erection and Hardware Fittings of  Pole KMP-0240 2 days Thu 7/28/16 Fri 7/29/16

1025 EHF-820 Erection and Hardware Fittings of  Pole KMP-0241 2 days Sat 7/30/16 Sun 7/31/16

1026 EHF-822 Erection and Hardware Fittings of  Pole KMP-0242 2 days Mon 8/1/16 Tue 8/2/16

1027 EHF-824 Erection and Hardware Fittings of  Pole KMP-0243 2 days Wed 8/3/16 Thu 8/4/16

1028 EHF-826 Erection and Hardware Fittings of  Pole KMP-0244 2 days Fri 8/5/16 Sat 8/6/16

1029 EHF-828 Erection and Hardware Fittings of  Pole KMP-0245 2 days Sun 8/7/16 Mon 8/8/16

1030 EHF-830 Erection and Hardware Fittings of  Pole KMP-0246 2 days Tue 8/9/16 Wed 8/10/16

1031 EHF-832 Erection and Hardware Fittings of  Pole KMP-0247 2 days Thu 8/11/16 Fri 8/12/16

1032 EHF-834 Erection and Hardware Fittings of  Pole KMP-0248 2 days Sat 8/13/16 Sun 8/14/16

1033 EHF-836 Erection and Hardware Fittings of  Pole KMP-0249 2 days Mon 8/15/16 Tue 8/16/16

1034 EHF-838 Erection and Hardware Fittings of  Pole KMP-0250 2 days Wed 8/17/16 Thu 8/18/16

1035 EHF-840 Erection and Hardware Fittings of  Pole KMP-0251 2 days Fri 8/19/16 Sat 8/20/16

1036 EHF-842 Erection and Hardware Fittings of  Pole KMP-0252 2 days Sun 8/21/16 Mon 8/22/16

1037 EHF-844 Erection and Hardware Fittings of  Pole KMP-0253 2 days Tue 8/23/16 Wed 8/24/16

1038 EHF-846 Erection and Hardware Fittings of  Pole KMP-0254 2 days Thu 8/25/16 Fri 8/26/16

1039 EHF-848 Erection and Hardware Fittings of  Pole KMP-0255 2 days Sat 8/27/16 Sun 8/28/16

1040 EHF-850 Erection and Hardware Fittings of  Pole KMP-0256 2 days Mon 8/29/16 Tue 8/30/16

1041 EHF-852 Erection and Hardware Fittings of  Pole KMP-0257 2 days Wed 8/31/16 Thu 9/1/16

1042 EHF-854 Erection and Hardware Fittings of  Pole KMP-0258 2 days Fri 9/2/16 Sat 9/3/16

1043 EHF-856 Erection and Hardware Fittings of  Pole KMP-0259 2 days Sun 9/4/16 Mon 9/5/16

1044 EHF-858 Erection and Hardware Fittings of  Pole KMP-0260 2 days Tue 9/6/16 Wed 9/7/16

1045 EHF-860 Erection and Hardware Fittings of  Pole KMP-0261 2 days Thu 9/8/16 Fri 9/9/16

1046 EHF-862 Erection and Hardware Fittings of  Pole KMP-0262 2 days Sat 9/10/16 Sun 9/11/16

1047 EHF-864 Erection and Hardware Fittings of  Pole KMP-0263 2 days Mon 9/12/16 Tue 9/13/16

1048 EHF-866 Erection and Hardware Fittings of  Pole KMP-0264 2 days Wed 9/14/16 Thu 9/15/16

1049 EHF-868 Erection and Hardware Fittings of  Pole KMP-0265 2 days Fri 9/16/16 Sat 9/17/16

1050 EHF-870 Erection and Hardware Fittings of  Pole KMP-0266 2 days Sun 9/18/16 Mon 9/19/16

1051 EHF-872 Erection and Hardware Fittings of  Pole KMP-0267 2 days Tue 9/20/16 Wed 9/21/16

1052 EHF-874 Erection and Hardware Fittings of  Pole KMP-0268 2 days Thu 9/22/16 Fri 9/23/16

1053 EHF-876 Erection and Hardware Fittings of  Pole KMP-0269 2 days Sat 9/24/16 Sun 9/25/16

1054 EHF-878 Erection and Hardware Fittings of  Pole KMP-0270 2 days Mon 9/26/16 Tue 9/27/16

1055 EHF-880 Erection and Hardware Fittings of  Pole KMP-0271 2 days Wed 9/28/16 Thu 9/29/16

1056 EHF-882 Erection and Hardware Fittings of  Pole KMP-0272 2 days Fri 9/30/16 Sat 10/1/16

1057 OJT-310 On-Job Training Erection and Hardware Fittings Poles (KMP-0273- KMP-0315) 2 days Tue 7/26/16 Wed 7/27/16

1058 EHF-884 Erection and Hardware Fittings of  Pole KMP-0273 2 days Tue 7/26/16 Wed 7/27/16

1059 EHF-886 Erection and Hardware Fittings of  Pole KMP-0274 2 days Thu 7/28/16 Fri 7/29/16

1060 EHF-888 Erection and Hardware Fittings of  Pole KMP-0275 2 days Sat 7/30/16 Sun 7/31/16

1061 EHF-890 Erection and Hardware Fittings of  Pole KMP-0276 2 days Mon 8/1/16 Tue 8/2/16

1062 EHF-892 Erection and Hardware Fittings of  Pole KMP-0277 2 days Wed 8/3/16 Thu 8/4/16

1063 EHF-894 Erection and Hardware Fittings of  Pole KMP-0278 2 days Fri 8/5/16 Sat 8/6/16

1064 EHF-896 Erection and Hardware Fittings of  Pole KMP-0279 2 days Sun 8/7/16 Mon 8/8/16
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ID Activity ID Task Name Duration Start Finish

1065 EHF-898 Erection and Hardware Fittings of  Pole KMP-0280 2 days Tue 8/9/16 Wed 8/10/16

1066 EHF-900 Erection and Hardware Fittings of  Pole KMP-0281 2 days Thu 8/11/16 Fri 8/12/16

1067 EHF-902 Erection and Hardware Fittings of  Pole KMP-0282 2 days Sat 8/13/16 Sun 8/14/16

1068 EHF-904 Erection and Hardware Fittings of  Pole KMP-0283 2 days Mon 8/15/16 Tue 8/16/16

1069 EHF-906 Erection and Hardware Fittings of  Pole KMP-0284 2 days Wed 8/17/16 Thu 8/18/16

1070 EHF-908 Erection and Hardware Fittings of  Pole KMP-0285 2 days Fri 8/19/16 Sat 8/20/16

1071 EHF-910 Erection and Hardware Fittings of  Pole KMP-0286 2 days Sun 8/21/16 Mon 8/22/16

1072 EHF-912 Erection and Hardware Fittings of  Pole KMP-0287 2 days Tue 8/23/16 Wed 8/24/16

1073 EHF-914 Erection and Hardware Fittings of  Pole KMP-0288 2 days Thu 8/25/16 Fri 8/26/16

1074 EHF-916 Erection and Hardware Fittings of  Pole KMP-0289 2 days Sat 8/27/16 Sun 8/28/16

1075 EHF-918 Erection and Hardware Fittings of  Pole KMP-0290 2 days Mon 8/29/16 Tue 8/30/16

1076 EHF-920 Erection and Hardware Fittings of  Pole KMP-0291 2 days Wed 8/31/16 Thu 9/1/16

1077 EHF-922 Erection and Hardware Fittings of  Pole KMP-0292 2 days Fri 9/2/16 Sat 9/3/16

1078 EHF-924 Erection and Hardware Fittings of  Pole KMP-0293 2 days Sun 9/4/16 Mon 9/5/16

1079 EHF-926 Erection and Hardware Fittings of  Pole KMP-0294 2 days Tue 9/6/16 Wed 9/7/16

1080 EHF-928 Erection and Hardware Fittings of  Pole KMP-0295 2 days Thu 9/8/16 Fri 9/9/16

1081 EHF-930 Erection and Hardware Fittings of  Pole KMP-0296 2 days Sat 9/10/16 Sun 9/11/16

1082 EHF-932 Erection and Hardware Fittings of  Pole KMP-0297 2 days Mon 9/12/16 Tue 9/13/16

1083 EHF-934 Erection and Hardware Fittings of  Pole KMP-0298 2 days Wed 9/14/16 Thu 9/15/16

1084 EHF-936 Erection and Hardware Fittings of  Pole KMP-0299 2 days Fri 9/16/16 Sat 9/17/16

1085 EHF-938 Erection and Hardware Fittings of  Pole KMP-0300 2 days Sun 9/18/16 Mon 9/19/16

1086 EHF-940 Erection and Hardware Fittings of  Pole KMP-0301 2 days Tue 9/20/16 Wed 9/21/16

1087 EHF-942 Erection and Hardware Fittings of  Pole KMP-0302 2 days Thu 9/22/16 Fri 9/23/16

1088 EHF-944 Erection and Hardware Fittings of  Pole KMP-0303 2 days Sat 9/24/16 Sun 9/25/16

1089 EHF-946 Erection and Hardware Fittings of  Pole KMP-0304 2 days Mon 9/26/16 Tue 9/27/16

1090 EHF-948 Erection and Hardware Fittings of  Pole KMP-0305 2 days Wed 9/28/16 Thu 9/29/16

1091 EHF-950 Erection and Hardware Fittings of  Pole KMP-0306 2 days Fri 9/30/16 Sat 10/1/16

1092 EHF-952 Erection and Hardware Fittings of  Pole KMP-0307 2 days Sun 10/2/16 Mon 10/3/16

1093 EHF-954 Erection and Hardware Fittings of  Pole KMP-0308 2 days Tue 10/4/16 Wed 10/5/16

1094 EHF-956 Erection and Hardware Fittings of  Pole KMP-0309 2 days Thu 10/6/16 Fri 10/7/16

1095 EHF-958 Erection and Hardware Fittings of  Pole KMP-0310 2 days Sat 10/8/16 Sun 10/9/16

1096 EHF-960 Erection and Hardware Fittings of  Pole KMP-0311 2 days Mon 10/10/16 Tue 10/11/16

1097 EHF-962 Erection and Hardware Fittings of  Pole KMP-0312 2 days Wed 10/12/16 Thu 10/13/16

1098 EHF-964 Erection and Hardware Fittings of  Pole KMP-0313 2 days Fri 10/14/16 Sat 10/15/16

1099 EHF-966 Erection and Hardware Fittings of  Pole KMP-0314 2 days Sun 10/16/16 Mon 10/17/16

1100 EHF-968 Erection and Hardware Fittings of  Pole KMP-0315 2 days Tue 10/18/16 Wed 10/19/16

1101 INSTALL CONDUCTORS AND INSULATORS 150 days Thu 7/28/16 Sat 12/24/16

1102 Phase-1 Kajaki-Sangin North 138 days Thu 8/4/16 Mon 12/19/16

1103 OJT-320 On-Job Training Conductors and Insulators Poles (KSP-0001- KSP-0037) 3 days Thu 8/4/16 Sat 8/6/16

1104 CIN-100 Install Conductors and Insulators Pole KSP-0001 3 days Thu 8/4/16 Sat 8/6/16

1105 CIN-102 Install Conductors and Insulators Pole KSP-0002 3 days Sun 8/7/16 Tue 8/9/16

1106 CIN-104 Install Conductors and Insulators Pole KSP-0003 3 days Wed 8/10/16 Fri 8/12/16

1107 CIN-106 Install Conductors and Insulators Pole KSP-0004 3 days Sat 8/13/16 Mon 8/15/16

1108 CIN-108 Install Conductors and Insulators Pole KSP-0005 3 days Tue 8/16/16 Thu 8/18/16

1109 CIN-110 Install Conductors and Insulators Pole KSP-0006 3 days Fri 8/19/16 Sun 8/21/16

1110 CIN-112 Install Conductors and Insulators Pole KSP-0007 3 days Mon 8/22/16 Wed 8/24/16

1111 CIN-114 Install Conductors and Insulators Pole KSP-0008 3 days Thu 8/25/16 Sat 8/27/16

1112 CIN-116 Install Conductors and Insulators Pole KSP-0009 3 days Sun 8/28/16 Tue 8/30/16

1113 CIN-118 Install Conductors and Insulators Pole KSP-0010 3 days Wed 8/31/16 Fri 9/2/16

1114 CIN-120 Install Conductors and Insulators Pole KSP-0011 3 days Sat 9/3/16 Mon 9/5/16

1115 CIN-122 Install Conductors and Insulators Pole KSP-0012 3 days Tue 9/6/16 Thu 9/8/16

1116 CIN-124 Install Conductors and Insulators Pole KSP-0013 3 days Fri 9/9/16 Sun 9/11/16

1117 CIN-126 Install Conductors and Insulators Pole KSP-0014 3 days Mon 9/12/16 Wed 9/14/16

1118 CIN-128 Install Conductors and Insulators Pole KSP-0015 3 days Thu 9/15/16 Sat 9/17/16

1119 CIN-130 Install Conductors and Insulators Pole KSP-0016 3 days Sun 9/18/16 Tue 9/20/16

1120 CIN-132 Install Conductors and Insulators Pole KSP-0017 3 days Wed 9/21/16 Fri 9/23/16

1121 CIN-134 Install Conductors and Insulators Pole KSP-0018 3 days Sat 9/24/16 Mon 9/26/16

1122 CIN-136 Install Conductors and Insulators Pole KSP-0019 3 days Tue 9/27/16 Thu 9/29/16

1123 CIN-138 Install Conductors and Insulators Pole KSP-0020 3 days Fri 9/30/16 Sun 10/2/16

1124 CIN-140 Install Conductors and Insulators Pole KSP-0021 3 days Mon 10/3/16 Wed 10/5/16

1125 CIN-142 Install Conductors and Insulators Pole KSP-0022 3 days Thu 10/6/16 Sat 10/8/16

1126 CIN-144 Install Conductors and Insulators Pole KSP-0023 3 days Sun 10/9/16 Tue 10/11/16

1127 CIN-146 Install Conductors and Insulators Pole KSP-0024 3 days Wed 10/12/16 Fri 10/14/16

1128 CIN-148 Install Conductors and Insulators Pole KSP-0025 3 days Sat 10/15/16 Mon 10/17/16

1129 CIN-150 Install Conductors and Insulators Pole KSP-0026 3 days Tue 10/18/16 Thu 10/20/16

1130 CIN-152 Install Conductors and Insulators Pole KSP-0027 3 days Fri 10/21/16 Sun 10/23/16

1131 CIN-154 Install Conductors and Insulators Pole KSP-0028 3 days Mon 10/24/16 Wed 10/26/16

1132 CIN-156 Install Conductors and Insulators Pole KSP-0029 3 days Thu 10/27/16 Sat 10/29/16

1133 CIN-158 Install Conductors and Insulators Pole KSP-0030 3 days Sun 10/30/16 Tue 11/1/16

1134 CIN-160 Install Conductors and Insulators Pole KSP-0031 3 days Wed 11/2/16 Fri 11/4/16

1135 CIN-162 Install Conductors and Insulators Pole KSP-0032 3 days Sat 11/5/16 Mon 11/7/16

8/9 8/10

8/11 8/12

8/13 8/14

8/15 8/16

8/17 8/18

8/19 8/20

8/21 8/22

8/23 8/24

8/25 8/26

8/27 8/28

8/29 8/30

8/31 9/1

9/2 9/3

9/4 9/5

9/6 9/7

9/8 9/9

9/10 9/11

9/12 9/13

9/14 9/15

9/16 9/17

9/18 9/19

9/20 9/21

9/22 9/23

9/24 9/25

9/26 9/27

9/28 9/29

9/30 10/1

10/2 10/3

10/4 10/5

10/6 10/7

10/8 10/9

10/10 10/11

10/12 10/13

10/14 10/15

10/16 10/17

10/18 10/19

7/28 12/24

8/4 12/19

8/4 8/6

8/4 8/6

8/7 8/9

8/10 8/12

8/13 8/15

8/16 8/18

8/19 8/21

8/22 8/24

8/25 8/27

8/28 8/30

8/31 9/2

9/3 9/5

9/6 9/8

9/9 9/11

9/12 9/14

9/15 9/17

9/18 9/20

9/21 9/23

9/24 9/26

9/27 9/29

9/30 10/2

10/3 10/5

10/6 10/8

10/9 10/11

10/12 10/14

10/15 10/17

10/18 10/20

10/21 10/23

10/24 10/26

10/27 10/29

10/30 11/1

11/2 11/4

11/5 11/7

7/127/197/26 8/2 8/9 8/168/238/30 9/6 9/139/209/2710/410/1110/1810/2511/111/811/1511/2211/2912/612/1312/2012/271/3 1/101/171/241/31 2/7 2/142/212/28 3/6 3/133/203/27 4/3 4/104/174/24 5/1 5/8 5/155/225/29 6/5 6/126/196/26 7/3 7/107/177/247/31 8/7 8/148/218/28 9/4 9/119/189/2510/210/910/1610/2310/3011/611/1311/2011/2712/412/1112/1812/251/1 1/8 1/151/221/29 2/5 2/122/19

August September October November December January February March April May June July August September October November December January February

2016 2017

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Critical

Critical Split

Progress

LT-0091 TRANSMISSION LINES CONSTRUCTION SCHEDULE Sun 8/2/15

Page 16 of 35 



ID Activity ID Task Name Duration Start Finish

1136 CIN-164 Install Conductors and Insulators Pole KSP-0033 3 days Tue 11/8/16 Thu 11/10/16

1137 CIN-166 Install Conductors and Insulators Pole KSP-0034 3 days Fri 11/11/16 Sun 11/13/16

1138 CIN-168 Install Conductors and Insulators Pole KSP-0035 3 days Mon 11/14/16 Wed 11/16/16

1139 CIN-170 Install Conductors and Insulators Pole KSP-0036 3 days Thu 11/17/16 Sat 11/19/16

1140 CIN-172 Install Conductors and Insulators Pole KSP-0037 3 days Sun 11/20/16 Tue 11/22/16

1141 OJT-330 On-Job Training Conductors and Insulators Poles (KSP-0038- KSP-0074) 3 days Thu 8/4/16 Sat 8/6/16

1142 CIN-174 Install Conductors and Insulators Pole KSP-0038 3 days Thu 8/4/16 Sat 8/6/16

1143 CIN-176 Install Conductors and Insulators Pole KSP-0039 3 days Sun 8/7/16 Tue 8/9/16

1144 CIN-178 Install Conductors and Insulators Pole KSP-0040 3 days Wed 8/10/16 Fri 8/12/16

1145 CIN-180 Install Conductors and Insulators Pole KSP-0041 3 days Sat 8/13/16 Mon 8/15/16

1146 CIN-182 Install Conductors and Insulators Pole KSP-0042 3 days Tue 8/16/16 Thu 8/18/16

1147 CIN-184 Install Conductors and Insulators Pole KSP-0043 3 days Fri 8/19/16 Sun 8/21/16

1148 CIN-186 Install Conductors and Insulators Pole KSP-0044 3 days Mon 8/22/16 Wed 8/24/16

1149 CIN-188 Install Conductors and Insulators Pole KSP-0045 3 days Thu 8/25/16 Sat 8/27/16

1150 CIN-190 Install Conductors and Insulators Pole KSP-0046 3 days Sun 8/28/16 Tue 8/30/16

1151 CIN-192 Install Conductors and Insulators Pole KSP-0047 3 days Wed 8/31/16 Fri 9/2/16

1152 CIN-194 Install Conductors and Insulators Pole KSP-0048 3 days Sat 9/3/16 Mon 9/5/16

1153 CIN-196 Install Conductors and Insulators Pole KSP-0049 3 days Tue 9/6/16 Thu 9/8/16

1154 CIN-198 Install Conductors and Insulators Pole KSP-0050 3 days Fri 9/9/16 Sun 9/11/16

1155 CIN-200 Install Conductors and Insulators Pole KSP-0051 3 days Mon 9/12/16 Wed 9/14/16

1156 CIN-202 Install Conductors and Insulators Pole KSP-0052 3 days Thu 9/15/16 Sat 9/17/16

1157 CIN-204 Install Conductors and Insulators Pole KSP-0053 3 days Sun 9/18/16 Tue 9/20/16

1158 CIN-206 Install Conductors and Insulators Pole KSP-0054 3 days Wed 9/21/16 Fri 9/23/16

1159 CIN-208 Install Conductors and Insulators Pole KSP-0055 3 days Sat 9/24/16 Mon 9/26/16

1160 CIN-210 Install Conductors and Insulators Pole KSP-0056 3 days Tue 9/27/16 Thu 9/29/16

1161 CIN-212 Install Conductors and Insulators Pole KSP-0057 3 days Fri 9/30/16 Sun 10/2/16

1162 CIN-214 Install Conductors and Insulators Pole KSP-0058 3 days Mon 10/3/16 Wed 10/5/16

1163 CIN-216 Install Conductors and Insulators Pole KSP-0059 3 days Thu 10/6/16 Sat 10/8/16

1164 CIN-218 Install Conductors and Insulators Pole KSP-0060 3 days Sun 10/9/16 Tue 10/11/16

1165 CIN-220 Install Conductors and Insulators Pole KSP-0061 3 days Wed 10/12/16 Fri 10/14/16

1166 CIN-222 Install Conductors and Insulators Pole KSP-0062 3 days Sat 10/15/16 Mon 10/17/16

1167 CIN-224 Install Conductors and Insulators Pole KSP-0063 3 days Tue 10/18/16 Thu 10/20/16

1168 CIN-226 Install Conductors and Insulators Pole KSP-0064 3 days Fri 10/21/16 Sun 10/23/16

1169 CIN-228 Install Conductors and Insulators Pole KSP-0065 3 days Mon 10/24/16 Wed 10/26/16

1170 CIN-230 Install Conductors and Insulators Pole KSP-0066 3 days Thu 10/27/16 Sat 10/29/16

1171 CIN-232 Install Conductors and Insulators Pole KSP-0067 3 days Sun 10/30/16 Tue 11/1/16

1172 CIN-234 Install Conductors and Insulators Pole KSP-0068 3 days Wed 11/2/16 Fri 11/4/16

1173 CIN-236 Install Conductors and Insulators Pole KSP-0069 3 days Sat 11/5/16 Mon 11/7/16

1174 CIN-238 Install Conductors and Insulators Pole KSP-0070 3 days Tue 11/8/16 Thu 11/10/16

1175 CIN-240 Install Conductors and Insulators Pole KSP-0071 3 days Fri 11/11/16 Sun 11/13/16

1176 CIN-242 Install Conductors and Insulators Pole KSP-0072 3 days Mon 11/14/16 Wed 11/16/16

1177 CIN-244 Install Conductors and Insulators Pole KSP-0073 3 days Thu 11/17/16 Sat 11/19/16

1178 CIN-246 Install Conductors and Insulators Pole KSP-0074 3 days Sun 11/20/16 Tue 11/22/16

1179 OJT-340 On-Job Training Conductors and Insulators Poles (KSP-0075- KSP-0120) 3 days Thu 8/4/16 Sat 8/6/16

1180 CIN-248 Install Conductors and Insulators Pole KSP-0075 3 days Thu 8/4/16 Sat 8/6/16

1181 CIN-250 Install Conductors and Insulators Pole KSP-0076 3 days Sun 8/7/16 Tue 8/9/16

1182 CIN-252 Install Conductors and Insulators Pole KSP-0077 3 days Wed 8/10/16 Fri 8/12/16

1183 CIN-254 Install Conductors and Insulators Pole KSP-0078 3 days Sat 8/13/16 Mon 8/15/16

1184 CIN-256 Install Conductors and Insulators Pole KSP-0079 3 days Tue 8/16/16 Thu 8/18/16

1185 CIN-258 Install Conductors and Insulators Pole KSP-0080 3 days Fri 8/19/16 Sun 8/21/16

1186 CIN-260 Install Conductors and Insulators Pole KSP-0081 3 days Mon 8/22/16 Wed 8/24/16

1187 CIN-262 Install Conductors and Insulators Pole KSP-0082 3 days Thu 8/25/16 Sat 8/27/16

1188 CIN-264 Install Conductors and Insulators Pole KSP-0083 3 days Sun 8/28/16 Tue 8/30/16

1189 CIN-266 Install Conductors and Insulators Pole KSP-0084 3 days Wed 8/31/16 Fri 9/2/16

1190 CIN-268 Install Conductors and Insulators Pole KSP-0085 3 days Sat 9/3/16 Mon 9/5/16

1191 CIN-270 Install Conductors and Insulators Pole KSP-0086 3 days Tue 9/6/16 Thu 9/8/16

1192 CIN-272 Install Conductors and Insulators Pole KSP-0087 3 days Fri 9/9/16 Sun 9/11/16

1193 CIN-274 Install Conductors and Insulators Pole KSP-0088 3 days Mon 9/12/16 Wed 9/14/16

1194 CIN-276 Install Conductors and Insulators Pole KSP-0089 3 days Thu 9/15/16 Sat 9/17/16

1195 CIN-278 Install Conductors and Insulators Pole KSP-0090 3 days Sun 9/18/16 Tue 9/20/16

1196 CIN-280 Install Conductors and Insulators Pole KSP-0091 3 days Wed 9/21/16 Fri 9/23/16

1197 CIN-282 Install Conductors and Insulators Pole KSP-0092 3 days Sat 9/24/16 Mon 9/26/16

1198 CIN-284 Install Conductors and Insulators Pole KSP-0093 3 days Tue 9/27/16 Thu 9/29/16

1199 CIN-286 Install Conductors and Insulators Pole KSP-0094 3 days Fri 9/30/16 Sun 10/2/16

1200 CIN-288 Install Conductors and Insulators Pole KSP-0095 3 days Mon 10/3/16 Wed 10/5/16

1201 CIN-290 Install Conductors and Insulators Pole KSP-0096 3 days Thu 10/6/16 Sat 10/8/16

1202 CIN-292 Install Conductors and Insulators Pole KSP-0097 3 days Sun 10/9/16 Tue 10/11/16

1203 CIN-294 Install Conductors and Insulators Pole KSP-0098 3 days Wed 10/12/16 Fri 10/14/16

1204 CIN-296 Install Conductors and Insulators Pole KSP-0099 3 days Sat 10/15/16 Mon 10/17/16

1205 CIN-298 Install Conductors and Insulators Pole KSP-0100 3 days Tue 10/18/16 Thu 10/20/16

1206 CIN-300 Install Conductors and Insulators Pole KSP-0101 3 days Fri 10/21/16 Sun 10/23/16
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1207 CIN-302 Install Conductors and Insulators Pole KSP-0102 3 days Mon 10/24/16 Wed 10/26/16

1208 CIN-304 Install Conductors and Insulators Pole KSP-0103 3 days Thu 10/27/16 Sat 10/29/16

1209 CIN-306 Install Conductors and Insulators Pole KSP-0104 3 days Sun 10/30/16 Tue 11/1/16

1210 CIN-308 Install Conductors and Insulators Pole KSP-0105 3 days Wed 11/2/16 Fri 11/4/16

1211 CIN-310 Install Conductors and Insulators Pole KSP-0106 3 days Sat 11/5/16 Mon 11/7/16

1212 CIN-312 Install Conductors and Insulators Pole KSP-0107 3 days Tue 11/8/16 Thu 11/10/16

1213 CIN-314 Install Conductors and Insulators Pole KSP-0108 3 days Fri 11/11/16 Sun 11/13/16

1214 CIN-316 Install Conductors and Insulators Pole KSP-0109 3 days Mon 11/14/16 Wed 11/16/16

1215 CIN-318 Install Conductors and Insulators Pole KSP-0110 3 days Thu 11/17/16 Sat 11/19/16

1216 CIN-320 Install Conductors and Insulators Pole KSP-0111 3 days Sun 11/20/16 Tue 11/22/16

1217 CIN-322 Install Conductors and Insulators Pole KSP-0112 3 days Wed 11/23/16 Fri 11/25/16

1218 CIN-324 Install Conductors and Insulators Pole KSP-0113 3 days Sat 11/26/16 Mon 11/28/16

1219 CIN-326 Install Conductors and Insulators Pole KSP-0114 3 days Tue 11/29/16 Thu 12/1/16

1220 CIN-328 Install Conductors and Insulators Pole KSP-0115 3 days Fri 12/2/16 Sun 12/4/16

1221 CIN-330 Install Conductors and Insulators Pole KSP-0116 3 days Mon 12/5/16 Wed 12/7/16

1222 CIN-332 Install Conductors and Insulators Pole KSP-0117 3 days Thu 12/8/16 Sat 12/10/16

1223 CIN-334 Install Conductors and Insulators Pole KSP-0118 3 days Sun 12/11/16 Tue 12/13/16

1224 CIN-336 Install Conductors and Insulators Pole KSP-0119 3 days Wed 12/14/16 Fri 12/16/16

1225 CIN-338 Install Conductors and Insulators Pole KSP-0120 3 days Sat 12/17/16 Mon 12/19/16

1226 Phase-2 Kandahar East-Maiwand 150 days Thu 7/28/16 Sat 12/24/16

1227 OJT-350 On-Job Training Conductors and Insulators Poles (KMP-0001- KMP-0048) 3 days Thu 7/28/16 Sat 7/30/16

1228 CIN-340 Install Conductors and Insulators Pole KMP-0001 3 days Thu 7/28/16 Sat 7/30/16

1229 CIN-342 Install Conductors and Insulators Pole KMP-0002 3 days Sun 7/31/16 Tue 8/2/16

1230 CIN-344 Install Conductors and Insulators Pole KMP-0003 3 days Wed 8/3/16 Fri 8/5/16

1231 CIN-346 Install Conductors and Insulators Pole KMP-0004 3 days Sat 8/6/16 Mon 8/8/16

1232 CIN-348 Install Conductors and Insulators Pole KMP-0005 3 days Tue 8/9/16 Thu 8/11/16

1233 CIN-350 Install Conductors and Insulators Pole KMP-0006 3 days Fri 8/12/16 Sun 8/14/16

1234 CIN-352 Install Conductors and Insulators Pole KMP-0007 3 days Mon 8/15/16 Wed 8/17/16

1235 CIN-354 Install Conductors and Insulators Pole KMP-0008 3 days Thu 8/18/16 Sat 8/20/16

1236 CIN-356 Install Conductors and Insulators Pole KMP-0009 3 days Sun 8/21/16 Tue 8/23/16

1237 CIN-358 Install Conductors and Insulators Pole KMP-0010 3 days Wed 8/24/16 Fri 8/26/16

1238 CIN-360 Install Conductors and Insulators Pole KMP-0011 3 days Sat 8/27/16 Mon 8/29/16

1239 CIN-362 Install Conductors and Insulators Pole KMP-0012 3 days Tue 8/30/16 Thu 9/1/16

1240 CIN-364 Install Conductors and Insulators Pole KMP-0013 3 days Fri 9/2/16 Sun 9/4/16

1241 CIN-366 Install Conductors and Insulators Pole KMP-0014 3 days Mon 9/5/16 Wed 9/7/16

1242 CIN-368 Install Conductors and Insulators Pole KMP-0015 3 days Thu 9/8/16 Sat 9/10/16

1243 CIN-370 Install Conductors and Insulators Pole KMP-0016 3 days Sun 9/11/16 Tue 9/13/16

1244 CIN-372 Install Conductors and Insulators Pole KMP-0017 3 days Wed 9/14/16 Fri 9/16/16

1245 CIN-374 Install Conductors and Insulators Pole KMP-0018 3 days Sat 9/17/16 Mon 9/19/16

1246 CIN-376 Install Conductors and Insulators Pole KMP-0019 3 days Tue 9/20/16 Thu 9/22/16

1247 CIN-378 Install Conductors and Insulators Pole KMP-0020 3 days Fri 9/23/16 Sun 9/25/16

1248 CIN-380 Install Conductors and Insulators Pole KMP-0021 3 days Mon 9/26/16 Wed 9/28/16

1249 CIN-382 Install Conductors and Insulators Pole KMP-0022 3 days Thu 9/29/16 Sat 10/1/16

1250 CIN-384 Install Conductors and Insulators Pole KMP-0023 3 days Sun 10/2/16 Tue 10/4/16

1251 CIN-386 Install Conductors and Insulators Pole KMP-0024 3 days Wed 10/5/16 Fri 10/7/16

1252 CIN-388 Install Conductors and Insulators Pole KMP-0025 3 days Sat 10/8/16 Mon 10/10/16

1253 CIN-390 Install Conductors and Insulators Pole KMP-0026 3 days Tue 10/11/16 Thu 10/13/16

1254 CIN-392 Install Conductors and Insulators Pole KMP-0027 3 days Fri 10/14/16 Sun 10/16/16

1255 CIN-394 Install Conductors and Insulators Pole KMP-0028 3 days Mon 10/17/16 Wed 10/19/16

1256 CIN-396 Install Conductors and Insulators Pole KMP-0029 3 days Thu 10/20/16 Sat 10/22/16

1257 CIN-398 Install Conductors and Insulators Pole KMP-0030 3 days Sun 10/23/16 Tue 10/25/16

1258 CIN-400 Install Conductors and Insulators Pole KMP-0031 3 days Wed 10/26/16 Fri 10/28/16

1259 CIN-402 Install Conductors and Insulators Pole KMP-0032 3 days Sat 10/29/16 Mon 10/31/16

1260 CIN-404 Install Conductors and Insulators Pole KMP-0033 3 days Tue 11/1/16 Thu 11/3/16

1261 CIN-406 Install Conductors and Insulators Pole KMP-0034 3 days Fri 11/4/16 Sun 11/6/16

1262 CIN-408 Install Conductors and Insulators Pole KMP-0035 3 days Mon 11/7/16 Wed 11/9/16

1263 CIN-410 Install Conductors and Insulators Pole KMP-0036 3 days Thu 11/10/16 Sat 11/12/16

1264 CIN-412 Install Conductors and Insulators Pole KMP-0037 3 days Sun 11/13/16 Tue 11/15/16

1265 CIN-414 Install Conductors and Insulators Pole KMP-0038 3 days Wed 11/16/16 Fri 11/18/16

1266 CIN-416 Install Conductors and Insulators Pole KMP-0039 3 days Sat 11/19/16 Mon 11/21/16

1267 CIN-418 Install Conductors and Insulators Pole KMP-0040 3 days Tue 11/22/16 Thu 11/24/16

1268 CIN-420 Install Conductors and Insulators Pole KMP-0041 3 days Fri 11/25/16 Sun 11/27/16

1269 CIN-422 Install Conductors and Insulators Pole KMP-0042 3 days Mon 11/28/16 Wed 11/30/16

1270 CIN-424 Install Conductors and Insulators Pole KMP-0043 3 days Thu 12/1/16 Sat 12/3/16

1271 CIN-426 Install Conductors and Insulators Pole KMP-0044 3 days Sun 12/4/16 Tue 12/6/16

1272 CIN-428 Install Conductors and Insulators Pole KMP-0045 3 days Wed 12/7/16 Fri 12/9/16

1273 CIN-430 Install Conductors and Insulators Pole KMP-0046 3 days Sat 12/10/16 Mon 12/12/16

1274 CIN-432 Install Conductors and Insulators Pole KMP-0047 3 days Tue 12/13/16 Thu 12/15/16

1275 CIN-434 Install Conductors and Insulators Pole KMP-0048 3 days Fri 12/16/16 Sun 12/18/16

1276 OJT-360 On-Job Training Conductors and Insulators Poles (KMP-0049- KMP-0098) 3 days Thu 7/28/16 Sat 7/30/16

1277 CIN-436 Install Conductors and Insulators Pole KMP-0049 3 days Thu 7/28/16 Sat 7/30/16
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1278 CIN-438 Install Conductors and Insulators Pole KMP-0050 3 days Sun 7/31/16 Tue 8/2/16

1279 CIN-440 Install Conductors and Insulators Pole KMP-0051 3 days Wed 8/3/16 Fri 8/5/16

1280 CIN-442 Install Conductors and Insulators Pole KMP-0052 3 days Sat 8/6/16 Mon 8/8/16

1281 CIN-444 Install Conductors and Insulators Pole KMP-0053 3 days Tue 8/9/16 Thu 8/11/16

1282 CIN-446 Install Conductors and Insulators Pole KMP-0054 3 days Fri 8/12/16 Sun 8/14/16

1283 CIN-448 Install Conductors and Insulators Pole KMP-0055 3 days Mon 8/15/16 Wed 8/17/16

1284 CIN-450 Install Conductors and Insulators Pole KMP-0056 3 days Thu 8/18/16 Sat 8/20/16

1285 CIN-452 Install Conductors and Insulators Pole KMP-0057 3 days Sun 8/21/16 Tue 8/23/16

1286 CIN-454 Install Conductors and Insulators Pole KMP-0058 3 days Wed 8/24/16 Fri 8/26/16

1287 CIN-456 Install Conductors and Insulators Pole KMP-0059 3 days Sat 8/27/16 Mon 8/29/16

1288 CIN-458 Install Conductors and Insulators Pole KMP-0060 3 days Tue 8/30/16 Thu 9/1/16

1289 CIN-460 Install Conductors and Insulators Pole KMP-0061 3 days Fri 9/2/16 Sun 9/4/16

1290 CIN-462 Install Conductors and Insulators Pole KMP-0062 3 days Mon 9/5/16 Wed 9/7/16

1291 CIN-464 Install Conductors and Insulators Pole KMP-0063 3 days Thu 9/8/16 Sat 9/10/16

1292 CIN-466 Install Conductors and Insulators Pole KMP-0064 3 days Sun 9/11/16 Tue 9/13/16

1293 CIN-468 Install Conductors and Insulators Pole KMP-0065 3 days Wed 9/14/16 Fri 9/16/16

1294 CIN-470 Install Conductors and Insulators Pole KMP-0066 3 days Sat 9/17/16 Mon 9/19/16

1295 CIN-472 Install Conductors and Insulators Pole KMP-0067 3 days Tue 9/20/16 Thu 9/22/16

1296 CIN-474 Install Conductors and Insulators Pole KMP-0068 3 days Fri 9/23/16 Sun 9/25/16

1297 CIN-476 Install Conductors and Insulators Pole KMP-0069 3 days Mon 9/26/16 Wed 9/28/16

1298 CIN-478 Install Conductors and Insulators Pole KMP-0070 3 days Thu 9/29/16 Sat 10/1/16

1299 CIN-480 Install Conductors and Insulators Pole KMP-0071 3 days Sun 10/2/16 Tue 10/4/16

1300 CIN-482 Install Conductors and Insulators Pole KMP-0072 3 days Wed 10/5/16 Fri 10/7/16

1301 CIN-484 Install Conductors and Insulators Pole KMP-0073 3 days Sat 10/8/16 Mon 10/10/16

1302 CIN-486 Install Conductors and Insulators Pole KMP-0074 3 days Tue 10/11/16 Thu 10/13/16

1303 CIN-488 Install Conductors and Insulators Pole KMP-0075 3 days Fri 10/14/16 Sun 10/16/16

1304 CIN-490 Install Conductors and Insulators Pole KMP-0076 3 days Mon 10/17/16 Wed 10/19/16

1305 CIN-492 Install Conductors and Insulators Pole KMP-0077 3 days Thu 10/20/16 Sat 10/22/16

1306 CIN-494 Install Conductors and Insulators Pole KMP-0078 3 days Sun 10/23/16 Tue 10/25/16

1307 CIN-496 Install Conductors and Insulators Pole KMP-0079 3 days Wed 10/26/16 Fri 10/28/16

1308 CIN-498 Install Conductors and Insulators Pole KMP-0080 3 days Sat 10/29/16 Mon 10/31/16

1309 CIN-500 Install Conductors and Insulators Pole KMP-0081 3 days Tue 11/1/16 Thu 11/3/16

1310 CIN-502 Install Conductors and Insulators Pole KMP-0082 3 days Fri 11/4/16 Sun 11/6/16

1311 CIN-504 Install Conductors and Insulators Pole KMP-0083 3 days Mon 11/7/16 Wed 11/9/16

1312 CIN-506 Install Conductors and Insulators Pole KMP-0084 3 days Thu 11/10/16 Sat 11/12/16

1313 CIN-508 Install Conductors and Insulators Pole KMP-0085 3 days Sun 11/13/16 Tue 11/15/16

1314 CIN-510 Install Conductors and Insulators Pole KMP-0086 3 days Wed 11/16/16 Fri 11/18/16

1315 CIN-512 Install Conductors and Insulators Pole KMP-0087 3 days Sat 11/19/16 Mon 11/21/16

1316 CIN-514 Install Conductors and Insulators Pole KMP-0088 3 days Tue 11/22/16 Thu 11/24/16

1317 CIN-516 Install Conductors and Insulators Pole KMP-0089 3 days Fri 11/25/16 Sun 11/27/16

1318 CIN-518 Install Conductors and Insulators Pole KMP-0090 3 days Mon 11/28/16 Wed 11/30/16

1319 CIN-520 Install Conductors and Insulators Pole KMP-0091 3 days Thu 12/1/16 Sat 12/3/16

1320 CIN-522 Install Conductors and Insulators Pole KMP-0092 3 days Sun 12/4/16 Tue 12/6/16

1321 CIN-524 Install Conductors and Insulators Pole KMP-0093 3 days Wed 12/7/16 Fri 12/9/16

1322 CIN-526 Install Conductors and Insulators Pole KMP-0094 3 days Sat 12/10/16 Mon 12/12/16

1323 CIN-528 Install Conductors and Insulators Pole KMP-0095 3 days Tue 12/13/16 Thu 12/15/16

1324 CIN-530 Install Conductors and Insulators Pole KMP-0096 3 days Fri 12/16/16 Sun 12/18/16

1325 CIN-532 Install Conductors and Insulators Pole KMP-0097 3 days Mon 12/19/16 Wed 12/21/16

1326 CIN-534 Install Conductors and Insulators Pole KMP-0098 3 days Thu 12/22/16 Sat 12/24/16

1327 OJT-370 On-Job Training Conductors and Insulators Poles (KMP-0099- KMP-0134) 3 days Thu 7/28/16 Sat 7/30/16

1328 CIN-536 Install Conductors and Insulators Pole KMP-0099 3 days Thu 7/28/16 Sat 7/30/16

1329 CIN-538 Install Conductors and Insulators Pole KMP-0100 3 days Sun 7/31/16 Tue 8/2/16

1330 CIN-540 Install Conductors and Insulators Pole KMP-0101 3 days Wed 8/3/16 Fri 8/5/16

1331 CIN-542 Install Conductors and Insulators Pole KMP-0102 3 days Sat 8/6/16 Mon 8/8/16

1332 CIN-544 Install Conductors and Insulators Pole KMP-0103 3 days Tue 8/9/16 Thu 8/11/16

1333 CIN-546 Install Conductors and Insulators Pole KMP-0104 3 days Fri 8/12/16 Sun 8/14/16

1334 CIN-548 Install Conductors and Insulators Pole KMP-0105 3 days Mon 8/15/16 Wed 8/17/16

1335 CIN-550 Install Conductors and Insulators Pole KMP-0106 3 days Thu 8/18/16 Sat 8/20/16

1336 CIN-552 Install Conductors and Insulators Pole KMP-0107 3 days Sun 8/21/16 Tue 8/23/16

1337 CIN-554 Install Conductors and Insulators Pole KMP-0108 3 days Wed 8/24/16 Fri 8/26/16

1338 CIN-556 Install Conductors and Insulators Pole KMP-0109 3 days Sat 8/27/16 Mon 8/29/16

1339 CIN-558 Install Conductors and Insulators Pole KMP-0110 3 days Tue 8/30/16 Thu 9/1/16

1340 CIN-560 Install Conductors and Insulators Pole KMP-0111 3 days Fri 9/2/16 Sun 9/4/16

1341 CIN-562 Install Conductors and Insulators Pole KMP-0112 3 days Mon 9/5/16 Wed 9/7/16

1342 CIN-564 Install Conductors and Insulators Pole KMP-0113 3 days Thu 9/8/16 Sat 9/10/16

1343 CIN-566 Install Conductors and Insulators Pole KMP-0114 3 days Sun 9/11/16 Tue 9/13/16

1344 CIN-568 Install Conductors and Insulators Pole KMP-0115 3 days Wed 9/14/16 Fri 9/16/16

1345 CIN-570 Install Conductors and Insulators Pole KMP-0116 3 days Sat 9/17/16 Mon 9/19/16

1346 CIN-572 Install Conductors and Insulators Pole KMP-0117 3 days Tue 9/20/16 Thu 9/22/16

1347 CIN-574 Install Conductors and Insulators Pole KMP-0118 3 days Fri 9/23/16 Sun 9/25/16

1348 CIN-576 Install Conductors and Insulators Pole KMP-0119 3 days Mon 9/26/16 Wed 9/28/16
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1349 CIN-578 Install Conductors and Insulators Pole KMP-0120 3 days Thu 9/29/16 Sat 10/1/16

1350 CIN-580 Install Conductors and Insulators Pole KMP-0121 3 days Sun 10/2/16 Tue 10/4/16

1351 CIN-582 Install Conductors and Insulators Pole KMP-0122 3 days Wed 10/5/16 Fri 10/7/16

1352 CIN-584 Install Conductors and Insulators Pole KMP-0123 3 days Sat 10/8/16 Mon 10/10/16

1353 CIN-586 Install Conductors and Insulators Pole KMP-0124 3 days Tue 10/11/16 Thu 10/13/16

1354 CIN-588 Install Conductors and Insulators Pole KMP-0125 3 days Fri 10/14/16 Sun 10/16/16

1355 CIN-590 Install Conductors and Insulators Pole KMP-0126 3 days Mon 10/17/16 Wed 10/19/16

1356 CIN-592 Install Conductors and Insulators Pole KMP-0127 3 days Thu 10/20/16 Sat 10/22/16

1357 CIN-594 Install Conductors and Insulators Pole KMP-0128 3 days Sun 10/23/16 Tue 10/25/16

1358 CIN-596 Install Conductors and Insulators Pole KMP-0129 3 days Wed 10/26/16 Fri 10/28/16

1359 CIN-598 Install Conductors and Insulators Pole KMP-0130 3 days Sat 10/29/16 Mon 10/31/16

1360 CIN-600 Install Conductors and Insulators Pole KMP-0131 3 days Tue 11/1/16 Thu 11/3/16

1361 CIN-602 Install Conductors and Insulators Pole KMP-0132 3 days Fri 11/4/16 Sun 11/6/16

1362 CIN-604 Install Conductors and Insulators Pole KMP-0133 3 days Mon 11/7/16 Wed 11/9/16

1363 CIN-606 Install Conductors and Insulators Pole KMP-0134 3 days Thu 11/10/16 Sat 11/12/16

1364 OJT-380 On-Job Training Conductors and Insulators Poles (KMP-0135- KMP-0168) 3 days Thu 7/28/16 Sat 7/30/16

1365 CIN-608 Install Conductors and Insulators Pole KMP-0135 3 days Thu 7/28/16 Sat 7/30/16

1366 CIN-610 Install Conductors and Insulators Pole KMP-0136 3 days Sun 7/31/16 Tue 8/2/16

1367 CIN-612 Install Conductors and Insulators Pole KMP-0137 3 days Wed 8/3/16 Fri 8/5/16

1368 CIN-614 Install Conductors and Insulators Pole KMP-0138 3 days Sat 8/6/16 Mon 8/8/16

1369 CIN-616 Install Conductors and Insulators Pole KMP-0139 3 days Tue 8/9/16 Thu 8/11/16

1370 CIN-618 Install Conductors and Insulators Pole KMP-0140 3 days Fri 8/12/16 Sun 8/14/16

1371 CIN-620 Install Conductors and Insulators Pole KMP-0141 3 days Mon 8/15/16 Wed 8/17/16

1372 CIN-622 Install Conductors and Insulators Pole KMP-0142 3 days Thu 8/18/16 Sat 8/20/16

1373 CIN-624 Install Conductors and Insulators Pole KMP-0143 3 days Sun 8/21/16 Tue 8/23/16

1374 CIN-626 Install Conductors and Insulators Pole KMP-0144 3 days Wed 8/24/16 Fri 8/26/16

1375 CIN-628 Install Conductors and Insulators Pole KMP-0145 3 days Sat 8/27/16 Mon 8/29/16

1376 CIN-630 Install Conductors and Insulators Pole KMP-0146 3 days Tue 8/30/16 Thu 9/1/16

1377 CIN-632 Install Conductors and Insulators Pole KMP-0147 3 days Fri 9/2/16 Sun 9/4/16

1378 CIN-634 Install Conductors and Insulators Pole KMP-0148 3 days Mon 9/5/16 Wed 9/7/16

1379 CIN-636 Install Conductors and Insulators Pole KMP-0149 3 days Thu 9/8/16 Sat 9/10/16

1380 CIN-638 Install Conductors and Insulators Pole KMP-0150 3 days Sun 9/11/16 Tue 9/13/16

1381 CIN-640 Install Conductors and Insulators Pole KMP-0151 3 days Wed 9/14/16 Fri 9/16/16

1382 CIN-642 Install Conductors and Insulators Pole KMP-0152 3 days Sat 9/17/16 Mon 9/19/16

1383 CIN-644 Install Conductors and Insulators Pole KMP-0153 3 days Tue 9/20/16 Thu 9/22/16

1384 CIN-646 Install Conductors and Insulators Pole KMP-0154 3 days Fri 9/23/16 Sun 9/25/16

1385 CIN-648 Install Conductors and Insulators Pole KMP-0155 3 days Mon 9/26/16 Wed 9/28/16

1386 CIN-650 Install Conductors and Insulators Pole KMP-0156 3 days Thu 9/29/16 Sat 10/1/16

1387 CIN-652 Install Conductors and Insulators Pole KMP-0157 3 days Sun 10/2/16 Tue 10/4/16

1388 CIN-654 Install Conductors and Insulators Pole KMP-0158 3 days Wed 10/5/16 Fri 10/7/16

1389 CIN-656 Install Conductors and Insulators Pole KMP-0159 3 days Sat 10/8/16 Mon 10/10/16

1390 CIN-658 Install Conductors and Insulators Pole KMP-0160 3 days Tue 10/11/16 Thu 10/13/16

1391 CIN-660 Install Conductors and Insulators Pole KMP-0161 3 days Fri 10/14/16 Sun 10/16/16

1392 CIN-662 Install Conductors and Insulators Pole KMP-0162 3 days Mon 10/17/16 Wed 10/19/16

1393 CIN-664 Install Conductors and Insulators Pole KMP-0163 3 days Thu 10/20/16 Sat 10/22/16

1394 CIN-666 Install Conductors and Insulators Pole KMP-0164 3 days Sun 10/23/16 Tue 10/25/16

1395 CIN-668 Install Conductors and Insulators Pole KMP-0165 3 days Wed 10/26/16 Fri 10/28/16

1396 CIN-670 Install Conductors and Insulators Pole KMP-0166 3 days Sat 10/29/16 Mon 10/31/16

1397 CIN-672 Install Conductors and Insulators Pole KMP-0167 3 days Tue 11/1/16 Thu 11/3/16

1398 CIN-674 Install Conductors and Insulators Pole KMP-0168 3 days Fri 11/4/16 Sun 11/6/16

1399 OJT-390 On-Job Training Conductors and Insulators Poles (KMP-0169- KMP-0202) 3 days Thu 7/28/16 Sat 7/30/16

1400 CIN-676 Install Conductors and Insulators Pole KMP-0169 3 days Thu 7/28/16 Sat 7/30/16

1401 CIN-678 Install Conductors and Insulators Pole KMP-0170 3 days Sun 7/31/16 Tue 8/2/16

1402 CIN-680 Install Conductors and Insulators Pole KMP-0171 3 days Wed 8/3/16 Fri 8/5/16

1403 CIN-682 Install Conductors and Insulators Pole KMP-0172 3 days Sat 8/6/16 Mon 8/8/16

1404 CIN-684 Install Conductors and Insulators Pole KMP-0173 3 days Tue 8/9/16 Thu 8/11/16

1405 CIN-686 Install Conductors and Insulators Pole KMP-0174 3 days Fri 8/12/16 Sun 8/14/16

1406 CIN-688 Install Conductors and Insulators Pole KMP-0175 3 days Mon 8/15/16 Wed 8/17/16

1407 CIN-690 Install Conductors and Insulators Pole KMP-0176 3 days Thu 8/18/16 Sat 8/20/16

1408 CIN-692 Install Conductors and Insulators Pole KMP-0177 3 days Sun 8/21/16 Tue 8/23/16

1409 CIN-694 Install Conductors and Insulators Pole KMP-0178 3 days Wed 8/24/16 Fri 8/26/16

1410 CIN-696 Install Conductors and Insulators Pole KMP-0179 3 days Sat 8/27/16 Mon 8/29/16

1411 CIN-698 Install Conductors and Insulators Pole KMP-0180 3 days Tue 8/30/16 Thu 9/1/16

1412 CIN-700 Install Conductors and Insulators Pole KMP-0181 3 days Fri 9/2/16 Sun 9/4/16

1413 CIN-702 Install Conductors and Insulators Pole KMP-0182 3 days Mon 9/5/16 Wed 9/7/16

1414 CIN-704 Install Conductors and Insulators Pole KMP-0183 3 days Thu 9/8/16 Sat 9/10/16

1415 CIN-706 Install Conductors and Insulators Pole KMP-0184 3 days Sun 9/11/16 Tue 9/13/16

1416 CIN-708 Install Conductors and Insulators Pole KMP-0185 3 days Wed 9/14/16 Fri 9/16/16

1417 CIN-710 Install Conductors and Insulators Pole KMP-0186 3 days Sat 9/17/16 Mon 9/19/16

1418 CIN-712 Install Conductors and Insulators Pole KMP-0187 3 days Tue 9/20/16 Thu 9/22/16

1419 CIN-714 Install Conductors and Insulators Pole KMP-0188 3 days Fri 9/23/16 Sun 9/25/16
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ID Activity ID Task Name Duration Start Finish

1420 CIN-716 Install Conductors and Insulators Pole KMP-0189 3 days Mon 9/26/16 Wed 9/28/16

1421 CIN-718 Install Conductors and Insulators Pole KMP-0190 3 days Thu 9/29/16 Sat 10/1/16

1422 CIN-720 Install Conductors and Insulators Pole KMP-0191 3 days Sun 10/2/16 Tue 10/4/16

1423 CIN-722 Install Conductors and Insulators Pole KMP-0192 3 days Wed 10/5/16 Fri 10/7/16

1424 CIN-724 Install Conductors and Insulators Pole KMP-0193 3 days Sat 10/8/16 Mon 10/10/16

1425 CIN-726 Install Conductors and Insulators Pole KMP-0194 3 days Tue 10/11/16 Thu 10/13/16

1426 CIN-728 Install Conductors and Insulators Pole KMP-0195 3 days Fri 10/14/16 Sun 10/16/16

1427 CIN-730 Install Conductors and Insulators Pole KMP-0196 3 days Mon 10/17/16 Wed 10/19/16

1428 CIN-732 Install Conductors and Insulators Pole KMP-0197 3 days Thu 10/20/16 Sat 10/22/16

1429 CIN-734 Install Conductors and Insulators Pole KMP-0198 3 days Sun 10/23/16 Tue 10/25/16

1430 CIN-736 Install Conductors and Insulators Pole KMP-0199 3 days Wed 10/26/16 Fri 10/28/16

1431 CIN-738 Install Conductors and Insulators Pole KMP-0200 3 days Sat 10/29/16 Mon 10/31/16

1432 CIN-740 Install Conductors and Insulators Pole KMP-0201 3 days Tue 11/1/16 Thu 11/3/16

1433 CIN-742 Install Conductors and Insulators Pole KMP-0202 3 days Fri 11/4/16 Sun 11/6/16

1434 OJT-400 On-Job Training Conductors and Insulators Poles (KMP-0203- KMP-0238) 3 days Thu 7/28/16 Sat 7/30/16

1435 CIN-744 Install Conductors and Insulators Pole KMP-0203 3 days Thu 7/28/16 Sat 7/30/16

1436 CIN-746 Install Conductors and Insulators Pole KMP-0204 3 days Sun 7/31/16 Tue 8/2/16

1437 CIN-748 Install Conductors and Insulators Pole KMP-0205 3 days Wed 8/3/16 Fri 8/5/16

1438 CIN-750 Install Conductors and Insulators Pole KMP-0206 3 days Sat 8/6/16 Mon 8/8/16

1439 CIN-752 Install Conductors and Insulators Pole KMP-0207 3 days Tue 8/9/16 Thu 8/11/16

1440 CIN-754 Install Conductors and Insulators Pole KMP-0208 3 days Fri 8/12/16 Sun 8/14/16

1441 CIN-756 Install Conductors and Insulators Pole KMP-0209 3 days Mon 8/15/16 Wed 8/17/16

1442 CIN-758 Install Conductors and Insulators Pole KMP-0210 3 days Thu 8/18/16 Sat 8/20/16

1443 CIN-760 Install Conductors and Insulators Pole KMP-0211 3 days Sun 8/21/16 Tue 8/23/16

1444 CIN-762 Install Conductors and Insulators Pole KMP-0212 3 days Wed 8/24/16 Fri 8/26/16

1445 CIN-764 Install Conductors and Insulators Pole KMP-0213 3 days Sat 8/27/16 Mon 8/29/16

1446 CIN-766 Install Conductors and Insulators Pole KMP-0214 3 days Tue 8/30/16 Thu 9/1/16

1447 CIN-768 Install Conductors and Insulators Pole KMP-0215 3 days Fri 9/2/16 Sun 9/4/16

1448 CIN-770 Install Conductors and Insulators Pole KMP-0216 3 days Mon 9/5/16 Wed 9/7/16

1449 CIN-772 Install Conductors and Insulators Pole KMP-0217 3 days Thu 9/8/16 Sat 9/10/16

1450 CIN-774 Install Conductors and Insulators Pole KMP-0218 3 days Sun 9/11/16 Tue 9/13/16

1451 CIN-776 Install Conductors and Insulators Pole KMP-0219 3 days Wed 9/14/16 Fri 9/16/16

1452 CIN-778 Install Conductors and Insulators Pole KMP-0220 3 days Sat 9/17/16 Mon 9/19/16

1453 CIN-780 Install Conductors and Insulators Pole KMP-0221 3 days Tue 9/20/16 Thu 9/22/16

1454 CIN-782 Install Conductors and Insulators Pole KMP-0222 3 days Fri 9/23/16 Sun 9/25/16

1455 CIN-784 Install Conductors and Insulators Pole KMP-0223 3 days Mon 9/26/16 Wed 9/28/16

1456 CIN-786 Install Conductors and Insulators Pole KMP-0224 3 days Thu 9/29/16 Sat 10/1/16

1457 CIN-788 Install Conductors and Insulators Pole KMP-0225 3 days Sun 10/2/16 Tue 10/4/16

1458 CIN-790 Install Conductors and Insulators Pole KMP-0226 3 days Wed 10/5/16 Fri 10/7/16

1459 CIN-792 Install Conductors and Insulators Pole KMP-0227 3 days Sat 10/8/16 Mon 10/10/16

1460 CIN-794 Install Conductors and Insulators Pole KMP-0228 3 days Tue 10/11/16 Thu 10/13/16

1461 CIN-796 Install Conductors and Insulators Pole KMP-0229 3 days Fri 10/14/16 Sun 10/16/16

1462 CIN-798 Install Conductors and Insulators Pole KMP-0230 3 days Mon 10/17/16 Wed 10/19/16

1463 CIN-800 Install Conductors and Insulators Pole KMP-0231 3 days Thu 10/20/16 Sat 10/22/16

1464 CIN-802 Install Conductors and Insulators Pole KMP-0232 3 days Sun 10/23/16 Tue 10/25/16

1465 CIN-804 Install Conductors and Insulators Pole KMP-0233 3 days Wed 10/26/16 Fri 10/28/16

1466 CIN-806 Install Conductors and Insulators Pole KMP-0234 3 days Sat 10/29/16 Mon 10/31/16

1467 CIN-808 Install Conductors and Insulators Pole KMP-0235 3 days Tue 11/1/16 Thu 11/3/16

1468 CIN-810 Install Conductors and Insulators Pole KMP-0236 3 days Fri 11/4/16 Sun 11/6/16

1469 CIN-812 Install Conductors and Insulators Pole KMP-0237 3 days Mon 11/7/16 Wed 11/9/16

1470 CIN-814 Install Conductors and Insulators Pole KMP-0238 3 days Thu 11/10/16 Sat 11/12/16

1471 OJT-400 On-Job Training Conductors and Insulators Poles (KMP-0239- KMP-0272) 3 days Thu 7/28/16 Sat 7/30/16

1472 CIN-816 Install Conductors and Insulators Pole KMP-0239 3 days Thu 7/28/16 Sat 7/30/16

1473 CIN-818 Install Conductors and Insulators Pole KMP-0240 3 days Sun 7/31/16 Tue 8/2/16

1474 CIN-820 Install Conductors and Insulators Pole KMP-0241 3 days Wed 8/3/16 Fri 8/5/16

1475 CIN-822 Install Conductors and Insulators Pole KMP-0242 3 days Sat 8/6/16 Mon 8/8/16

1476 CIN-824 Install Conductors and Insulators Pole KMP-0243 3 days Tue 8/9/16 Thu 8/11/16

1477 CIN-826 Install Conductors and Insulators Pole KMP-0244 3 days Fri 8/12/16 Sun 8/14/16

1478 CIN-828 Install Conductors and Insulators Pole KMP-0245 3 days Mon 8/15/16 Wed 8/17/16

1479 CIN-830 Install Conductors and Insulators Pole KMP-0246 3 days Thu 8/18/16 Sat 8/20/16

1480 CIN-832 Install Conductors and Insulators Pole KMP-0247 3 days Sun 8/21/16 Tue 8/23/16

1481 CIN-834 Install Conductors and Insulators Pole KMP-0248 3 days Wed 8/24/16 Fri 8/26/16

1482 CIN-836 Install Conductors and Insulators Pole KMP-0249 3 days Sat 8/27/16 Mon 8/29/16

1483 CIN-838 Install Conductors and Insulators Pole KMP-0250 3 days Tue 8/30/16 Thu 9/1/16

1484 CIN-840 Install Conductors and Insulators Pole KMP-0251 3 days Fri 9/2/16 Sun 9/4/16

1485 CIN-842 Install Conductors and Insulators Pole KMP-0252 3 days Mon 9/5/16 Wed 9/7/16

1486 CIN-844 Install Conductors and Insulators Pole KMP-0253 3 days Thu 9/8/16 Sat 9/10/16

1487 CIN-846 Install Conductors and Insulators Pole KMP-0254 3 days Sun 9/11/16 Tue 9/13/16

1488 CIN-848 Install Conductors and Insulators Pole KMP-0255 3 days Wed 9/14/16 Fri 9/16/16

1489 CIN-850 Install Conductors and Insulators Pole KMP-0256 3 days Sat 9/17/16 Mon 9/19/16

1490 CIN-852 Install Conductors and Insulators Pole KMP-0257 3 days Tue 9/20/16 Thu 9/22/16
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ID Activity ID Task Name Duration Start Finish

1491 CIN-854 Install Conductors and Insulators Pole KMP-0258 3 days Fri 9/23/16 Sun 9/25/16

1492 CIN-856 Install Conductors and Insulators Pole KMP-0259 3 days Mon 9/26/16 Wed 9/28/16

1493 CIN-858 Install Conductors and Insulators Pole KMP-0260 3 days Thu 9/29/16 Sat 10/1/16

1494 CIN-860 Install Conductors and Insulators Pole KMP-0261 3 days Sun 10/2/16 Tue 10/4/16

1495 CIN-862 Install Conductors and Insulators Pole KMP-0262 3 days Wed 10/5/16 Fri 10/7/16

1496 CIN-864 Install Conductors and Insulators Pole KMP-0263 3 days Sat 10/8/16 Mon 10/10/16

1497 CIN-866 Install Conductors and Insulators Pole KMP-0264 3 days Tue 10/11/16 Thu 10/13/16

1498 CIN-868 Install Conductors and Insulators Pole KMP-0265 3 days Fri 10/14/16 Sun 10/16/16

1499 CIN-870 Install Conductors and Insulators Pole KMP-0266 3 days Mon 10/17/16 Wed 10/19/16

1500 CIN-872 Install Conductors and Insulators Pole KMP-0267 3 days Thu 10/20/16 Sat 10/22/16

1501 CIN-874 Install Conductors and Insulators Pole KMP-0268 3 days Sun 10/23/16 Tue 10/25/16

1502 CIN-876 Install Conductors and Insulators Pole KMP-0269 3 days Wed 10/26/16 Fri 10/28/16

1503 CIN-878 Install Conductors and Insulators Pole KMP-0270 3 days Sat 10/29/16 Mon 10/31/16

1504 CIN-880 Install Conductors and Insulators Pole KMP-0271 3 days Tue 11/1/16 Thu 11/3/16

1505 CIN-882 Install Conductors and Insulators Pole KMP-0272 3 days Fri 11/4/16 Sun 11/6/16

1506 OJT-410 On-Job Training Conductors and Insulators Poles (KMP-0273- KMP-0315) 3 days Thu 7/28/16 Sat 7/30/16

1507 CIN-884 Install Conductors and Insulators Pole KMP-0273 3 days Thu 7/28/16 Sat 7/30/16

1508 CIN-886 Install Conductors and Insulators Pole KMP-0274 3 days Sun 7/31/16 Tue 8/2/16

1509 CIN-888 Install Conductors and Insulators Pole KMP-0275 3 days Wed 8/3/16 Fri 8/5/16

1510 CIN-890 Install Conductors and Insulators Pole KMP-0276 3 days Sat 8/6/16 Mon 8/8/16

1511 CIN-892 Install Conductors and Insulators Pole KMP-0277 3 days Tue 8/9/16 Thu 8/11/16

1512 CIN-894 Install Conductors and Insulators Pole KMP-0278 3 days Fri 8/12/16 Sun 8/14/16

1513 CIN-896 Install Conductors and Insulators Pole KMP-0279 3 days Mon 8/15/16 Wed 8/17/16

1514 CIN-898 Install Conductors and Insulators Pole KMP-0280 3 days Thu 8/18/16 Sat 8/20/16

1515 CIN-900 Install Conductors and Insulators Pole KMP-0281 3 days Sun 8/21/16 Tue 8/23/16

1516 CIN-902 Install Conductors and Insulators Pole KMP-0282 3 days Wed 8/24/16 Fri 8/26/16

1517 CIN-904 Install Conductors and Insulators Pole KMP-0283 3 days Sat 8/27/16 Mon 8/29/16

1518 CIN-906 Install Conductors and Insulators Pole KMP-0284 3 days Tue 8/30/16 Thu 9/1/16

1519 CIN-908 Install Conductors and Insulators Pole KMP-0285 3 days Fri 9/2/16 Sun 9/4/16

1520 CIN-910 Install Conductors and Insulators Pole KMP-0286 3 days Mon 9/5/16 Wed 9/7/16

1521 CIN-912 Install Conductors and Insulators Pole KMP-0287 3 days Thu 9/8/16 Sat 9/10/16

1522 CIN-914 Install Conductors and Insulators Pole KMP-0288 3 days Sun 9/11/16 Tue 9/13/16

1523 CIN-916 Install Conductors and Insulators Pole KMP-0289 3 days Wed 9/14/16 Fri 9/16/16

1524 CIN-918 Install Conductors and Insulators Pole KMP-0290 3 days Sat 9/17/16 Mon 9/19/16

1525 CIN-920 Install Conductors and Insulators Pole KMP-0291 3 days Tue 9/20/16 Thu 9/22/16

1526 CIN-922 Install Conductors and Insulators Pole KMP-0292 3 days Fri 9/23/16 Sun 9/25/16

1527 CIN-924 Install Conductors and Insulators Pole KMP-0293 3 days Mon 9/26/16 Wed 9/28/16

1528 CIN-926 Install Conductors and Insulators Pole KMP-0294 3 days Thu 9/29/16 Sat 10/1/16

1529 CIN-928 Install Conductors and Insulators Pole KMP-0295 3 days Sun 10/2/16 Tue 10/4/16

1530 CIN-930 Install Conductors and Insulators Pole KMP-0296 3 days Wed 10/5/16 Fri 10/7/16

1531 CIN-932 Install Conductors and Insulators Pole KMP-0297 3 days Sat 10/8/16 Mon 10/10/16

1532 CIN-934 Install Conductors and Insulators Pole KMP-0298 3 days Tue 10/11/16 Thu 10/13/16

1533 CIN-936 Install Conductors and Insulators Pole KMP-0299 3 days Fri 10/14/16 Sun 10/16/16

1534 CIN-938 Install Conductors and Insulators Pole KMP-0300 3 days Mon 10/17/16 Wed 10/19/16

1535 CIN-940 Install Conductors and Insulators Pole KMP-0301 3 days Thu 10/20/16 Sat 10/22/16

1536 CIN-942 Install Conductors and Insulators Pole KMP-0302 3 days Sun 10/23/16 Tue 10/25/16

1537 CIN-944 Install Conductors and Insulators Pole KMP-0303 3 days Wed 10/26/16 Fri 10/28/16

1538 CIN-946 Install Conductors and Insulators Pole KMP-0304 3 days Sat 10/29/16 Mon 10/31/16

1539 CIN-948 Install Conductors and Insulators Pole KMP-0305 3 days Tue 11/1/16 Thu 11/3/16

1540 CIN-950 Install Conductors and Insulators Pole KMP-0306 3 days Fri 11/4/16 Sun 11/6/16

1541 CIN-952 Install Conductors and Insulators Pole KMP-0307 3 days Mon 11/7/16 Wed 11/9/16

1542 CIN-954 Install Conductors and Insulators Pole KMP-0308 3 days Thu 11/10/16 Sat 11/12/16

1543 CIN-956 Install Conductors and Insulators Pole KMP-0309 3 days Sun 11/13/16 Tue 11/15/16

1544 CIN-958 Install Conductors and Insulators Pole KMP-0310 3 days Wed 11/16/16 Fri 11/18/16

1545 CIN-960 Install Conductors and Insulators Pole KMP-0311 3 days Sat 11/19/16 Mon 11/21/16

1546 CIN-962 Install Conductors and Insulators Pole KMP-0312 3 days Tue 11/22/16 Thu 11/24/16

1547 CIN-964 Install Conductors and Insulators Pole KMP-0313 3 days Fri 11/25/16 Sun 11/27/16

1548 CIN-966 Install Conductors and Insulators Pole KMP-0314 3 days Mon 11/28/16 Wed 11/30/16

1549 CIN-968 Install Conductors and Insulators Pole KMP-0315 3 days Thu 12/1/16 Sat 12/3/16

1550 OPTICAL OVERHEAD GROUND WIRE (OPGW) AND ACCESSORIES 150 days Sun 7/31/16 Tue 12/27/16

1551 Phase-1 Kajaki-Sangin North 138 days Sun 8/7/16 Thu 12/22/16

1552 OJT-420 On-Job Training Install OPGW Poles (KSP-0001- KSP-0037) 3 days Sun 8/7/16 Tue 8/9/16

1553 OPGW-100 Install OPGW Pole KSP-0001 3 days Sun 8/7/16 Tue 8/9/16

1554 OPGW-102 Install OPGW Pole KSP-0002 3 days Wed 8/10/16 Fri 8/12/16

1555 OPGW-104 Install OPGW Pole KSP-0003 3 days Sat 8/13/16 Mon 8/15/16

1556 OPGW-106 Install OPGW Pole KSP-0004 3 days Tue 8/16/16 Thu 8/18/16

1557 OPGW-108 Install OPGW Pole KSP-0005 3 days Fri 8/19/16 Sun 8/21/16

1558 OPGW-110 Install OPGW Pole KSP-0006 3 days Mon 8/22/16 Wed 8/24/16

1559 OPGW-112 Install OPGW Pole KSP-0007 3 days Thu 8/25/16 Sat 8/27/16

1560 OPGW-114 Install OPGW Pole KSP-0008 3 days Sun 8/28/16 Tue 8/30/16

1561 OPGW-116 Install OPGW Pole KSP-0009 3 days Wed 8/31/16 Fri 9/2/16
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ID Activity ID Task Name Duration Start Finish

1562 OPGW-118 Install OPGW Pole KSP-0010 3 days Sat 9/3/16 Mon 9/5/16

1563 OPGW-120 Install OPGW Pole KSP-0011 3 days Tue 9/6/16 Thu 9/8/16

1564 OPGW-122 Install OPGW Pole KSP-0012 3 days Fri 9/9/16 Sun 9/11/16

1565 OPGW-124 Install OPGW Pole KSP-0013 3 days Mon 9/12/16 Wed 9/14/16

1566 OPGW-126 Install OPGW Pole KSP-0014 3 days Thu 9/15/16 Sat 9/17/16

1567 OPGW-128 Install OPGW Pole KSP-0015 3 days Sun 9/18/16 Tue 9/20/16

1568 OPGW-130 Install OPGW Pole KSP-0016 3 days Wed 9/21/16 Fri 9/23/16

1569 OPGW-132 Install OPGW Pole KSP-0017 3 days Sat 9/24/16 Mon 9/26/16

1570 OPGW-134 Install OPGW Pole KSP-0018 3 days Tue 9/27/16 Thu 9/29/16

1571 OPGW-136 Install OPGW Pole KSP-0019 3 days Fri 9/30/16 Sun 10/2/16

1572 OPGW-138 Install OPGW Pole KSP-0020 3 days Mon 10/3/16 Wed 10/5/16

1573 OPGW-140 Install OPGW Pole KSP-0021 3 days Thu 10/6/16 Sat 10/8/16

1574 OPGW-142 Install OPGW Pole KSP-0022 3 days Sun 10/9/16 Tue 10/11/16

1575 OPGW-144 Install OPGW Pole KSP-0023 3 days Wed 10/12/16 Fri 10/14/16

1576 OPGW-146 Install OPGW Pole KSP-0024 3 days Sat 10/15/16 Mon 10/17/16

1577 OPGW-148 Install OPGW Pole KSP-0025 3 days Tue 10/18/16 Thu 10/20/16

1578 OPGW-150 Install OPGW Pole KSP-0026 3 days Fri 10/21/16 Sun 10/23/16

1579 OPGW-152 Install OPGW Pole KSP-0027 3 days Mon 10/24/16 Wed 10/26/16

1580 OPGW-154 Install OPGW Pole KSP-0028 3 days Thu 10/27/16 Sat 10/29/16

1581 OPGW-156 Install OPGW Pole KSP-0029 3 days Sun 10/30/16 Tue 11/1/16

1582 OPGW-158 Install OPGW Pole KSP-0030 3 days Wed 11/2/16 Fri 11/4/16

1583 OPGW-160 Install OPGW Pole KSP-0031 3 days Sat 11/5/16 Mon 11/7/16

1584 OPGW-162 Install OPGW Pole KSP-0032 3 days Tue 11/8/16 Thu 11/10/16

1585 OPGW-164 Install OPGW Pole KSP-0033 3 days Fri 11/11/16 Sun 11/13/16

1586 OPGW-166 Install OPGW Pole KSP-0034 3 days Mon 11/14/16 Wed 11/16/16

1587 OPGW-168 Install OPGW Pole KSP-0035 3 days Thu 11/17/16 Sat 11/19/16

1588 OPGW-170 Install OPGW Pole KSP-0036 3 days Sun 11/20/16 Tue 11/22/16

1589 OPGW-172 Install OPGW Pole KSP-0037 3 days Wed 11/23/16 Fri 11/25/16

1590 OJT-430 On-Job Training Install OPGW Poles (KSP-0038- KSP-0074) 3 days Sun 8/7/16 Tue 8/9/16

1591 OPGW-174 Install OPGW Pole KSP-0038 3 days Sun 8/7/16 Tue 8/9/16

1592 OPGW-176 Install OPGW Pole KSP-0039 3 days Wed 8/10/16 Fri 8/12/16

1593 OPGW-178 Install OPGW Pole KSP-0040 3 days Sat 8/13/16 Mon 8/15/16

1594 OPGW-180 Install OPGW Pole KSP-0041 3 days Tue 8/16/16 Thu 8/18/16

1595 OPGW-182 Install OPGW Pole KSP-0042 3 days Fri 8/19/16 Sun 8/21/16

1596 OPGW-184 Install OPGW Pole KSP-0043 3 days Mon 8/22/16 Wed 8/24/16

1597 OPGW-186 Install OPGW Pole KSP-0044 3 days Thu 8/25/16 Sat 8/27/16

1598 OPGW-188 Install OPGW Pole KSP-0045 3 days Sun 8/28/16 Tue 8/30/16

1599 OPGW-190 Install OPGW Pole KSP-0046 3 days Wed 8/31/16 Fri 9/2/16

1600 OPGW-192 Install OPGW Pole KSP-0047 3 days Sat 9/3/16 Mon 9/5/16

1601 OPGW-194 Install OPGW Pole KSP-0048 3 days Tue 9/6/16 Thu 9/8/16

1602 OPGW-196 Install OPGW Pole KSP-0049 3 days Fri 9/9/16 Sun 9/11/16

1603 OPGW-198 Install OPGW Pole KSP-0050 3 days Mon 9/12/16 Wed 9/14/16

1604 OPGW-200 Install OPGW Pole KSP-0051 3 days Thu 9/15/16 Sat 9/17/16

1605 OPGW-202 Install OPGW Pole KSP-0052 3 days Sun 9/18/16 Tue 9/20/16

1606 OPGW-204 Install OPGW Pole KSP-0053 3 days Wed 9/21/16 Fri 9/23/16

1607 OPGW-206 Install OPGW Pole KSP-0054 3 days Sat 9/24/16 Mon 9/26/16

1608 OPGW-208 Install OPGW Pole KSP-0055 3 days Tue 9/27/16 Thu 9/29/16

1609 OPGW-210 Install OPGW Pole KSP-0056 3 days Fri 9/30/16 Sun 10/2/16

1610 OPGW-212 Install OPGW Pole KSP-0057 3 days Mon 10/3/16 Wed 10/5/16

1611 OPGW-214 Install OPGW Pole KSP-0058 3 days Thu 10/6/16 Sat 10/8/16

1612 OPGW-216 Install OPGW Pole KSP-0059 3 days Sun 10/9/16 Tue 10/11/16

1613 OPGW-218 Install OPGW Pole KSP-0060 3 days Wed 10/12/16 Fri 10/14/16

1614 OPGW-220 Install OPGW Pole KSP-0061 3 days Sat 10/15/16 Mon 10/17/16

1615 OPGW-222 Install OPGW Pole KSP-0062 3 days Tue 10/18/16 Thu 10/20/16

1616 OPGW-224 Install OPGW Pole KSP-0063 3 days Fri 10/21/16 Sun 10/23/16

1617 OPGW-226 Install OPGW Pole KSP-0064 3 days Mon 10/24/16 Wed 10/26/16

1618 OPGW-228 Install OPGW Pole KSP-0065 3 days Thu 10/27/16 Sat 10/29/16

1619 OPGW-230 Install OPGW Pole KSP-0066 3 days Sun 10/30/16 Tue 11/1/16

1620 OPGW-232 Install OPGW Pole KSP-0067 3 days Wed 11/2/16 Fri 11/4/16

1621 OPGW-234 Install OPGW Pole KSP-0068 3 days Sat 11/5/16 Mon 11/7/16

1622 OPGW-236 Install OPGW Pole KSP-0069 3 days Tue 11/8/16 Thu 11/10/16

1623 OPGW-238 Install OPGW Pole KSP-0070 3 days Fri 11/11/16 Sun 11/13/16

1624 OPGW-240 Install OPGW Pole KSP-0071 3 days Mon 11/14/16 Wed 11/16/16

1625 OPGW-242 Install OPGW Pole KSP-0072 3 days Thu 11/17/16 Sat 11/19/16

1626 OPGW-244 Install OPGW Pole KSP-0073 3 days Sun 11/20/16 Tue 11/22/16

1627 OPGW-246 Install OPGW Pole KSP-0074 3 days Wed 11/23/16 Fri 11/25/16

1628 OJT-440 On-Job Training Install OPGW Poles (KSP-0075- KSP-00120) 3 days Sun 8/7/16 Tue 8/9/16

1629 OPGW-248 Install OPGW Pole KSP-0075 3 days Sun 8/7/16 Tue 8/9/16

1630 OPGW-250 Install OPGW Pole KSP-0076 3 days Wed 8/10/16 Fri 8/12/16

1631 OPGW-252 Install OPGW Pole KSP-0077 3 days Sat 8/13/16 Mon 8/15/16

1632 OPGW-254 Install OPGW Pole KSP-0078 3 days Tue 8/16/16 Thu 8/18/16
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ID Activity ID Task Name Duration Start Finish

1633 OPGW-256 Install OPGW Pole KSP-0079 3 days Fri 8/19/16 Sun 8/21/16

1634 OPGW-258 Install OPGW Pole KSP-0080 3 days Mon 8/22/16 Wed 8/24/16

1635 OPGW-260 Install OPGW Pole KSP-0081 3 days Thu 8/25/16 Sat 8/27/16

1636 OPGW-262 Install OPGW Pole KSP-0082 3 days Sun 8/28/16 Tue 8/30/16

1637 OPGW-264 Install OPGW Pole KSP-0083 3 days Wed 8/31/16 Fri 9/2/16

1638 OPGW-266 Install OPGW Pole KSP-0084 3 days Sat 9/3/16 Mon 9/5/16

1639 OPGW-268 Install OPGW Pole KSP-0085 3 days Tue 9/6/16 Thu 9/8/16

1640 OPGW-270 Install OPGW Pole KSP-0086 3 days Fri 9/9/16 Sun 9/11/16

1641 OPGW-272 Install OPGW Pole KSP-0087 3 days Mon 9/12/16 Wed 9/14/16

1642 OPGW-274 Install OPGW Pole KSP-0088 3 days Thu 9/15/16 Sat 9/17/16

1643 OPGW-276 Install OPGW Pole KSP-0089 3 days Sun 9/18/16 Tue 9/20/16

1644 OPGW-278 Install OPGW Pole KSP-0090 3 days Wed 9/21/16 Fri 9/23/16

1645 OPGW-280 Install OPGW Pole KSP-0091 3 days Sat 9/24/16 Mon 9/26/16

1646 OPGW-282 Install OPGW Pole KSP-0092 3 days Tue 9/27/16 Thu 9/29/16

1647 OPGW-284 Install OPGW Pole KSP-0093 3 days Fri 9/30/16 Sun 10/2/16

1648 OPGW-286 Install OPGW Pole KSP-0094 3 days Mon 10/3/16 Wed 10/5/16

1649 OPGW-288 Install OPGW Pole KSP-0095 3 days Thu 10/6/16 Sat 10/8/16

1650 OPGW-290 Install OPGW Pole KSP-0096 3 days Sun 10/9/16 Tue 10/11/16

1651 OPGW-292 Install OPGW Pole KSP-0097 3 days Wed 10/12/16 Fri 10/14/16

1652 OPGW-294 Install OPGW Pole KSP-0098 3 days Sat 10/15/16 Mon 10/17/16

1653 OPGW-296 Install OPGW Pole KSP-0099 3 days Tue 10/18/16 Thu 10/20/16

1654 OPGW-298 Install OPGW Pole KSP-0100 3 days Fri 10/21/16 Sun 10/23/16

1655 OPGW-300 Install OPGW Pole KSP-0101 3 days Mon 10/24/16 Wed 10/26/16

1656 OPGW-302 Install OPGW Pole KSP-0102 3 days Thu 10/27/16 Sat 10/29/16

1657 OPGW-304 Install OPGW Pole KSP-0103 3 days Sun 10/30/16 Tue 11/1/16

1658 OPGW-306 Install OPGW Pole KSP-0104 3 days Wed 11/2/16 Fri 11/4/16

1659 OPGW-308 Install OPGW Pole KSP-0105 3 days Sat 11/5/16 Mon 11/7/16

1660 OPGW-310 Install OPGW Pole KSP-0106 3 days Tue 11/8/16 Thu 11/10/16

1661 OPGW-312 Install OPGW Pole KSP-0107 3 days Fri 11/11/16 Sun 11/13/16

1662 OPGW-314 Install OPGW Pole KSP-0108 3 days Mon 11/14/16 Wed 11/16/16

1663 OPGW-316 Install OPGW Pole KSP-0109 3 days Thu 11/17/16 Sat 11/19/16

1664 OPGW-318 Install OPGW Pole KSP-0110 3 days Sun 11/20/16 Tue 11/22/16

1665 OPGW-320 Install OPGW Pole KSP-0111 3 days Wed 11/23/16 Fri 11/25/16

1666 OPGW-322 Install OPGW Pole KSP-0112 3 days Sat 11/26/16 Mon 11/28/16

1667 OPGW-324 Install OPGW Pole KSP-0113 3 days Tue 11/29/16 Thu 12/1/16

1668 OPGW-326 Install OPGW Pole KSP-0114 3 days Fri 12/2/16 Sun 12/4/16

1669 OPGW-328 Install OPGW Pole KSP-0115 3 days Mon 12/5/16 Wed 12/7/16

1670 OPGW-330 Install OPGW Pole KSP-0116 3 days Thu 12/8/16 Sat 12/10/16

1671 OPGW-332 Install OPGW Pole KSP-0117 3 days Sun 12/11/16 Tue 12/13/16

1672 OPGW-334 Install OPGW Pole KSP-0118 3 days Wed 12/14/16 Fri 12/16/16

1673 OPGW-336 Install OPGW Pole KSP-0119 3 days Sat 12/17/16 Mon 12/19/16

1674 OPGW-338 Install OPGW Pole KSP-0120 3 days Tue 12/20/16 Thu 12/22/16

1675 Phase-2 Kandahar East-Maiwand 150 days Sun 7/31/16 Tue 12/27/16

1676 OJT-450 On-Job Training Install OPGW Poles (KMP-0001- KMP-0048) 3 days Sun 7/31/16 Tue 8/2/16

1677 OPGW-340 Install OPGW Pole KMP-0001 3 days Sun 7/31/16 Tue 8/2/16

1678 OPGW-342 Install OPGW Pole KMP-0002 3 days Wed 8/3/16 Fri 8/5/16

1679 OPGW-344 Install OPGW Pole KMP-0003 3 days Sat 8/6/16 Mon 8/8/16

1680 OPGW-346 Install OPGW Pole KMP-0004 3 days Tue 8/9/16 Thu 8/11/16

1681 OPGW-348 Install OPGW Pole KMP-0005 3 days Fri 8/12/16 Sun 8/14/16

1682 OPGW-350 Install OPGW Pole KMP-0006 3 days Mon 8/15/16 Wed 8/17/16

1683 OPGW-352 Install OPGW Pole KMP-0007 3 days Thu 8/18/16 Sat 8/20/16

1684 OPGW-354 Install OPGW Pole KMP-0008 3 days Sun 8/21/16 Tue 8/23/16

1685 OPGW-356 Install OPGW Pole KMP-0009 3 days Wed 8/24/16 Fri 8/26/16

1686 OPGW-358 Install OPGW Pole KMP-0010 3 days Sat 8/27/16 Mon 8/29/16

1687 OPGW-360 Install OPGW Pole KMP-0011 3 days Tue 8/30/16 Thu 9/1/16

1688 OPGW-362 Install OPGW Pole KMP-0012 3 days Fri 9/2/16 Sun 9/4/16

1689 OPGW-364 Install OPGW Pole KMP-0013 3 days Mon 9/5/16 Wed 9/7/16

1690 OPGW-366 Install OPGW Pole KMP-0014 3 days Thu 9/8/16 Sat 9/10/16

1691 OPGW-368 Install OPGW Pole KMP-0015 3 days Sun 9/11/16 Tue 9/13/16

1692 OPGW-370 Install OPGW Pole KMP-0016 3 days Wed 9/14/16 Fri 9/16/16

1693 OPGW-372 Install OPGW Pole KMP-0017 3 days Sat 9/17/16 Mon 9/19/16

1694 OPGW-374 Install OPGW Pole KMP-0018 3 days Tue 9/20/16 Thu 9/22/16

1695 OPGW-376 Install OPGW Pole KMP-0019 3 days Fri 9/23/16 Sun 9/25/16

1696 OPGW-378 Install OPGW Pole KMP-0020 3 days Mon 9/26/16 Wed 9/28/16

1697 OPGW-380 Install OPGW Pole KMP-0021 3 days Thu 9/29/16 Sat 10/1/16

1698 OPGW-382 Install OPGW Pole KMP-0022 3 days Sun 10/2/16 Tue 10/4/16

1699 OPGW-384 Install OPGW Pole KMP-0023 3 days Wed 10/5/16 Fri 10/7/16

1700 OPGW-386 Install OPGW Pole KMP-0024 3 days Sat 10/8/16 Mon 10/10/16

1701 OPGW-388 Install OPGW Pole KMP-0025 3 days Tue 10/11/16 Thu 10/13/16

1702 OPGW-390 Install OPGW Pole KMP-0026 3 days Fri 10/14/16 Sun 10/16/16

1703 OPGW-392 Install OPGW Pole KMP-0027 3 days Mon 10/17/16 Wed 10/19/16
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ID Activity ID Task Name Duration Start Finish

1704 OPGW-394 Install OPGW Pole KMP-0028 3 days Thu 10/20/16 Sat 10/22/16

1705 OPGW-396 Install OPGW Pole KMP-0029 3 days Sun 10/23/16 Tue 10/25/16

1706 OPGW-398 Install OPGW Pole KMP-0030 3 days Wed 10/26/16 Fri 10/28/16

1707 OPGW-400 Install OPGW Pole KMP-0031 3 days Sat 10/29/16 Mon 10/31/16

1708 OPGW-402 Install OPGW Pole KMP-0032 3 days Tue 11/1/16 Thu 11/3/16

1709 OPGW-404 Install OPGW Pole KMP-0033 3 days Fri 11/4/16 Sun 11/6/16

1710 OPGW-406 Install OPGW Pole KMP-0034 3 days Mon 11/7/16 Wed 11/9/16

1711 OPGW-408 Install OPGW Pole KMP-0035 3 days Thu 11/10/16 Sat 11/12/16

1712 OPGW-410 Install OPGW Pole KMP-0036 3 days Sun 11/13/16 Tue 11/15/16

1713 OPGW-412 Install OPGW Pole KMP-0037 3 days Wed 11/16/16 Fri 11/18/16

1714 OPGW-414 Install OPGW Pole KMP-0038 3 days Sat 11/19/16 Mon 11/21/16

1715 OPGW-416 Install OPGW Pole KMP-0039 3 days Tue 11/22/16 Thu 11/24/16

1716 OPGW-418 Install OPGW Pole KMP-0040 3 days Fri 11/25/16 Sun 11/27/16

1717 OPGW-420 Install OPGW Pole KMP-0041 3 days Mon 11/28/16 Wed 11/30/16

1718 OPGW-422 Install OPGW Pole KMP-0042 3 days Thu 12/1/16 Sat 12/3/16

1719 OPGW-424 Install OPGW Pole KMP-0043 3 days Sun 12/4/16 Tue 12/6/16

1720 OPGW-426 Install OPGW Pole KMP-0044 3 days Wed 12/7/16 Fri 12/9/16

1721 OPGW-428 Install OPGW Pole KMP-0045 3 days Sat 12/10/16 Mon 12/12/16

1722 OPGW-430 Install OPGW Pole KMP-0046 3 days Tue 12/13/16 Thu 12/15/16

1723 OPGW-432 Install OPGW Pole KMP-0047 3 days Fri 12/16/16 Sun 12/18/16

1724 OPGW-434 Install OPGW Pole KMP-0048 3 days Mon 12/19/16 Wed 12/21/16

1725 OJT-460 On-Job Training Install OPGW Poles (KMP-0049- KMP-0098) 3 days Sun 7/31/16 Tue 8/2/16

1726 OPGW-436 Install OPGW Pole KMP-0049 3 days Sun 7/31/16 Tue 8/2/16

1727 OPGW-438 Install OPGW Pole KMP-0050 3 days Wed 8/3/16 Fri 8/5/16

1728 OPGW-440 Install OPGW Pole KMP-0051 3 days Sat 8/6/16 Mon 8/8/16

1729 OPGW-442 Install OPGW Pole KMP-0052 3 days Tue 8/9/16 Thu 8/11/16

1730 OPGW-444 Install OPGW Pole KMP-0053 3 days Fri 8/12/16 Sun 8/14/16

1731 OPGW-446 Install OPGW Pole KMP-0054 3 days Mon 8/15/16 Wed 8/17/16

1732 OPGW-448 Install OPGW Pole KMP-0055 3 days Thu 8/18/16 Sat 8/20/16

1733 OPGW-450 Install OPGW Pole KMP-0056 3 days Sun 8/21/16 Tue 8/23/16

1734 OPGW-452 Install OPGW Pole KMP-0057 3 days Wed 8/24/16 Fri 8/26/16

1735 OPGW-454 Install OPGW Pole KMP-0058 3 days Sat 8/27/16 Mon 8/29/16

1736 OPGW-456 Install OPGW Pole KMP-0059 3 days Tue 8/30/16 Thu 9/1/16

1737 OPGW-458 Install OPGW Pole KMP-0060 3 days Fri 9/2/16 Sun 9/4/16

1738 OPGW-460 Install OPGW Pole KMP-0061 3 days Mon 9/5/16 Wed 9/7/16

1739 OPGW-462 Install OPGW Pole KMP-0062 3 days Thu 9/8/16 Sat 9/10/16

1740 OPGW-464 Install OPGW Pole KMP-0063 3 days Sun 9/11/16 Tue 9/13/16

1741 OPGW-466 Install OPGW Pole KMP-0064 3 days Wed 9/14/16 Fri 9/16/16

1742 OPGW-468 Install OPGW Pole KMP-0065 3 days Sat 9/17/16 Mon 9/19/16

1743 OPGW-470 Install OPGW Pole KMP-0066 3 days Tue 9/20/16 Thu 9/22/16

1744 OPGW-472 Install OPGW Pole KMP-0067 3 days Fri 9/23/16 Sun 9/25/16

1745 OPGW-474 Install OPGW Pole KMP-0068 3 days Mon 9/26/16 Wed 9/28/16

1746 OPGW-476 Install OPGW Pole KMP-0069 3 days Thu 9/29/16 Sat 10/1/16

1747 OPGW-478 Install OPGW Pole KMP-0070 3 days Sun 10/2/16 Tue 10/4/16

1748 OPGW-480 Install OPGW Pole KMP-0071 3 days Wed 10/5/16 Fri 10/7/16

1749 OPGW-482 Install OPGW Pole KMP-0072 3 days Sat 10/8/16 Mon 10/10/16

1750 OPGW-484 Install OPGW Pole KMP-0073 3 days Tue 10/11/16 Thu 10/13/16

1751 OPGW-486 Install OPGW Pole KMP-0074 3 days Fri 10/14/16 Sun 10/16/16

1752 OPGW-488 Install OPGW Pole KMP-0075 3 days Mon 10/17/16 Wed 10/19/16

1753 OPGW-490 Install OPGW Pole KMP-0076 3 days Thu 10/20/16 Sat 10/22/16

1754 OPGW-492 Install OPGW Pole KMP-0077 3 days Sun 10/23/16 Tue 10/25/16

1755 OPGW-494 Install OPGW Pole KMP-0078 3 days Wed 10/26/16 Fri 10/28/16

1756 OPGW-496 Install OPGW Pole KMP-0079 3 days Sat 10/29/16 Mon 10/31/16

1757 OPGW-498 Install OPGW Pole KMP-0080 3 days Tue 11/1/16 Thu 11/3/16

1758 OPGW-500 Install OPGW Pole KMP-0081 3 days Fri 11/4/16 Sun 11/6/16

1759 OPGW-502 Install OPGW Pole KMP-0082 3 days Mon 11/7/16 Wed 11/9/16

1760 OPGW-504 Install OPGW Pole KMP-0083 3 days Thu 11/10/16 Sat 11/12/16

1761 OPGW-506 Install OPGW Pole KMP-0084 3 days Sun 11/13/16 Tue 11/15/16

1762 OPGW-508 Install OPGW Pole KMP-0085 3 days Wed 11/16/16 Fri 11/18/16

1763 OPGW-510 Install OPGW Pole KMP-0086 3 days Sat 11/19/16 Mon 11/21/16

1764 OPGW-512 Install OPGW Pole KMP-0087 3 days Tue 11/22/16 Thu 11/24/16

1765 OPGW-514 Install OPGW Pole KMP-0088 3 days Fri 11/25/16 Sun 11/27/16

1766 OPGW-516 Install OPGW Pole KMP-0089 3 days Mon 11/28/16 Wed 11/30/16

1767 OPGW-518 Install OPGW Pole KMP-0090 3 days Thu 12/1/16 Sat 12/3/16

1768 OPGW-520 Install OPGW Pole KMP-0091 3 days Sun 12/4/16 Tue 12/6/16

1769 OPGW-522 Install OPGW Pole KMP-0092 3 days Wed 12/7/16 Fri 12/9/16

1770 OPGW-524 Install OPGW Pole KMP-0093 3 days Sat 12/10/16 Mon 12/12/16

1771 OPGW-526 Install OPGW Pole KMP-0094 3 days Tue 12/13/16 Thu 12/15/16

1772 OPGW-528 Install OPGW Pole KMP-0095 3 days Fri 12/16/16 Sun 12/18/16

1773 OPGW-530 Install OPGW Pole KMP-0096 3 days Mon 12/19/16 Wed 12/21/16

1774 OPGW-532 Install OPGW Pole KMP-0097 3 days Thu 12/22/16 Sat 12/24/16
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ID Activity ID Task Name Duration Start Finish

1775 OPGW-534 Install OPGW Pole KMP-0098 3 days Sun 12/25/16 Tue 12/27/16

1776 OJT-470 On-Job Training Install OPGW Poles (KMP-0099- KMP-0134) 3 days Sun 7/31/16 Tue 8/2/16

1777 OPGW-536 Install OPGW Pole KMP-0099 3 days Sun 7/31/16 Tue 8/2/16

1778 OPGW-538 Install OPGW Pole KMP-0100 3 days Wed 8/3/16 Fri 8/5/16

1779 OPGW-540 Install OPGW Pole KMP-0101 3 days Sat 8/6/16 Mon 8/8/16

1780 OPGW-542 Install OPGW Pole KMP-0102 3 days Tue 8/9/16 Thu 8/11/16

1781 OPGW-544 Install OPGW Pole KMP-0103 3 days Fri 8/12/16 Sun 8/14/16

1782 OPGW-546 Install OPGW Pole KMP-0104 3 days Mon 8/15/16 Wed 8/17/16

1783 OPGW-548 Install OPGW Pole KMP-0105 3 days Thu 8/18/16 Sat 8/20/16

1784 OPGW-550 Install OPGW Pole KMP-0106 3 days Sun 8/21/16 Tue 8/23/16

1785 OPGW-552 Install OPGW Pole KMP-0107 3 days Wed 8/24/16 Fri 8/26/16

1786 OPGW-554 Install OPGW Pole KMP-0108 3 days Sat 8/27/16 Mon 8/29/16

1787 OPGW-556 Install OPGW Pole KMP-0109 3 days Tue 8/30/16 Thu 9/1/16

1788 OPGW-558 Install OPGW Pole KMP-0110 3 days Fri 9/2/16 Sun 9/4/16

1789 OPGW-560 Install OPGW Pole KMP-0111 3 days Mon 9/5/16 Wed 9/7/16

1790 OPGW-562 Install OPGW Pole KMP-0112 3 days Thu 9/8/16 Sat 9/10/16

1791 OPGW-564 Install OPGW Pole KMP-0113 3 days Sun 9/11/16 Tue 9/13/16

1792 OPGW-566 Install OPGW Pole KMP-0114 3 days Wed 9/14/16 Fri 9/16/16

1793 OPGW-568 Install OPGW Pole KMP-0115 3 days Sat 9/17/16 Mon 9/19/16

1794 OPGW-570 Install OPGW Pole KMP-0116 3 days Tue 9/20/16 Thu 9/22/16

1795 OPGW-572 Install OPGW Pole KMP-0117 3 days Fri 9/23/16 Sun 9/25/16

1796 OPGW-574 Install OPGW Pole KMP-0118 3 days Mon 9/26/16 Wed 9/28/16

1797 OPGW-576 Install OPGW Pole KMP-0119 3 days Thu 9/29/16 Sat 10/1/16

1798 OPGW-578 Install OPGW Pole KMP-0120 3 days Sun 10/2/16 Tue 10/4/16

1799 OPGW-580 Install OPGW Pole KMP-0121 3 days Wed 10/5/16 Fri 10/7/16

1800 OPGW-582 Install OPGW Pole KMP-0122 3 days Sat 10/8/16 Mon 10/10/16

1801 OPGW-584 Install OPGW Pole KMP-0123 3 days Tue 10/11/16 Thu 10/13/16

1802 OPGW-586 Install OPGW Pole KMP-0124 3 days Fri 10/14/16 Sun 10/16/16

1803 OPGW-588 Install OPGW Pole KMP-0125 3 days Mon 10/17/16 Wed 10/19/16

1804 OPGW-590 Install OPGW Pole KMP-0126 3 days Thu 10/20/16 Sat 10/22/16

1805 OPGW-592 Install OPGW Pole KMP-0127 3 days Sun 10/23/16 Tue 10/25/16

1806 OPGW-594 Install OPGW Pole KMP-0128 3 days Wed 10/26/16 Fri 10/28/16

1807 OPGW-596 Install OPGW Pole KMP-0129 3 days Sat 10/29/16 Mon 10/31/16

1808 OPGW-598 Install OPGW Pole KMP-0130 3 days Tue 11/1/16 Thu 11/3/16

1809 OPGW-600 Install OPGW Pole KMP-0131 3 days Fri 11/4/16 Sun 11/6/16

1810 OPGW-602 Install OPGW Pole KMP-0132 3 days Mon 11/7/16 Wed 11/9/16

1811 OPGW-604 Install OPGW Pole KMP-0133 3 days Thu 11/10/16 Sat 11/12/16

1812 OPGW-606 Install OPGW Pole KMP-0134 3 days Sun 11/13/16 Tue 11/15/16

1813 OJT-480 On-Job Training Install OPGW Poles (KMP-0135- KMP-0168) 3 days Sun 7/31/16 Tue 8/2/16

1814 OPGW-608 Install OPGW Pole KMP-0135 3 days Sun 7/31/16 Tue 8/2/16

1815 OPGW-610 Install OPGW Pole KMP-0136 3 days Wed 8/3/16 Fri 8/5/16

1816 OPGW-612 Install OPGW Pole KMP-0137 3 days Sat 8/6/16 Mon 8/8/16

1817 OPGW-614 Install OPGW Pole KMP-0138 3 days Tue 8/9/16 Thu 8/11/16

1818 OPGW-616 Install OPGW Pole KMP-0139 3 days Fri 8/12/16 Sun 8/14/16

1819 OPGW-618 Install OPGW Pole KMP-0140 3 days Mon 8/15/16 Wed 8/17/16

1820 OPGW-620 Install OPGW Pole KMP-0141 3 days Thu 8/18/16 Sat 8/20/16

1821 OPGW-622 Install OPGW Pole KMP-0142 3 days Sun 8/21/16 Tue 8/23/16

1822 OPGW-624 Install OPGW Pole KMP-0143 3 days Wed 8/24/16 Fri 8/26/16

1823 OPGW-626 Install OPGW Pole KMP-0144 3 days Sat 8/27/16 Mon 8/29/16

1824 OPGW-628 Install OPGW Pole KMP-0145 3 days Tue 8/30/16 Thu 9/1/16

1825 OPGW-630 Install OPGW Pole KMP-0146 3 days Fri 9/2/16 Sun 9/4/16

1826 OPGW-632 Install OPGW Pole KMP-0147 3 days Mon 9/5/16 Wed 9/7/16

1827 OPGW-634 Install OPGW Pole KMP-0148 3 days Thu 9/8/16 Sat 9/10/16

1828 OPGW-636 Install OPGW Pole KMP-0149 3 days Sun 9/11/16 Tue 9/13/16

1829 OPGW-638 Install OPGW Pole KMP-0150 3 days Wed 9/14/16 Fri 9/16/16

1830 OPGW-640 Install OPGW Pole KMP-0151 3 days Sat 9/17/16 Mon 9/19/16

1831 OPGW-642 Install OPGW Pole KMP-0152 3 days Tue 9/20/16 Thu 9/22/16

1832 OPGW-644 Install OPGW Pole KMP-0153 3 days Fri 9/23/16 Sun 9/25/16

1833 OPGW-646 Install OPGW Pole KMP-0154 3 days Mon 9/26/16 Wed 9/28/16

1834 OPGW-648 Install OPGW Pole KMP-0155 3 days Thu 9/29/16 Sat 10/1/16

1835 OPGW-650 Install OPGW Pole KMP-0156 3 days Sun 10/2/16 Tue 10/4/16

1836 OPGW-652 Install OPGW Pole KMP-0157 3 days Wed 10/5/16 Fri 10/7/16

1837 OPGW-654 Install OPGW Pole KMP-0158 3 days Sat 10/8/16 Mon 10/10/16

1838 OPGW-656 Install OPGW Pole KMP-0159 3 days Tue 10/11/16 Thu 10/13/16

1839 OPGW-658 Install OPGW Pole KMP-0160 3 days Fri 10/14/16 Sun 10/16/16

1840 OPGW-660 Install OPGW Pole KMP-0161 3 days Mon 10/17/16 Wed 10/19/16

1841 OPGW-662 Install OPGW Pole KMP-0162 3 days Thu 10/20/16 Sat 10/22/16

1842 OPGW-664 Install OPGW Pole KMP-0163 3 days Sun 10/23/16 Tue 10/25/16

1843 OPGW-666 Install OPGW Pole KMP-0164 3 days Wed 10/26/16 Fri 10/28/16

1844 OPGW-668 Install OPGW Pole KMP-0165 3 days Sat 10/29/16 Mon 10/31/16

1845 OPGW-670 Install OPGW Pole KMP-0166 3 days Tue 11/1/16 Thu 11/3/16
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1846 OPGW-672 Install OPGW Pole KMP-0167 3 days Fri 11/4/16 Sun 11/6/16

1847 OPGW-674 Install OPGW Pole KMP-0168 3 days Mon 11/7/16 Wed 11/9/16

1848 OJT-490 On-Job Training Install OPGW Poles (KMP-0169- KMP-0202) 3 days Sun 7/31/16 Tue 8/2/16

1849 OPGW-676 Install OPGW Pole KMP-0169 3 days Sun 7/31/16 Tue 8/2/16

1850 OPGW-678 Install OPGW Pole KMP-0170 3 days Wed 8/3/16 Fri 8/5/16

1851 OPGW-680 Install OPGW Pole KMP-0171 3 days Sat 8/6/16 Mon 8/8/16

1852 OPGW-682 Install OPGW Pole KMP-0172 3 days Tue 8/9/16 Thu 8/11/16

1853 OPGW-684 Install OPGW Pole KMP-0173 3 days Fri 8/12/16 Sun 8/14/16

1854 OPGW-686 Install OPGW Pole KMP-0174 3 days Mon 8/15/16 Wed 8/17/16

1855 OPGW-688 Install OPGW Pole KMP-0175 3 days Thu 8/18/16 Sat 8/20/16

1856 OPGW-690 Install OPGW Pole KMP-0176 3 days Sun 8/21/16 Tue 8/23/16

1857 OPGW-692 Install OPGW Pole KMP-0177 3 days Wed 8/24/16 Fri 8/26/16

1858 OPGW-694 Install OPGW Pole KMP-0178 3 days Sat 8/27/16 Mon 8/29/16

1859 OPGW-696 Install OPGW Pole KMP-0179 3 days Tue 8/30/16 Thu 9/1/16

1860 OPGW-698 Install OPGW Pole KMP-0180 3 days Fri 9/2/16 Sun 9/4/16

1861 OPGW-700 Install OPGW Pole KMP-0181 3 days Mon 9/5/16 Wed 9/7/16

1862 OPGW-702 Install OPGW Pole KMP-0182 3 days Thu 9/8/16 Sat 9/10/16

1863 OPGW-704 Install OPGW Pole KMP-0183 3 days Sun 9/11/16 Tue 9/13/16

1864 OPGW-706 Install OPGW Pole KMP-0184 3 days Wed 9/14/16 Fri 9/16/16

1865 OPGW-708 Install OPGW Pole KMP-0185 3 days Sat 9/17/16 Mon 9/19/16

1866 OPGW-710 Install OPGW Pole KMP-0186 3 days Tue 9/20/16 Thu 9/22/16

1867 OPGW-712 Install OPGW Pole KMP-0187 3 days Fri 9/23/16 Sun 9/25/16

1868 OPGW-714 Install OPGW Pole KMP-0188 3 days Mon 9/26/16 Wed 9/28/16

1869 OPGW-716 Install OPGW Pole KMP-0189 3 days Thu 9/29/16 Sat 10/1/16

1870 OPGW-718 Install OPGW Pole KMP-0190 3 days Sun 10/2/16 Tue 10/4/16

1871 OPGW-720 Install OPGW Pole KMP-0191 3 days Wed 10/5/16 Fri 10/7/16

1872 OPGW-722 Install OPGW Pole KMP-0192 3 days Sat 10/8/16 Mon 10/10/16

1873 OPGW-724 Install OPGW Pole KMP-0193 3 days Tue 10/11/16 Thu 10/13/16

1874 OPGW-726 Install OPGW Pole KMP-0194 3 days Fri 10/14/16 Sun 10/16/16

1875 OPGW-728 Install OPGW Pole KMP-0195 3 days Mon 10/17/16 Wed 10/19/16

1876 OPGW-730 Install OPGW Pole KMP-0196 3 days Thu 10/20/16 Sat 10/22/16

1877 OPGW-732 Install OPGW Pole KMP-0197 3 days Sun 10/23/16 Tue 10/25/16

1878 OPGW-734 Install OPGW Pole KMP-0198 3 days Wed 10/26/16 Fri 10/28/16

1879 OPGW-736 Install OPGW Pole KMP-0199 3 days Sat 10/29/16 Mon 10/31/16

1880 OPGW-738 Install OPGW Pole KMP-0200 3 days Tue 11/1/16 Thu 11/3/16

1881 OPGW-740 Install OPGW Pole KMP-0201 3 days Fri 11/4/16 Sun 11/6/16

1882 OPGW-742 Install OPGW Pole KMP-0202 3 days Mon 11/7/16 Wed 11/9/16

1883 OJT-500 On-Job Training Install OPGW Poles (KMP-0203- KMP-0238) 3 days Sun 7/31/16 Tue 8/2/16

1884 OPGW-744 Install OPGW Pole KMP-0203 3 days Sun 7/31/16 Tue 8/2/16

1885 OPGW-746 Install OPGW Pole KMP-0204 3 days Wed 8/3/16 Fri 8/5/16

1886 OPGW-748 Install OPGW Pole KMP-0205 3 days Sat 8/6/16 Mon 8/8/16

1887 OPGW-750 Install OPGW Pole KMP-0206 3 days Tue 8/9/16 Thu 8/11/16

1888 OPGW-752 Install OPGW Pole KMP-0207 3 days Fri 8/12/16 Sun 8/14/16

1889 OPGW-754 Install OPGW Pole KMP-0208 3 days Mon 8/15/16 Wed 8/17/16

1890 OPGW-756 Install OPGW Pole KMP-0209 3 days Thu 8/18/16 Sat 8/20/16

1891 OPGW-758 Install OPGW Pole KMP-0210 3 days Sun 8/21/16 Tue 8/23/16

1892 OPGW-760 Install OPGW Pole KMP-0211 3 days Wed 8/24/16 Fri 8/26/16

1893 OPGW-762 Install OPGW Pole KMP-0212 3 days Sat 8/27/16 Mon 8/29/16

1894 OPGW-764 Install OPGW Pole KMP-0213 3 days Tue 8/30/16 Thu 9/1/16

1895 OPGW-766 Install OPGW Pole KMP-0214 3 days Fri 9/2/16 Sun 9/4/16

1896 OPGW-768 Install OPGW Pole KMP-0215 3 days Mon 9/5/16 Wed 9/7/16

1897 OPGW-770 Install OPGW Pole KMP-0216 3 days Thu 9/8/16 Sat 9/10/16

1898 OPGW-772 Install OPGW Pole KMP-0217 3 days Sun 9/11/16 Tue 9/13/16

1899 OPGW-774 Install OPGW Pole KMP-0218 3 days Wed 9/14/16 Fri 9/16/16

1900 OPGW-776 Install OPGW Pole KMP-0219 3 days Sat 9/17/16 Mon 9/19/16

1901 OPGW-778 Install OPGW Pole KMP-0220 3 days Tue 9/20/16 Thu 9/22/16

1902 OPGW-780 Install OPGW Pole KMP-0221 3 days Fri 9/23/16 Sun 9/25/16

1903 OPGW-782 Install OPGW Pole KMP-0222 3 days Mon 9/26/16 Wed 9/28/16

1904 OPGW-784 Install OPGW Pole KMP-0223 3 days Thu 9/29/16 Sat 10/1/16

1905 OPGW-786 Install OPGW Pole KMP-0224 3 days Sun 10/2/16 Tue 10/4/16

1906 OPGW-788 Install OPGW Pole KMP-0225 3 days Wed 10/5/16 Fri 10/7/16

1907 OPGW-790 Install OPGW Pole KMP-0226 3 days Sat 10/8/16 Mon 10/10/16

1908 OPGW-792 Install OPGW Pole KMP-0227 3 days Tue 10/11/16 Thu 10/13/16

1909 OPGW-794 Install OPGW Pole KMP-0228 3 days Fri 10/14/16 Sun 10/16/16

1910 OPGW-796 Install OPGW Pole KMP-0229 3 days Mon 10/17/16 Wed 10/19/16

1911 OPGW-798 Install OPGW Pole KMP-0230 3 days Thu 10/20/16 Sat 10/22/16

1912 OPGW-800 Install OPGW Pole KMP-0231 3 days Sun 10/23/16 Tue 10/25/16

1913 OPGW-802 Install OPGW Pole KMP-0232 3 days Wed 10/26/16 Fri 10/28/16

1914 OPGW-804 Install OPGW Pole KMP-0233 3 days Sat 10/29/16 Mon 10/31/16

1915 OPGW-806 Install OPGW Pole KMP-0234 3 days Tue 11/1/16 Thu 11/3/16

1916 OPGW-808 Install OPGW Pole KMP-0235 3 days Fri 11/4/16 Sun 11/6/16
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1917 OPGW-810 Install OPGW Pole KMP-0236 3 days Mon 11/7/16 Wed 11/9/16

1918 OPGW-812 Install OPGW Pole KMP-0237 3 days Thu 11/10/16 Sat 11/12/16

1919 OPGW-814 Install OPGW Pole KMP-0238 3 days Sun 11/13/16 Tue 11/15/16

1920 OJT-510 On-Job Training Install OPGW Poles (KMP-0239- KMP-0272) 3 days Sun 7/31/16 Tue 8/2/16

1921 OPGW-816 Install OPGW Pole KMP-0239 3 days Sun 7/31/16 Tue 8/2/16

1922 OPGW-818 Install OPGW Pole KMP-0240 3 days Wed 8/3/16 Fri 8/5/16

1923 OPGW-820 Install OPGW Pole KMP-0241 3 days Sat 8/6/16 Mon 8/8/16

1924 OPGW-822 Install OPGW Pole KMP-0242 3 days Tue 8/9/16 Thu 8/11/16

1925 OPGW-824 Install OPGW Pole KMP-0243 3 days Fri 8/12/16 Sun 8/14/16

1926 OPGW-826 Install OPGW Pole KMP-0244 3 days Mon 8/15/16 Wed 8/17/16

1927 OPGW-828 Install OPGW Pole KMP-0245 3 days Thu 8/18/16 Sat 8/20/16

1928 OPGW-830 Install OPGW Pole KMP-0246 3 days Sun 8/21/16 Tue 8/23/16

1929 OPGW-832 Install OPGW Pole KMP-0247 3 days Wed 8/24/16 Fri 8/26/16

1930 OPGW-834 Install OPGW Pole KMP-0248 3 days Sat 8/27/16 Mon 8/29/16

1931 OPGW-836 Install OPGW Pole KMP-0249 3 days Tue 8/30/16 Thu 9/1/16

1932 OPGW-838 Install OPGW Pole KMP-0250 3 days Fri 9/2/16 Sun 9/4/16

1933 OPGW-840 Install OPGW Pole KMP-0251 3 days Mon 9/5/16 Wed 9/7/16

1934 OPGW-842 Install OPGW Pole KMP-0252 3 days Thu 9/8/16 Sat 9/10/16

1935 OPGW-844 Install OPGW Pole KMP-0253 3 days Sun 9/11/16 Tue 9/13/16

1936 OPGW-846 Install OPGW Pole KMP-0254 3 days Wed 9/14/16 Fri 9/16/16

1937 OPGW-848 Install OPGW Pole KMP-0255 3 days Sat 9/17/16 Mon 9/19/16

1938 OPGW-850 Install OPGW Pole KMP-0256 3 days Tue 9/20/16 Thu 9/22/16

1939 OPGW-852 Install OPGW Pole KMP-0257 3 days Fri 9/23/16 Sun 9/25/16

1940 OPGW-854 Install OPGW Pole KMP-0258 3 days Mon 9/26/16 Wed 9/28/16

1941 OPGW-856 Install OPGW Pole KMP-0259 3 days Thu 9/29/16 Sat 10/1/16

1942 OPGW-858 Install OPGW Pole KMP-0260 3 days Sun 10/2/16 Tue 10/4/16

1943 OPGW-860 Install OPGW Pole KMP-0261 3 days Wed 10/5/16 Fri 10/7/16

1944 OPGW-862 Install OPGW Pole KMP-0262 3 days Sat 10/8/16 Mon 10/10/16

1945 OPGW-864 Install OPGW Pole KMP-0263 3 days Tue 10/11/16 Thu 10/13/16

1946 OPGW-866 Install OPGW Pole KMP-0264 3 days Fri 10/14/16 Sun 10/16/16

1947 OPGW-868 Install OPGW Pole KMP-0265 3 days Mon 10/17/16 Wed 10/19/16

1948 OPGW-870 Install OPGW Pole KMP-0266 3 days Thu 10/20/16 Sat 10/22/16

1949 OPGW-872 Install OPGW Pole KMP-0267 3 days Sun 10/23/16 Tue 10/25/16

1950 OPGW-874 Install OPGW Pole KMP-0268 3 days Wed 10/26/16 Fri 10/28/16

1951 OPGW-876 Install OPGW Pole KMP-0269 3 days Sat 10/29/16 Mon 10/31/16

1952 OPGW-878 Install OPGW Pole KMP-0270 3 days Tue 11/1/16 Thu 11/3/16

1953 OPGW-880 Install OPGW Pole KMP-0271 3 days Fri 11/4/16 Sun 11/6/16

1954 OPGW-882 Install OPGW Pole KMP-0272 3 days Mon 11/7/16 Wed 11/9/16

1955 OJT-520 On-Job Training Install OPGW Poles (KMP-0273- KMP-0315) 3 days Sun 7/31/16 Tue 8/2/16

1956 OPGW-884 Install OPGW Pole KMP-0273 3 days Sun 7/31/16 Tue 8/2/16

1957 OPGW-886 Install OPGW Pole KMP-0274 3 days Wed 8/3/16 Fri 8/5/16

1958 OPGW-888 Install OPGW Pole KMP-0275 3 days Sat 8/6/16 Mon 8/8/16

1959 OPGW-890 Install OPGW Pole KMP-0276 3 days Tue 8/9/16 Thu 8/11/16

1960 OPGW-892 Install OPGW Pole KMP-0277 3 days Fri 8/12/16 Sun 8/14/16

1961 OPGW-894 Install OPGW Pole KMP-0278 3 days Mon 8/15/16 Wed 8/17/16

1962 OPGW-896 Install OPGW Pole KMP-0279 3 days Thu 8/18/16 Sat 8/20/16

1963 OPGW-898 Install OPGW Pole KMP-0280 3 days Sun 8/21/16 Tue 8/23/16

1964 OPGW-900 Install OPGW Pole KMP-0281 3 days Wed 8/24/16 Fri 8/26/16

1965 OPGW-902 Install OPGW Pole KMP-0282 3 days Sat 8/27/16 Mon 8/29/16

1966 OPGW-904 Install OPGW Pole KMP-0283 3 days Tue 8/30/16 Thu 9/1/16

1967 OPGW-906 Install OPGW Pole KMP-0284 3 days Fri 9/2/16 Sun 9/4/16

1968 OPGW-908 Install OPGW Pole KMP-0285 3 days Mon 9/5/16 Wed 9/7/16

1969 OPGW-910 Install OPGW Pole KMP-0286 3 days Thu 9/8/16 Sat 9/10/16

1970 OPGW-912 Install OPGW Pole KMP-0287 3 days Sun 9/11/16 Tue 9/13/16

1971 OPGW-914 Install OPGW Pole KMP-0288 3 days Wed 9/14/16 Fri 9/16/16

1972 OPGW-916 Install OPGW Pole KMP-0289 3 days Sat 9/17/16 Mon 9/19/16

1973 OPGW-918 Install OPGW Pole KMP-0290 3 days Tue 9/20/16 Thu 9/22/16

1974 OPGW-920 Install OPGW Pole KMP-0291 3 days Fri 9/23/16 Sun 9/25/16

1975 OPGW-922 Install OPGW Pole KMP-0292 3 days Mon 9/26/16 Wed 9/28/16

1976 OPGW-924 Install OPGW Pole KMP-0293 3 days Thu 9/29/16 Sat 10/1/16

1977 OPGW-926 Install OPGW Pole KMP-0294 3 days Sun 10/2/16 Tue 10/4/16

1978 OPGW-928 Install OPGW Pole KMP-0295 3 days Wed 10/5/16 Fri 10/7/16

1979 OPGW-930 Install OPGW Pole KMP-0296 3 days Sat 10/8/16 Mon 10/10/16

1980 OPGW-932 Install OPGW Pole KMP-0297 3 days Tue 10/11/16 Thu 10/13/16

1981 OPGW-934 Install OPGW Pole KMP-0298 3 days Fri 10/14/16 Sun 10/16/16

1982 OPGW-936 Install OPGW Pole KMP-0299 3 days Mon 10/17/16 Wed 10/19/16

1983 OPGW-938 Install OPGW Pole KMP-0300 3 days Thu 10/20/16 Sat 10/22/16

1984 OPGW-940 Install OPGW Pole KMP-0301 3 days Sun 10/23/16 Tue 10/25/16

1985 OPGW-942 Install OPGW Pole KMP-0302 3 days Wed 10/26/16 Fri 10/28/16

1986 OPGW-944 Install OPGW Pole KMP-0303 3 days Sat 10/29/16 Mon 10/31/16

1987 OPGW-946 Install OPGW Pole KMP-0304 3 days Tue 11/1/16 Thu 11/3/16
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1988 OPGW-948 Install OPGW Pole KMP-0305 3 days Fri 11/4/16 Sun 11/6/16

1989 OPGW-950 Install OPGW Pole KMP-0306 3 days Mon 11/7/16 Wed 11/9/16

1990 OPGW-952 Install OPGW Pole KMP-0307 3 days Thu 11/10/16 Sat 11/12/16

1991 OPGW-954 Install OPGW Pole KMP-0308 3 days Sun 11/13/16 Tue 11/15/16

1992 OPGW-956 Install OPGW Pole KMP-0309 3 days Wed 11/16/16 Fri 11/18/16

1993 OPGW-958 Install OPGW Pole KMP-0310 3 days Sat 11/19/16 Mon 11/21/16

1994 OPGW-960 Install OPGW Pole KMP-0311 3 days Tue 11/22/16 Thu 11/24/16

1995 OPGW-962 Install OPGW Pole KMP-0312 3 days Fri 11/25/16 Sun 11/27/16

1996 OPGW-964 Install OPGW Pole KMP-0313 3 days Mon 11/28/16 Wed 11/30/16

1997 OPGW-966 Install OPGW Pole KMP-0314 3 days Thu 12/1/16 Sat 12/3/16

1998 OPGW-968 Install OPGW Pole KMP-0315 3 days Sun 12/4/16 Tue 12/6/16

1999 INSTALL IDENTIFICATION PLATES AND ACCESSORIES 150 days Wed 8/3/16 Fri 12/30/16

2000 Phase-1 Kajaki-Sangin North 138 days Wed 8/10/16 Sun 12/25/16

2001 OJT-530 On-Job Training Install Identification Plates Poles (KSP-0001- KSP-0037) 3 days Wed 8/10/16 Fri 8/12/16

2002 IDP-100 Install Identification Plates Pole KSP-0001 3 days Wed 8/10/16 Fri 8/12/16

2003 IDP-102 Install Identification Plates Pole KSP-0002 3 days Sat 8/13/16 Mon 8/15/16

2004 IDP-104 Install Identification Plates Pole KSP-0003 3 days Tue 8/16/16 Thu 8/18/16

2005 IDP-106 Install Identification Plates Pole KSP-0004 3 days Fri 8/19/16 Sun 8/21/16

2006 IDP-108 Install Identification Plates Pole KSP-0005 3 days Mon 8/22/16 Wed 8/24/16

2007 IDP-110 Install Identification Plates Pole KSP-0006 3 days Thu 8/25/16 Sat 8/27/16

2008 IDP-112 Install Identification Plates Pole KSP-0007 3 days Sun 8/28/16 Tue 8/30/16

2009 IDP-114 Install Identification Plates Pole KSP-0008 3 days Wed 8/31/16 Fri 9/2/16

2010 IDP-116 Install Identification Plates Pole KSP-0009 3 days Sat 9/3/16 Mon 9/5/16

2011 IDP-118 Install Identification Plates Pole KSP-0010 3 days Tue 9/6/16 Thu 9/8/16

2012 IDP-120 Install Identification Plates Pole KSP-0011 3 days Fri 9/9/16 Sun 9/11/16

2013 IDP-122 Install Identification Plates Pole KSP-0012 3 days Mon 9/12/16 Wed 9/14/16

2014 IDP-124 Install Identification Plates Pole KSP-0013 3 days Thu 9/15/16 Sat 9/17/16

2015 IDP-126 Install Identification Plates Pole KSP-0014 3 days Sun 9/18/16 Tue 9/20/16

2016 IDP-128 Install Identification Plates Pole KSP-0015 3 days Wed 9/21/16 Fri 9/23/16

2017 IDP-130 Install Identification Plates Pole KSP-0016 3 days Sat 9/24/16 Mon 9/26/16

2018 IDP-132 Install Identification Plates Pole KSP-0017 3 days Tue 9/27/16 Thu 9/29/16

2019 IDP-134 Install Identification Plates Pole KSP-0018 3 days Fri 9/30/16 Sun 10/2/16

2020 IDP-136 Install Identification Plates Pole KSP-0019 3 days Mon 10/3/16 Wed 10/5/16

2021 IDP-138 Install Identification Plates Pole KSP-0020 3 days Thu 10/6/16 Sat 10/8/16

2022 IDP-140 Install Identification Plates Pole KSP-0021 3 days Sun 10/9/16 Tue 10/11/16

2023 IDP-142 Install Identification Plates Pole KSP-0022 3 days Wed 10/12/16 Fri 10/14/16

2024 IDP-144 Install Identification Plates Pole KSP-0023 3 days Sat 10/15/16 Mon 10/17/16

2025 IDP-146 Install Identification Plates Pole KSP-0024 3 days Tue 10/18/16 Thu 10/20/16

2026 IDP-148 Install Identification Plates Pole KSP-0025 3 days Fri 10/21/16 Sun 10/23/16

2027 IDP-150 Install Identification Plates Pole KSP-0026 3 days Mon 10/24/16 Wed 10/26/16

2028 IDP-152 Install Identification Plates Pole KSP-0027 3 days Thu 10/27/16 Sat 10/29/16

2029 IDP-154 Install Identification Plates Pole KSP-0028 3 days Sun 10/30/16 Tue 11/1/16

2030 IDP-156 Install Identification Plates Pole KSP-0029 3 days Wed 11/2/16 Fri 11/4/16

2031 IDP-158 Install Identification Plates Pole KSP-0030 3 days Sat 11/5/16 Mon 11/7/16

2032 IDP-160 Install Identification Plates Pole KSP-0031 3 days Tue 11/8/16 Thu 11/10/16

2033 IDP-162 Install Identification Plates Pole KSP-0032 3 days Fri 11/11/16 Sun 11/13/16

2034 IDP-164 Install Identification Plates Pole KSP-0033 3 days Mon 11/14/16 Wed 11/16/16

2035 IDP-166 Install Identification Plates Pole KSP-0034 3 days Thu 11/17/16 Sat 11/19/16

2036 IDP-168 Install Identification Plates Pole KSP-0035 3 days Sun 11/20/16 Tue 11/22/16

2037 IDP-170 Install Identification Plates Pole KSP-0036 3 days Wed 11/23/16 Fri 11/25/16

2038 IDP-172 Install Identification Plates Pole KSP-0037 3 days Sat 11/26/16 Mon 11/28/16

2039 OJT-540 On-Job Training Install Identification Plates Poles (KSP-0038- KSP-0074) 3 days Wed 8/10/16 Fri 8/12/16

2040 IDP-174 Install Identification Plates Pole KSP-0038 3 days Wed 8/10/16 Fri 8/12/16

2041 IDP-176 Install Identification Plates Pole KSP-0039 3 days Sat 8/13/16 Mon 8/15/16

2042 IDP-178 Install Identification Plates Pole KSP-0040 3 days Tue 8/16/16 Thu 8/18/16

2043 IDP-180 Install Identification Plates Pole KSP-0041 3 days Fri 8/19/16 Sun 8/21/16

2044 IDP-182 Install Identification Plates Pole KSP-0042 3 days Mon 8/22/16 Wed 8/24/16

2045 IDP-184 Install Identification Plates Pole KSP-0043 3 days Thu 8/25/16 Sat 8/27/16

2046 IDP-186 Install Identification Plates Pole KSP-0044 3 days Sun 8/28/16 Tue 8/30/16

2047 IDP-188 Install Identification Plates Pole KSP-0045 3 days Wed 8/31/16 Fri 9/2/16

2048 IDP-190 Install Identification Plates Pole KSP-0046 3 days Sat 9/3/16 Mon 9/5/16

2049 IDP-192 Install Identification Plates Pole KSP-0047 3 days Tue 9/6/16 Thu 9/8/16

2050 IDP-194 Install Identification Plates Pole KSP-0048 3 days Fri 9/9/16 Sun 9/11/16

2051 IDP-196 Install Identification Plates Pole KSP-0049 3 days Mon 9/12/16 Wed 9/14/16

2052 IDP-198 Install Identification Plates Pole KSP-0050 3 days Thu 9/15/16 Sat 9/17/16

2053 IDP-200 Install Identification Plates Pole KSP-0051 3 days Sun 9/18/16 Tue 9/20/16

2054 IDP-202 Install Identification Plates Pole KSP-0052 3 days Wed 9/21/16 Fri 9/23/16

2055 IDP-204 Install Identification Plates Pole KSP-0053 3 days Sat 9/24/16 Mon 9/26/16

2056 IDP-206 Install Identification Plates Pole KSP-0054 3 days Tue 9/27/16 Thu 9/29/16

2057 IDP-208 Install Identification Plates Pole KSP-0055 3 days Fri 9/30/16 Sun 10/2/16

2058 IDP-210 Install Identification Plates Pole KSP-0056 3 days Mon 10/3/16 Wed 10/5/16
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2059 IDP-212 Install Identification Plates Pole KSP-0057 3 days Thu 10/6/16 Sat 10/8/16

2060 IDP-214 Install Identification Plates Pole KSP-0058 3 days Sun 10/9/16 Tue 10/11/16

2061 IDP-216 Install Identification Plates Pole KSP-0059 3 days Wed 10/12/16 Fri 10/14/16

2062 IDP-218 Install Identification Plates Pole KSP-0060 3 days Sat 10/15/16 Mon 10/17/16

2063 IDP-220 Install Identification Plates Pole KSP-0061 3 days Tue 10/18/16 Thu 10/20/16

2064 IDP-222 Install Identification Plates Pole KSP-0062 3 days Fri 10/21/16 Sun 10/23/16

2065 IDP-224 Install Identification Plates Pole KSP-0063 3 days Mon 10/24/16 Wed 10/26/16

2066 IDP-226 Install Identification Plates Pole KSP-0064 3 days Thu 10/27/16 Sat 10/29/16

2067 IDP-228 Install Identification Plates Pole KSP-0065 3 days Sun 10/30/16 Tue 11/1/16

2068 IDP-230 Install Identification Plates Pole KSP-0066 3 days Wed 11/2/16 Fri 11/4/16

2069 IDP-232 Install Identification Plates Pole KSP-0067 3 days Sat 11/5/16 Mon 11/7/16

2070 IDP-234 Install Identification Plates Pole KSP-0068 3 days Tue 11/8/16 Thu 11/10/16

2071 IDP-236 Install Identification Plates Pole KSP-0069 3 days Fri 11/11/16 Sun 11/13/16

2072 IDP-238 Install Identification Plates Pole KSP-0070 3 days Mon 11/14/16 Wed 11/16/16

2073 IDP-240 Install Identification Plates Pole KSP-0071 3 days Thu 11/17/16 Sat 11/19/16

2074 IDP-242 Install Identification Plates Pole KSP-0072 3 days Sun 11/20/16 Tue 11/22/16

2075 IDP-244 Install Identification Plates Pole KSP-0073 3 days Wed 11/23/16 Fri 11/25/16

2076 IDP-246 Install Identification Plates Pole KSP-0074 3 days Sat 11/26/16 Mon 11/28/16

2077 OJT-550 On-Job Training Install Identification Plates Poles (KSP-0075- KSP-0120) 3 days Wed 8/10/16 Fri 8/12/16

2078 IDP-248 Install Identification Plates Pole KSP-0075 3 days Wed 8/10/16 Fri 8/12/16

2079 IDP-250 Install Identification Plates Pole KSP-0076 3 days Sat 8/13/16 Mon 8/15/16

2080 IDP-252 Install Identification Plates Pole KSP-0077 3 days Tue 8/16/16 Thu 8/18/16

2081 IDP-254 Install Identification Plates Pole KSP-0078 3 days Fri 8/19/16 Sun 8/21/16

2082 IDP-256 Install Identification Plates Pole KSP-0079 3 days Mon 8/22/16 Wed 8/24/16

2083 IDP-258 Install Identification Plates Pole KSP-0080 3 days Thu 8/25/16 Sat 8/27/16

2084 IDP-260 Install Identification Plates Pole KSP-0081 3 days Sun 8/28/16 Tue 8/30/16

2085 IDP-262 Install Identification Plates Pole KSP-0082 3 days Wed 8/31/16 Fri 9/2/16

2086 IDP-264 Install Identification Plates Pole KSP-0083 3 days Sat 9/3/16 Mon 9/5/16

2087 IDP-266 Install Identification Plates Pole KSP-0084 3 days Tue 9/6/16 Thu 9/8/16

2088 IDP-268 Install Identification Plates Pole KSP-0085 3 days Fri 9/9/16 Sun 9/11/16

2089 IDP-270 Install Identification Plates Pole KSP-0086 3 days Mon 9/12/16 Wed 9/14/16

2090 IDP-272 Install Identification Plates Pole KSP-0087 3 days Thu 9/15/16 Sat 9/17/16

2091 IDP-274 Install Identification Plates Pole KSP-0088 3 days Sun 9/18/16 Tue 9/20/16

2092 IDP-276 Install Identification Plates Pole KSP-0089 3 days Wed 9/21/16 Fri 9/23/16

2093 IDP-278 Install Identification Plates Pole KSP-0090 3 days Sat 9/24/16 Mon 9/26/16

2094 IDP-280 Install Identification Plates Pole KSP-0091 3 days Tue 9/27/16 Thu 9/29/16

2095 IDP-282 Install Identification Plates Pole KSP-0092 3 days Fri 9/30/16 Sun 10/2/16

2096 IDP-284 Install Identification Plates Pole KSP-0093 3 days Mon 10/3/16 Wed 10/5/16

2097 IDP-286 Install Identification Plates Pole KSP-0094 3 days Thu 10/6/16 Sat 10/8/16

2098 IDP-288 Install Identification Plates Pole KSP-0095 3 days Sun 10/9/16 Tue 10/11/16

2099 IDP-290 Install Identification Plates Pole KSP-0096 3 days Wed 10/12/16 Fri 10/14/16

2100 IDP-292 Install Identification Plates Pole KSP-0097 3 days Sat 10/15/16 Mon 10/17/16

2101 IDP-294 Install Identification Plates Pole KSP-0098 3 days Tue 10/18/16 Thu 10/20/16

2102 IDP-296 Install Identification Plates Pole KSP-0099 3 days Fri 10/21/16 Sun 10/23/16

2103 IDP-298 Install Identification Plates Pole KSP-0100 3 days Mon 10/24/16 Wed 10/26/16

2104 IDP-300 Install Identification Plates Pole KSP-0101 3 days Thu 10/27/16 Sat 10/29/16

2105 IDP-302 Install Identification Plates Pole KSP-0102 3 days Sun 10/30/16 Tue 11/1/16

2106 IDP-304 Install Identification Plates Pole KSP-0103 3 days Wed 11/2/16 Fri 11/4/16

2107 IDP-306 Install Identification Plates Pole KSP-0104 3 days Sat 11/5/16 Mon 11/7/16

2108 IDP-308 Install Identification Plates Pole KSP-0105 3 days Tue 11/8/16 Thu 11/10/16

2109 IDP-310 Install Identification Plates Pole KSP-0106 3 days Fri 11/11/16 Sun 11/13/16

2110 IDP-312 Install Identification Plates Pole KSP-0107 3 days Mon 11/14/16 Wed 11/16/16

2111 IDP-314 Install Identification Plates Pole KSP-0108 3 days Thu 11/17/16 Sat 11/19/16

2112 IDP-316 Install Identification Plates Pole KSP-0109 3 days Sun 11/20/16 Tue 11/22/16

2113 IDP-318 Install Identification Plates Pole KSP-0110 3 days Wed 11/23/16 Fri 11/25/16

2114 IDP-320 Install Identification Plates Pole KSP-0111 3 days Sat 11/26/16 Mon 11/28/16

2115 IDP-322 Install Identification Plates Pole KSP-0112 3 days Tue 11/29/16 Thu 12/1/16

2116 IDP-324 Install Identification Plates Pole KSP-0113 3 days Fri 12/2/16 Sun 12/4/16

2117 IDP-326 Install Identification Plates Pole KSP-0114 3 days Mon 12/5/16 Wed 12/7/16

2118 IDP-328 Install Identification Plates Pole KSP-0115 3 days Thu 12/8/16 Sat 12/10/16

2119 IDP-330 Install Identification Plates Pole KSP-0116 3 days Sun 12/11/16 Tue 12/13/16

2120 IDP-332 Install Identification Plates Pole KSP-0117 3 days Wed 12/14/16 Fri 12/16/16

2121 IDP-334 Install Identification Plates Pole KSP-0118 3 days Sat 12/17/16 Mon 12/19/16

2122 IDP-336 Install Identification Plates Pole KSP-0119 3 days Tue 12/20/16 Thu 12/22/16

2123 IDP-338 Install Identification Plates Pole KSP-0120 3 days Fri 12/23/16 Sun 12/25/16

2124 Phase-2 Kandahar East-Maiwand 150 days Wed 8/3/16 Fri 12/30/16

2125 OJT-560 On-Job Training Install Identification Plates Poles (KMP-0001- KMP-0048) 3 days Wed 8/3/16 Fri 8/5/16

2126 IDP-340 Install Identification Plates Pole KMP-0001 3 days Wed 8/3/16 Fri 8/5/16

2127 IDP-342 Install Identification Plates Pole KMP-0002 3 days Sat 8/6/16 Mon 8/8/16

2128 IDP-344 Install Identification Plates Pole KMP-0003 3 days Tue 8/9/16 Thu 8/11/16

2129 IDP-346 Install Identification Plates Pole KMP-0004 3 days Fri 8/12/16 Sun 8/14/16
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2130 IDP-348 Install Identification Plates Pole KMP-0005 3 days Mon 8/15/16 Wed 8/17/16

2131 IDP-350 Install Identification Plates Pole KMP-0006 3 days Thu 8/18/16 Sat 8/20/16

2132 IDP-352 Install Identification Plates Pole KMP-0007 3 days Sun 8/21/16 Tue 8/23/16

2133 IDP-354 Install Identification Plates Pole KMP-0008 3 days Wed 8/24/16 Fri 8/26/16

2134 IDP-356 Install Identification Plates Pole KMP-0009 3 days Sat 8/27/16 Mon 8/29/16

2135 IDP-358 Install Identification Plates Pole KMP-0010 3 days Tue 8/30/16 Thu 9/1/16

2136 IDP-360 Install Identification Plates Pole KMP-0011 3 days Fri 9/2/16 Sun 9/4/16

2137 IDP-362 Install Identification Plates Pole KMP-0012 3 days Mon 9/5/16 Wed 9/7/16

2138 IDP-364 Install Identification Plates Pole KMP-0013 3 days Thu 9/8/16 Sat 9/10/16

2139 IDP-366 Install Identification Plates Pole KMP-0014 3 days Sun 9/11/16 Tue 9/13/16

2140 IDP-368 Install Identification Plates Pole KMP-0015 3 days Wed 9/14/16 Fri 9/16/16

2141 IDP-370 Install Identification Plates Pole KMP-0016 3 days Sat 9/17/16 Mon 9/19/16

2142 IDP-372 Install Identification Plates Pole KMP-0017 3 days Tue 9/20/16 Thu 9/22/16

2143 IDP-374 Install Identification Plates Pole KMP-0018 3 days Fri 9/23/16 Sun 9/25/16

2144 IDP-376 Install Identification Plates Pole KMP-0019 3 days Mon 9/26/16 Wed 9/28/16

2145 IDP-378 Install Identification Plates Pole KMP-0020 3 days Thu 9/29/16 Sat 10/1/16

2146 IDP-380 Install Identification Plates Pole KMP-0021 3 days Sun 10/2/16 Tue 10/4/16

2147 IDP-382 Install Identification Plates Pole KMP-0022 3 days Wed 10/5/16 Fri 10/7/16

2148 IDP-384 Install Identification Plates Pole KMP-0023 3 days Sat 10/8/16 Mon 10/10/16

2149 IDP-386 Install Identification Plates Pole KMP-0024 3 days Tue 10/11/16 Thu 10/13/16

2150 IDP-388 Install Identification Plates Pole KMP-0025 3 days Fri 10/14/16 Sun 10/16/16

2151 IDP-390 Install Identification Plates Pole KMP-0026 3 days Mon 10/17/16 Wed 10/19/16

2152 IDP-392 Install Identification Plates Pole KMP-0027 3 days Thu 10/20/16 Sat 10/22/16

2153 IDP-394 Install Identification Plates Pole KMP-0028 3 days Sun 10/23/16 Tue 10/25/16

2154 IDP-396 Install Identification Plates Pole KMP-0029 3 days Wed 10/26/16 Fri 10/28/16

2155 IDP-398 Install Identification Plates Pole KMP-0030 3 days Sat 10/29/16 Mon 10/31/16

2156 IDP-400 Install Identification Plates Pole KMP-0031 3 days Tue 11/1/16 Thu 11/3/16

2157 IDP-402 Install Identification Plates Pole KMP-0032 3 days Fri 11/4/16 Sun 11/6/16

2158 IDP-404 Install Identification Plates Pole KMP-0033 3 days Mon 11/7/16 Wed 11/9/16

2159 IDP-406 Install Identification Plates Pole KMP-0034 3 days Thu 11/10/16 Sat 11/12/16

2160 IDP-408 Install Identification Plates Pole KMP-0035 3 days Sun 11/13/16 Tue 11/15/16

2161 IDP-410 Install Identification Plates Pole KMP-0036 3 days Wed 11/16/16 Fri 11/18/16

2162 IDP-412 Install Identification Plates Pole KMP-0037 3 days Sat 11/19/16 Mon 11/21/16

2163 IDP-414 Install Identification Plates Pole KMP-0038 3 days Tue 11/22/16 Thu 11/24/16

2164 IDP-416 Install Identification Plates Pole KMP-0039 3 days Fri 11/25/16 Sun 11/27/16

2165 IDP-418 Install Identification Plates Pole KMP-0040 3 days Mon 11/28/16 Wed 11/30/16

2166 IDP-420 Install Identification Plates Pole KMP-0041 3 days Thu 12/1/16 Sat 12/3/16

2167 IDP-422 Install Identification Plates Pole KMP-0042 3 days Sun 12/4/16 Tue 12/6/16

2168 IDP-424 Install Identification Plates Pole KMP-0043 3 days Wed 12/7/16 Fri 12/9/16

2169 IDP-426 Install Identification Plates Pole KMP-0044 3 days Sat 12/10/16 Mon 12/12/16

2170 IDP-428 Install Identification Plates Pole KMP-0045 3 days Tue 12/13/16 Thu 12/15/16

2171 IDP-430 Install Identification Plates Pole KMP-0046 3 days Fri 12/16/16 Sun 12/18/16

2172 IDP-432 Install Identification Plates Pole KMP-0047 3 days Mon 12/19/16 Wed 12/21/16

2173 IDP-434 Install Identification Plates Pole KMP-0048 3 days Thu 12/22/16 Sat 12/24/16

2174 OJT-570 On-Job Training Install Identification Plates Poles (KMP-0049- KMP-0098) 3 days Wed 8/3/16 Fri 8/5/16

2175 IDP-436 Install Identification Plates Pole KMP-0049 3 days Wed 8/3/16 Fri 8/5/16

2176 IDP-438 Install Identification Plates Pole KMP-0050 3 days Sat 8/6/16 Mon 8/8/16

2177 IDP-440 Install Identification Plates Pole KMP-0051 3 days Tue 8/9/16 Thu 8/11/16

2178 IDP-442 Install Identification Plates Pole KMP-0052 3 days Fri 8/12/16 Sun 8/14/16

2179 IDP-444 Install Identification Plates Pole KMP-0053 3 days Mon 8/15/16 Wed 8/17/16

2180 IDP-446 Install Identification Plates Pole KMP-0054 3 days Thu 8/18/16 Sat 8/20/16

2181 IDP-448 Install Identification Plates Pole KMP-0055 3 days Sun 8/21/16 Tue 8/23/16

2182 IDP-450 Install Identification Plates Pole KMP-0056 3 days Wed 8/24/16 Fri 8/26/16

2183 IDP-452 Install Identification Plates Pole KMP-0057 3 days Sat 8/27/16 Mon 8/29/16

2184 IDP-454 Install Identification Plates Pole KMP-0058 3 days Tue 8/30/16 Thu 9/1/16

2185 IDP-456 Install Identification Plates Pole KMP-0059 3 days Fri 9/2/16 Sun 9/4/16

2186 IDP-458 Install Identification Plates Pole KMP-0060 3 days Mon 9/5/16 Wed 9/7/16

2187 IDP-460 Install Identification Plates Pole KMP-0061 3 days Thu 9/8/16 Sat 9/10/16

2188 IDP-462 Install Identification Plates Pole KMP-0062 3 days Sun 9/11/16 Tue 9/13/16

2189 IDP-464 Install Identification Plates Pole KMP-0063 3 days Wed 9/14/16 Fri 9/16/16

2190 IDP-466 Install Identification Plates Pole KMP-0064 3 days Sat 9/17/16 Mon 9/19/16

2191 IDP-468 Install Identification Plates Pole KMP-0065 3 days Tue 9/20/16 Thu 9/22/16

2192 IDP-470 Install Identification Plates Pole KMP-0066 3 days Fri 9/23/16 Sun 9/25/16

2193 IDP-472 Install Identification Plates Pole KMP-0067 3 days Mon 9/26/16 Wed 9/28/16

2194 IDP-474 Install Identification Plates Pole KMP-0068 3 days Thu 9/29/16 Sat 10/1/16

2195 IDP-476 Install Identification Plates Pole KMP-0069 3 days Sun 10/2/16 Tue 10/4/16

2196 IDP-478 Install Identification Plates Pole KMP-0070 3 days Wed 10/5/16 Fri 10/7/16

2197 IDP-480 Install Identification Plates Pole KMP-0071 3 days Sat 10/8/16 Mon 10/10/16

2198 IDP-482 Install Identification Plates Pole KMP-0072 3 days Tue 10/11/16 Thu 10/13/16

2199 IDP-484 Install Identification Plates Pole KMP-0073 3 days Fri 10/14/16 Sun 10/16/16

2200 IDP-486 Install Identification Plates Pole KMP-0074 3 days Mon 10/17/16 Wed 10/19/16
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2201 IDP-488 Install Identification Plates Pole KMP-0075 3 days Thu 10/20/16 Sat 10/22/16

2202 IDP-490 Install Identification Plates Pole KMP-0076 3 days Sun 10/23/16 Tue 10/25/16

2203 IDP-492 Install Identification Plates Pole KMP-0077 3 days Wed 10/26/16 Fri 10/28/16

2204 IDP-494 Install Identification Plates Pole KMP-0078 3 days Sat 10/29/16 Mon 10/31/16

2205 IDP-496 Install Identification Plates Pole KMP-0079 3 days Tue 11/1/16 Thu 11/3/16

2206 IDP-498 Install Identification Plates Pole KMP-0080 3 days Fri 11/4/16 Sun 11/6/16

2207 IDP-500 Install Identification Plates Pole KMP-0081 3 days Mon 11/7/16 Wed 11/9/16

2208 IDP-502 Install Identification Plates Pole KMP-0082 3 days Thu 11/10/16 Sat 11/12/16

2209 IDP-504 Install Identification Plates Pole KMP-0083 3 days Sun 11/13/16 Tue 11/15/16

2210 IDP-506 Install Identification Plates Pole KMP-0084 3 days Wed 11/16/16 Fri 11/18/16

2211 IDP-508 Install Identification Plates Pole KMP-0085 3 days Sat 11/19/16 Mon 11/21/16

2212 IDP-510 Install Identification Plates Pole KMP-0086 3 days Tue 11/22/16 Thu 11/24/16

2213 IDP-512 Install Identification Plates Pole KMP-0087 3 days Fri 11/25/16 Sun 11/27/16

2214 IDP-514 Install Identification Plates Pole KMP-0088 3 days Mon 11/28/16 Wed 11/30/16

2215 IDP-516 Install Identification Plates Pole KMP-0089 3 days Thu 12/1/16 Sat 12/3/16

2216 IDP-518 Install Identification Plates Pole KMP-0090 3 days Sun 12/4/16 Tue 12/6/16

2217 IDP-520 Install Identification Plates Pole KMP-0091 3 days Wed 12/7/16 Fri 12/9/16

2218 IDP-522 Install Identification Plates Pole KMP-0092 3 days Sat 12/10/16 Mon 12/12/16

2219 IDP-524 Install Identification Plates Pole KMP-0093 3 days Tue 12/13/16 Thu 12/15/16

2220 IDP-526 Install Identification Plates Pole KMP-0094 3 days Fri 12/16/16 Sun 12/18/16

2221 IDP-528 Install Identification Plates Pole KMP-0095 3 days Mon 12/19/16 Wed 12/21/16

2222 IDP-530 Install Identification Plates Pole KMP-0096 3 days Thu 12/22/16 Sat 12/24/16

2223 IDP-532 Install Identification Plates Pole KMP-0097 3 days Sun 12/25/16 Tue 12/27/16

2224 IDP-534 Install Identification Plates Pole KMP-0098 3 days Wed 12/28/16 Fri 12/30/16

2225 OJT-580 On-Job Training Install Identification Plates Poles (KMP-0099- KMP-0134) 3 days Wed 8/3/16 Fri 8/5/16

2226 IDP-536 Install Identification Plates Pole KMP-0099 3 days Wed 8/3/16 Fri 8/5/16

2227 IDP-538 Install Identification Plates Pole KMP-0100 3 days Sat 8/6/16 Mon 8/8/16

2228 IDP-540 Install Identification Plates Pole KMP-0101 3 days Tue 8/9/16 Thu 8/11/16

2229 IDP-542 Install Identification Plates Pole KMP-0102 3 days Fri 8/12/16 Sun 8/14/16

2230 IDP-544 Install Identification Plates Pole KMP-0103 3 days Mon 8/15/16 Wed 8/17/16

2231 IDP-546 Install Identification Plates Pole KMP-0104 3 days Thu 8/18/16 Sat 8/20/16

2232 IDP-548 Install Identification Plates Pole KMP-0105 3 days Sun 8/21/16 Tue 8/23/16

2233 IDP-550 Install Identification Plates Pole KMP-0106 3 days Wed 8/24/16 Fri 8/26/16

2234 IDP-552 Install Identification Plates Pole KMP-0107 3 days Sat 8/27/16 Mon 8/29/16

2235 IDP-554 Install Identification Plates Pole KMP-0108 3 days Tue 8/30/16 Thu 9/1/16

2236 IDP-556 Install Identification Plates Pole KMP-0109 3 days Fri 9/2/16 Sun 9/4/16

2237 IDP-558 Install Identification Plates Pole KMP-0110 3 days Mon 9/5/16 Wed 9/7/16

2238 IDP-560 Install Identification Plates Pole KMP-0111 3 days Thu 9/8/16 Sat 9/10/16

2239 IDP-562 Install Identification Plates Pole KMP-0112 3 days Sun 9/11/16 Tue 9/13/16

2240 IDP-564 Install Identification Plates Pole KMP-0113 3 days Wed 9/14/16 Fri 9/16/16

2241 IDP-566 Install Identification Plates Pole KMP-0114 3 days Sat 9/17/16 Mon 9/19/16

2242 IDP-568 Install Identification Plates Pole KMP-0115 3 days Tue 9/20/16 Thu 9/22/16

2243 IDP-570 Install Identification Plates Pole KMP-0116 3 days Fri 9/23/16 Sun 9/25/16

2244 IDP-572 Install Identification Plates Pole KMP-0117 3 days Mon 9/26/16 Wed 9/28/16

2245 IDP-574 Install Identification Plates Pole KMP-0118 3 days Thu 9/29/16 Sat 10/1/16

2246 IDP-576 Install Identification Plates Pole KMP-0119 3 days Sun 10/2/16 Tue 10/4/16

2247 IDP-578 Install Identification Plates Pole KMP-0120 3 days Wed 10/5/16 Fri 10/7/16

2248 IDP-580 Install Identification Plates Pole KMP-0121 3 days Sat 10/8/16 Mon 10/10/16

2249 IDP-582 Install Identification Plates Pole KMP-0122 3 days Tue 10/11/16 Thu 10/13/16

2250 IDP-584 Install Identification Plates Pole KMP-0123 3 days Fri 10/14/16 Sun 10/16/16

2251 IDP-586 Install Identification Plates Pole KMP-0124 3 days Mon 10/17/16 Wed 10/19/16

2252 IDP-588 Install Identification Plates Pole KMP-0125 3 days Thu 10/20/16 Sat 10/22/16

2253 IDP-590 Install Identification Plates Pole KMP-0126 3 days Sun 10/23/16 Tue 10/25/16

2254 IDP-592 Install Identification Plates Pole KMP-0127 3 days Wed 10/26/16 Fri 10/28/16

2255 IDP-594 Install Identification Plates Pole KMP-0128 3 days Sat 10/29/16 Mon 10/31/16

2256 IDP-596 Install Identification Plates Pole KMP-0129 3 days Tue 11/1/16 Thu 11/3/16

2257 IDP-598 Install Identification Plates Pole KMP-0130 3 days Fri 11/4/16 Sun 11/6/16

2258 IDP-600 Install Identification Plates Pole KMP-0131 3 days Mon 11/7/16 Wed 11/9/16

2259 IDP-602 Install Identification Plates Pole KMP-0132 3 days Thu 11/10/16 Sat 11/12/16

2260 IDP-604 Install Identification Plates Pole KMP-0133 3 days Sun 11/13/16 Tue 11/15/16

2261 IDP-606 Install Identification Plates Pole KMP-0134 3 days Wed 11/16/16 Fri 11/18/16

2262 OJT-590 On-Job Training Install Identification Plates Poles (KMP-0135- KMP-0168) 3 days Wed 8/3/16 Fri 8/5/16

2263 IDP-608 Install Identification Plates Pole KMP-0135 3 days Wed 8/3/16 Fri 8/5/16

2264 IDP-610 Install Identification Plates Pole KMP-0136 3 days Sat 8/6/16 Mon 8/8/16

2265 IDP-612 Install Identification Plates Pole KMP-0137 3 days Tue 8/9/16 Thu 8/11/16

2266 IDP-614 Install Identification Plates Pole KMP-0138 3 days Fri 8/12/16 Sun 8/14/16

2267 IDP-616 Install Identification Plates Pole KMP-0139 3 days Mon 8/15/16 Wed 8/17/16

2268 IDP-618 Install Identification Plates Pole KMP-0140 3 days Thu 8/18/16 Sat 8/20/16

2269 IDP-620 Install Identification Plates Pole KMP-0141 3 days Sun 8/21/16 Tue 8/23/16

2270 IDP-622 Install Identification Plates Pole KMP-0142 3 days Wed 8/24/16 Fri 8/26/16

2271 IDP-624 Install Identification Plates Pole KMP-0143 3 days Sat 8/27/16 Mon 8/29/16
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2272 IDP-626 Install Identification Plates Pole KMP-0144 3 days Tue 8/30/16 Thu 9/1/16

2273 IDP-628 Install Identification Plates Pole KMP-0145 3 days Fri 9/2/16 Sun 9/4/16

2274 IDP-630 Install Identification Plates Pole KMP-0146 3 days Mon 9/5/16 Wed 9/7/16

2275 IDP-632 Install Identification Plates Pole KMP-0147 3 days Thu 9/8/16 Sat 9/10/16

2276 IDP-634 Install Identification Plates Pole KMP-0148 3 days Sun 9/11/16 Tue 9/13/16

2277 IDP-636 Install Identification Plates Pole KMP-0149 3 days Wed 9/14/16 Fri 9/16/16

2278 IDP-638 Install Identification Plates Pole KMP-0150 3 days Sat 9/17/16 Mon 9/19/16

2279 IDP-640 Install Identification Plates Pole KMP-0151 3 days Tue 9/20/16 Thu 9/22/16

2280 IDP-642 Install Identification Plates Pole KMP-0152 3 days Fri 9/23/16 Sun 9/25/16

2281 IDP-644 Install Identification Plates Pole KMP-0153 3 days Mon 9/26/16 Wed 9/28/16

2282 IDP-646 Install Identification Plates Pole KMP-0154 3 days Thu 9/29/16 Sat 10/1/16

2283 IDP-648 Install Identification Plates Pole KMP-0155 3 days Sun 10/2/16 Tue 10/4/16

2284 IDP-650 Install Identification Plates Pole KMP-0156 3 days Wed 10/5/16 Fri 10/7/16

2285 IDP-652 Install Identification Plates Pole KMP-0157 3 days Sat 10/8/16 Mon 10/10/16

2286 IDP-654 Install Identification Plates Pole KMP-0158 3 days Tue 10/11/16 Thu 10/13/16

2287 IDP-656 Install Identification Plates Pole KMP-0159 3 days Fri 10/14/16 Sun 10/16/16

2288 IDP-658 Install Identification Plates Pole KMP-0160 3 days Mon 10/17/16 Wed 10/19/16

2289 IDP-660 Install Identification Plates Pole KMP-0161 3 days Thu 10/20/16 Sat 10/22/16

2290 IDP-662 Install Identification Plates Pole KMP-0162 3 days Sun 10/23/16 Tue 10/25/16

2291 IDP-664 Install Identification Plates Pole KMP-0163 3 days Wed 10/26/16 Fri 10/28/16

2292 IDP-666 Install Identification Plates Pole KMP-0164 3 days Sat 10/29/16 Mon 10/31/16

2293 IDP-668 Install Identification Plates Pole KMP-0165 3 days Tue 11/1/16 Thu 11/3/16

2294 IDP-670 Install Identification Plates Pole KMP-0166 3 days Fri 11/4/16 Sun 11/6/16

2295 IDP-672 Install Identification Plates Pole KMP-0167 3 days Mon 11/7/16 Wed 11/9/16

2296 IDP-674 Install Identification Plates Pole KMP-0168 3 days Thu 11/10/16 Sat 11/12/16

2297 OJT-600 On-Job Training Install Identification Plates Poles (KMP-0169- KMP-0202) 3 days Wed 8/3/16 Fri 8/5/16

2298 IDP-676 Install Identification Plates Pole KMP-0169 3 days Wed 8/3/16 Fri 8/5/16

2299 IDP-678 Install Identification Plates Pole KMP-0170 3 days Sat 8/6/16 Mon 8/8/16

2300 IDP-680 Install Identification Plates Pole KMP-0171 3 days Tue 8/9/16 Thu 8/11/16

2301 IDP-682 Install Identification Plates Pole KMP-0172 3 days Fri 8/12/16 Sun 8/14/16

2302 IDP-684 Install Identification Plates Pole KMP-0173 3 days Mon 8/15/16 Wed 8/17/16

2303 IDP-686 Install Identification Plates Pole KMP-0174 3 days Thu 8/18/16 Sat 8/20/16

2304 IDP-688 Install Identification Plates Pole KMP-0175 3 days Sun 8/21/16 Tue 8/23/16

2305 IDP-690 Install Identification Plates Pole KMP-0176 3 days Wed 8/24/16 Fri 8/26/16

2306 IDP-692 Install Identification Plates Pole KMP-0177 3 days Sat 8/27/16 Mon 8/29/16

2307 IDP-694 Install Identification Plates Pole KMP-0178 3 days Tue 8/30/16 Thu 9/1/16

2308 IDP-696 Install Identification Plates Pole KMP-0179 3 days Fri 9/2/16 Sun 9/4/16

2309 IDP-698 Install Identification Plates Pole KMP-0180 3 days Mon 9/5/16 Wed 9/7/16

2310 IDP-700 Install Identification Plates Pole KMP-0181 3 days Thu 9/8/16 Sat 9/10/16

2311 IDP-702 Install Identification Plates Pole KMP-0182 3 days Sun 9/11/16 Tue 9/13/16

2312 IDP-704 Install Identification Plates Pole KMP-0183 3 days Wed 9/14/16 Fri 9/16/16

2313 IDP-706 Install Identification Plates Pole KMP-0184 3 days Sat 9/17/16 Mon 9/19/16

2314 IDP-708 Install Identification Plates Pole KMP-0185 3 days Tue 9/20/16 Thu 9/22/16

2315 IDP-710 Install Identification Plates Pole KMP-0186 3 days Fri 9/23/16 Sun 9/25/16

2316 IDP-712 Install Identification Plates Pole KMP-0187 3 days Mon 9/26/16 Wed 9/28/16

2317 IDP-714 Install Identification Plates Pole KMP-0188 3 days Thu 9/29/16 Sat 10/1/16

2318 IDP-716 Install Identification Plates Pole KMP-0189 3 days Sun 10/2/16 Tue 10/4/16

2319 IDP-718 Install Identification Plates Pole KMP-0190 3 days Wed 10/5/16 Fri 10/7/16

2320 IDP-720 Install Identification Plates Pole KMP-0191 3 days Sat 10/8/16 Mon 10/10/16

2321 IDP-722 Install Identification Plates Pole KMP-0192 3 days Tue 10/11/16 Thu 10/13/16

2322 IDP-724 Install Identification Plates Pole KMP-0193 3 days Fri 10/14/16 Sun 10/16/16

2323 IDP-726 Install Identification Plates Pole KMP-0194 3 days Mon 10/17/16 Wed 10/19/16

2324 IDP-728 Install Identification Plates Pole KMP-0195 3 days Thu 10/20/16 Sat 10/22/16

2325 IDP-730 Install Identification Plates Pole KMP-0196 3 days Sun 10/23/16 Tue 10/25/16

2326 IDP-732 Install Identification Plates Pole KMP-0197 3 days Wed 10/26/16 Fri 10/28/16

2327 IDP-734 Install Identification Plates Pole KMP-0198 3 days Sat 10/29/16 Mon 10/31/16

2328 IDP-736 Install Identification Plates Pole KMP-0199 3 days Tue 11/1/16 Thu 11/3/16

2329 IDP-738 Install Identification Plates Pole KMP-0200 3 days Fri 11/4/16 Sun 11/6/16

2330 IDP-740 Install Identification Plates Pole KMP-0201 3 days Mon 11/7/16 Wed 11/9/16

2331 IDP-742 Install Identification Plates Pole KMP-0202 3 days Thu 11/10/16 Sat 11/12/16

2332 OJT-610 On-Job Training Install Identification Plates Poles (KMP-0203- KMP-0238) 3 days Wed 8/3/16 Fri 8/5/16

2333 IDP-744 Install Identification Plates Pole KMP-0203 3 days Wed 8/3/16 Fri 8/5/16

2334 IDP-746 Install Identification Plates Pole KMP-0204 3 days Sat 8/6/16 Mon 8/8/16

2335 IDP-748 Install Identification Plates Pole KMP-0205 3 days Tue 8/9/16 Thu 8/11/16

2336 IDP-750 Install Identification Plates Pole KMP-0206 3 days Fri 8/12/16 Sun 8/14/16

2337 IDP-752 Install Identification Plates Pole KMP-0207 3 days Mon 8/15/16 Wed 8/17/16

2338 IDP-754 Install Identification Plates Pole KMP-0208 3 days Thu 8/18/16 Sat 8/20/16

2339 IDP-756 Install Identification Plates Pole KMP-0209 3 days Sun 8/21/16 Tue 8/23/16

2340 IDP-758 Install Identification Plates Pole KMP-0210 3 days Wed 8/24/16 Fri 8/26/16

2341 IDP-760 Install Identification Plates Pole KMP-0211 3 days Sat 8/27/16 Mon 8/29/16

2342 IDP-762 Install Identification Plates Pole KMP-0212 3 days Tue 8/30/16 Thu 9/1/16
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2343 IDP-764 Install Identification Plates Pole KMP-0213 3 days Fri 9/2/16 Sun 9/4/16

2344 IDP-766 Install Identification Plates Pole KMP-0214 3 days Mon 9/5/16 Wed 9/7/16

2345 IDP-768 Install Identification Plates Pole KMP-0215 3 days Thu 9/8/16 Sat 9/10/16

2346 IDP-770 Install Identification Plates Pole KMP-0216 3 days Sun 9/11/16 Tue 9/13/16

2347 IDP-772 Install Identification Plates Pole KMP-0217 3 days Wed 9/14/16 Fri 9/16/16

2348 IDP-774 Install Identification Plates Pole KMP-0218 3 days Sat 9/17/16 Mon 9/19/16

2349 IDP-776 Install Identification Plates Pole KMP-0219 3 days Tue 9/20/16 Thu 9/22/16

2350 IDP-778 Install Identification Plates Pole KMP-0220 3 days Fri 9/23/16 Sun 9/25/16

2351 IDP-780 Install Identification Plates Pole KMP-0221 3 days Mon 9/26/16 Wed 9/28/16

2352 IDP-782 Install Identification Plates Pole KMP-0222 3 days Thu 9/29/16 Sat 10/1/16

2353 IDP-784 Install Identification Plates Pole KMP-0223 3 days Sun 10/2/16 Tue 10/4/16

2354 IDP-786 Install Identification Plates Pole KMP-0224 3 days Wed 10/5/16 Fri 10/7/16

2355 IDP-788 Install Identification Plates Pole KMP-0225 3 days Sat 10/8/16 Mon 10/10/16

2356 IDP-790 Install Identification Plates Pole KMP-0226 3 days Tue 10/11/16 Thu 10/13/16

2357 IDP-792 Install Identification Plates Pole KMP-0227 3 days Fri 10/14/16 Sun 10/16/16

2358 IDP-794 Install Identification Plates Pole KMP-0228 3 days Mon 10/17/16 Wed 10/19/16

2359 IDP-796 Install Identification Plates Pole KMP-0229 3 days Thu 10/20/16 Sat 10/22/16

2360 IDP-798 Install Identification Plates Pole KMP-0230 3 days Sun 10/23/16 Tue 10/25/16

2361 IDP-800 Install Identification Plates Pole KMP-0231 3 days Wed 10/26/16 Fri 10/28/16

2362 IDP-802 Install Identification Plates Pole KMP-0232 3 days Sat 10/29/16 Mon 10/31/16

2363 IDP-804 Install Identification Plates Pole KMP-0233 3 days Tue 11/1/16 Thu 11/3/16

2364 IDP-806 Install Identification Plates Pole KMP-0234 3 days Fri 11/4/16 Sun 11/6/16

2365 IDP-808 Install Identification Plates Pole KMP-0235 3 days Mon 11/7/16 Wed 11/9/16

2366 IDP-810 Install Identification Plates Pole KMP-0236 3 days Thu 11/10/16 Sat 11/12/16

2367 IDP-812 Install Identification Plates Pole KMP-0237 3 days Sun 11/13/16 Tue 11/15/16

2368 IDP-814 Install Identification Plates Pole KMP-0238 3 days Wed 11/16/16 Fri 11/18/16

2369 OJT-620 On-Job Training Install Identification Plates Poles (KMP-0239- KMP-0272) 3 days Wed 8/3/16 Fri 8/5/16

2370 IDP-816 Install Identification Plates Pole KMP-0239 3 days Wed 8/3/16 Fri 8/5/16

2371 IDP-818 Install Identification Plates Pole KMP-0240 3 days Sat 8/6/16 Mon 8/8/16

2372 IDP-820 Install Identification Plates Pole KMP-0241 3 days Tue 8/9/16 Thu 8/11/16

2373 IDP-822 Install Identification Plates Pole KMP-0242 3 days Fri 8/12/16 Sun 8/14/16

2374 IDP-824 Install Identification Plates Pole KMP-0243 3 days Mon 8/15/16 Wed 8/17/16

2375 IDP-826 Install Identification Plates Pole KMP-0244 3 days Thu 8/18/16 Sat 8/20/16

2376 IDP-828 Install Identification Plates Pole KMP-0245 3 days Sun 8/21/16 Tue 8/23/16

2377 IDP-830 Install Identification Plates Pole KMP-0246 3 days Wed 8/24/16 Fri 8/26/16

2378 IDP-832 Install Identification Plates Pole KMP-0247 3 days Sat 8/27/16 Mon 8/29/16

2379 IDP-834 Install Identification Plates Pole KMP-0248 3 days Tue 8/30/16 Thu 9/1/16

2380 IDP-836 Install Identification Plates Pole KMP-0249 3 days Fri 9/2/16 Sun 9/4/16

2381 IDP-838 Install Identification Plates Pole KMP-0250 3 days Mon 9/5/16 Wed 9/7/16

2382 IDP-840 Install Identification Plates Pole KMP-0251 3 days Thu 9/8/16 Sat 9/10/16

2383 IDP-842 Install Identification Plates Pole KMP-0252 3 days Sun 9/11/16 Tue 9/13/16

2384 IDP-844 Install Identification Plates Pole KMP-0253 3 days Wed 9/14/16 Fri 9/16/16

2385 IDP-846 Install Identification Plates Pole KMP-0254 3 days Sat 9/17/16 Mon 9/19/16

2386 IDP-848 Install Identification Plates Pole KMP-0255 3 days Tue 9/20/16 Thu 9/22/16

2387 IDP-850 Install Identification Plates Pole KMP-0256 3 days Fri 9/23/16 Sun 9/25/16

2388 IDP-852 Install Identification Plates Pole KMP-0257 3 days Mon 9/26/16 Wed 9/28/16

2389 IDP-854 Install Identification Plates Pole KMP-0258 3 days Thu 9/29/16 Sat 10/1/16

2390 IDP-856 Install Identification Plates Pole KMP-0259 3 days Sun 10/2/16 Tue 10/4/16

2391 IDP-858 Install Identification Plates Pole KMP-0260 3 days Wed 10/5/16 Fri 10/7/16

2392 IDP-860 Install Identification Plates Pole KMP-0261 3 days Sat 10/8/16 Mon 10/10/16

2393 IDP-862 Install Identification Plates Pole KMP-0262 3 days Tue 10/11/16 Thu 10/13/16

2394 IDP-864 Install Identification Plates Pole KMP-0263 3 days Fri 10/14/16 Sun 10/16/16

2395 IDP-866 Install Identification Plates Pole KMP-0264 3 days Mon 10/17/16 Wed 10/19/16

2396 IDP-868 Install Identification Plates Pole KMP-0265 3 days Thu 10/20/16 Sat 10/22/16

2397 IDP-870 Install Identification Plates Pole KMP-0266 3 days Sun 10/23/16 Tue 10/25/16

2398 IDP-872 Install Identification Plates Pole KMP-0267 3 days Wed 10/26/16 Fri 10/28/16

2399 IDP-874 Install Identification Plates Pole KMP-0268 3 days Sat 10/29/16 Mon 10/31/16

2400 IDP-876 Install Identification Plates Pole KMP-0269 3 days Tue 11/1/16 Thu 11/3/16

2401 IDP-878 Install Identification Plates Pole KMP-0270 3 days Fri 11/4/16 Sun 11/6/16

2402 IDP-880 Install Identification Plates Pole KMP-0271 3 days Mon 11/7/16 Wed 11/9/16

2403 IDP-882 Install Identification Plates Pole KMP-0272 3 days Thu 11/10/16 Sat 11/12/16

2404 OJT-630 On-Job Training Install Identification Plates Poles (KMP-0273- KMP-0315) 3 days Wed 8/3/16 Fri 8/5/16

2405 IDP-884 Install Identification Plates Pole KMP-0273 3 days Wed 8/3/16 Fri 8/5/16

2406 IDP-886 Install Identification Plates Pole KMP-0274 3 days Sat 8/6/16 Mon 8/8/16

2407 IDP-888 Install Identification Plates Pole KMP-0275 3 days Tue 8/9/16 Thu 8/11/16

2408 IDP-890 Install Identification Plates Pole KMP-0276 3 days Fri 8/12/16 Sun 8/14/16

2409 IDP-892 Install Identification Plates Pole KMP-0277 3 days Mon 8/15/16 Wed 8/17/16

2410 IDP-894 Install Identification Plates Pole KMP-0278 3 days Thu 8/18/16 Sat 8/20/16

2411 IDP-896 Install Identification Plates Pole KMP-0279 3 days Sun 8/21/16 Tue 8/23/16

2412 IDP-898 Install Identification Plates Pole KMP-0280 3 days Wed 8/24/16 Fri 8/26/16

2413 IDP-900 Install Identification Plates Pole KMP-0281 3 days Sat 8/27/16 Mon 8/29/16
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ID Activity ID Task Name Duration Start Finish

2414 IDP-902 Install Identification Plates Pole KMP-0282 3 days Tue 8/30/16 Thu 9/1/16

2415 IDP-904 Install Identification Plates Pole KMP-0283 3 days Fri 9/2/16 Sun 9/4/16

2416 IDP-906 Install Identification Plates Pole KMP-0284 3 days Mon 9/5/16 Wed 9/7/16

2417 IDP-908 Install Identification Plates Pole KMP-0285 3 days Thu 9/8/16 Sat 9/10/16

2418 IDP-910 Install Identification Plates Pole KMP-0286 3 days Sun 9/11/16 Tue 9/13/16

2419 IDP-912 Install Identification Plates Pole KMP-0287 3 days Wed 9/14/16 Fri 9/16/16

2420 IDP-914 Install Identification Plates Pole KMP-0288 3 days Sat 9/17/16 Mon 9/19/16

2421 IDP-916 Install Identification Plates Pole KMP-0289 3 days Tue 9/20/16 Thu 9/22/16

2422 IDP-918 Install Identification Plates Pole KMP-0290 3 days Fri 9/23/16 Sun 9/25/16

2423 IDP-920 Install Identification Plates Pole KMP-0291 3 days Mon 9/26/16 Wed 9/28/16

2424 IDP-922 Install Identification Plates Pole KMP-0292 3 days Thu 9/29/16 Sat 10/1/16

2425 IDP-924 Install Identification Plates Pole KMP-0293 3 days Sun 10/2/16 Tue 10/4/16

2426 IDP-926 Install Identification Plates Pole KMP-0294 3 days Wed 10/5/16 Fri 10/7/16

2427 IDP-928 Install Identification Plates Pole KMP-0295 3 days Sat 10/8/16 Mon 10/10/16

2428 IDP-930 Install Identification Plates Pole KMP-0296 3 days Tue 10/11/16 Thu 10/13/16

2429 IDP-932 Install Identification Plates Pole KMP-0297 3 days Fri 10/14/16 Sun 10/16/16

2430 IDP-934 Install Identification Plates Pole KMP-0298 3 days Mon 10/17/16 Wed 10/19/16

2431 IDP-936 Install Identification Plates Pole KMP-0299 3 days Thu 10/20/16 Sat 10/22/16

2432 IDP-938 Install Identification Plates Pole KMP-0300 3 days Sun 10/23/16 Tue 10/25/16

2433 IDP-940 Install Identification Plates Pole KMP-0301 3 days Wed 10/26/16 Fri 10/28/16

2434 IDP-942 Install Identification Plates Pole KMP-0302 3 days Sat 10/29/16 Mon 10/31/16

2435 IDP-944 Install Identification Plates Pole KMP-0303 3 days Tue 11/1/16 Thu 11/3/16

2436 IDP-946 Install Identification Plates Pole KMP-0304 3 days Fri 11/4/16 Sun 11/6/16

2437 IDP-948 Install Identification Plates Pole KMP-0305 3 days Mon 11/7/16 Wed 11/9/16

2438 IDP-950 Install Identification Plates Pole KMP-0306 3 days Thu 11/10/16 Sat 11/12/16

2439 IDP-952 Install Identification Plates Pole KMP-0307 3 days Sun 11/13/16 Tue 11/15/16

2440 IDP-954 Install Identification Plates Pole KMP-0308 3 days Wed 11/16/16 Fri 11/18/16

2441 IDP-956 Install Identification Plates Pole KMP-0309 3 days Sat 11/19/16 Mon 11/21/16

2442 IDP-958 Install Identification Plates Pole KMP-0310 3 days Tue 11/22/16 Thu 11/24/16

2443 IDP-960 Install Identification Plates Pole KMP-0311 3 days Fri 11/25/16 Sun 11/27/16

2444 IDP-962 Install Identification Plates Pole KMP-0312 3 days Mon 11/28/16 Wed 11/30/16

2445 IDP-964 Install Identification Plates Pole KMP-0313 3 days Thu 12/1/16 Sat 12/3/16

2446 IDP-966 Install Identification Plates Pole KMP-0314 3 days Sun 12/4/16 Tue 12/6/16

2447 IDP-968 Install Identification Plates Pole KMP-0315 3 days Wed 12/7/16 Fri 12/9/16

2448 TESTING AND COMMISSIONING 46 days Sat 12/10/16 Tue 1/24/17

2449 TC-100 Checking, Testing and Commissioning for Phase-1 Kajaki-Sangin North 30 days Mon 12/26/16 Tue 1/24/17

2450 TC-110 Checking, Testing and Commissioning for Phase-2 Kandahar East-Maiwand 30 days Sat 12/10/16 Sun 1/8/17

2451 CLOSE-OUT 56 days Sat 12/10/16 Fri 2/3/17

2452 O&M MANUALS 22 days Sat 12/10/16 Sat 12/31/16

2453 CLS-110 Submit O&M Manuals 14 days Sat 12/10/16 Fri 12/23/16

2454 CLS-120 Review O&M Manuals 7 days Sat 12/24/16 Fri 12/30/16

2455 CLS-130 Approve O&M Manuals 1 day Sat 12/31/16 Sat 12/31/16

2456 O&M TRAINING 19 days Sun 1/1/17 Thu 1/19/17

2457 CLS-140 Submit O & M Training Plan 5 days Sun 1/1/17 Thu 1/5/17

2458 CLS-150 Review O & M Training Plan 7 days Fri 1/6/17 Thu 1/12/17

2459 CLS-160 Approve O & M Training Plan 1 day Fri 1/13/17 Fri 1/13/17

2460 CLS-170 Conduct O & M Training 6 days Sat 1/14/17 Thu 1/19/17

2461 CLOSE-OUT SUBMITTALS 36 days Sat 12/10/16 Sat 1/14/17

2462 Spare Parts List 17 days Sat 12/10/16 Mon 12/26/16

2463 CLS-180 Submit Spare Parts List 5 days Sat 12/10/16 Wed 12/14/16

2464 CLS-190 Review Spare Parts List 7 days Thu 12/15/16 Wed 12/21/16

2465 CLS-200 Approve Spare Parts List 5 days Thu 12/22/16 Mon 12/26/16

2466 As-Built Drawings 36 days Sat 12/10/16 Sat 1/14/17

2467 CLS-210 Submit As-Built Drawings 14 days Sat 12/10/16 Fri 12/23/16

2468 CLS-220 Review As-built Drawings 21 days Sat 12/24/16 Fri 1/13/17

2469 CLS-230 Approve As-Built Drawings 1 day Sat 1/14/17 Sat 1/14/17

2470 FINAL CLOSE-OUT 15 days Fri 1/20/17 Fri 2/3/17

2471 CLS-240 Close-out Procedure 14 days Fri 1/20/17 Thu 2/2/17

2472 CLS-250 Project Hand Over 1 day Fri 2/3/17 Fri 2/3/17
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